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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-98-C-0045 
Contractor:  C.W. Construction Services & Materials, Inc. 

Contract Description: 8(a)BV-2C (Brevard County) disposal 
area construction IWW Jax to Miami 

Original Contract Amount: $2,165,191.36 
Current Contract Amount:  $3,020,570.99 
Projected Contract Amount: $3,020,570.99   
Contracting Officer: Hundley 
Project Manager: Rick McMillen 
 
Scope of Work:  The work consists of clearing and grubbing, 
disposal area dike construction, weirs and walkway 
installation, utilities demolition, fence installation, and 
turf grass planting and establishment.  
 
Award Date:  30 September 1998 
Notice to Proceed Date:  10 February 1999              
Required Completion:  31 October 2001  
Physical Completion Date: 31 October 2001 
Performance Evaluation: 4 March 2002 
Expected Closeout: 1st Quarter FY 04 
 
Status: The NFAO awaiting receipt of final project 
documentation and final pay estimate to closeout contract.  
QC reports pending.  Letters sent to the contractor on 15 
Jan and 26 Jun 2002 requesting the remaining required 
project documentation.  Called home office on 23 Aug 02 to 
discuss issue.  Project Manager, Dave Mevers, no longer 
employed by C.W. Construction Services.  Faxed copies of 
USACE Serial Letter Nos. 93 and 94 to home office for 
review and response.  CO notified Contractor on 16 Oct 02 
to respond within 60 days or Performance Evaluation will be 
changed in areas of Management and Timeliness. Contractor 
has responded indicating the records have been destroyed  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-98-C-0045 (Cont’d) 
 
and/or damaged (by water).  A deductive modification for 
noncompliant contract records has been negotiated and the 
Contractor has been requested to submit all closeout 
documentation.  
 
Pending Claims: 0  Mods:  Issued - 10; Pending – 1 
 
Suffix “K”; Adjustment for Damage to Records: Mod sent to 
Contractor for signature 15 September 2003. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACW17-99-C-0042 
Contractor: Lake Michigan Contractors, Inc. 

Contract Description:  Maintenance Dredging, Intracoastal 
Waterway and Disposal Area SJ-1 Offloading and 
Reconstruction, St. Johns County, Florida 

Original Contract Amount:  $ 8,094,400.00 
Current Contract Amount:   $ 10,221,053.81 
Projected Contract Amount: $ 10,221,053.81 
Contracting Officer:  Tolle 
Project Manager: Rick McMillen 
Name of Dredge: C-Way II 
Dredge Type:  Cutter-suction  
Disposal Area Location:  Anastasia State Park, St. 
Augustine, and south of Matanzas Inlet 
Disposal Type:  Beach 
Scope of Work:  Maintenance dredging at St. Augustine 
Inlet, Salt Run, and the IWW at Matanzas.  The project also 
includes offloading of approximately 765,000 cubic yards of 
material from disposal area SJ-1 and reconstruction of the 
disposal area.  
Award Date:  1 June 1999 
Notice to Proceed Date: 12 July 1999 
Required Completion: 15 October 2001 
Physical Completion Date: 17 November 2001 
Performance Evaluation:  22 January 2002 
Expected Closeout: 2nd Quarter FY 04 
   
Status:  Mr. Tolle met with Mr. Walsh on 13 September to 
discuss remaining issues.  Serial Letter No. 83 sent to the 
Contractor on 17 Sep 02 requesting additional information 
regarding the REA/Claim.  Revised LD amount for mod work 
has been computed and this issue will be addressed in the 
settlement for this issue.  Contractor called the Area 
Office on 20 November to discuss the issue.  Contractor 
will review their position and submit a revised proposal 
regarding the DSC.  NFAO has not yet received the revised 
proposal for the DSC.  LMC contacted again by the Area 
Office on 29 Jul 03.  The ACO contacted the Contractor on 
12 September 2003 to request the revised proposal. 
 
Pending Claims:  0   Mods:  Issued -  17 ; Pending – 0  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACW17-00-C-0022 
Contractor: Wood Hopkins Contracting Company 

Contract Description:  Sand Bypass System, South Jetty 
Rehabilitation, Canaveral Harbor, Florida 

Original Contract Amount:  $ 1,798,694 
Current Contract Amount:   $ 2,678,295.63 
Projected Contract Amount: $ 2,722,556.45 
 
Contracting Officer:  Tolle 
Project Manager:  Osvaldo Rodriguez  
 
Scope of Work:  Rehabilitation of approximately 500 feet of 
Canaveral Harbor South Jetty. 
 
Award Date:  28 July 2000 
Notice to Proceed Date: 1 Sep 2000 
Required Completion: 28 Jan 2001 
Physical Completion Date: 14 Jun 2001 
Performance Evaluation: 28 Aug 2001 
Expected Closeout:  1st Quarter FY 04 
   
Status: Awaiting issuance of Suffix B and receipt of final 
pay estimate to closeout contract.  Contracting Officer 
sent a letter to the Contractor on 18 Sep informing them 
the modification would not be executed without a signed 
Consent of Surety.  The Contracting Officer will issue the 
modification without the Consent of Surety. 
 
Pending Claims:  0 
Mods:  Issued -  5; Pending – 1 
 
Suffix “B”;  Additional Stone and geo-textile Fabric:  
Modification (UCA) was negotiated on 14 May; PNM and 
modification forwarded to District office on 22 May for  
issuance.  Contracting Officer will issue this modification 
(see status section above).              



 11

 
PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACW17-00-C-0025 
Contractor: Lake Michigan Contractors, Inc. 

Contract Description:  Maintenance Dredging, 12-Foot 
Project, Barge Channel, Canaveral Harbor, Florida 

Original Contract Amount:  $ 1,087,500 
Current Contract Amount:   $ 1,218,732.26 
Projected Contract Amount: $ 1,218,732.26  
                            
Contracting Officer:  Hundley 
Project Manager: Osvaldo Rodriguez 
Name of Dredge: C-Way II 
Dredge Type: Cutter-Suction 
Disposal Area Location: Confined Upland D/A  
Disposal Type:  Upland 
 
Scope of Work:  Rehab existing upland disposal area, remove  
                shoal material from barge canal. 
 
Award Date:  28 July 2000 
Notice to Proceed Date: 14 Sep 2000 
Required Completion: 22 Jan 2001 (subject to mod) 
Physical Completion Date: Dredging completed 5 September 
2001. D/A dressing completed on 16 January 2002. 
Performance Evaluation: 27 December 2001 
Expected Closeout: 1st Quarter FY 04 
 
Progress: Scheduled – 100  Actual – 100 
Undefinitized Mod required work in advance of contract 
specified work and did not include time.  Scheduled 
completion date has passed and contractor submitted his mod 
proposal August 30, 2001; under review.   
  
Status: Contractor has made allegations that he was delayed 
due to encountering rock.  No formal claims have been 
submitted at this time.  A determination of the 
allowability of standby costs for the dredge needs to be 
performed.  Area Office has discussed this issue with the 
Contracting Officer (Hundley).  CT indicated they will 
coordinate this issue with OC.  Still waiting on 
determination by Contracting Officer on course of action.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACW17-00-C-0025 (cont'd) 
 
 
LMC asked about this issue on 12 Sep 03 during conversation 
regarding Contract DACW17-99-C-0042. 
 
Pending Claims:  0 
Mods:  Issued -  8; Pending – 1 
 
Suffix “A”; Natural Resource Protection:  POM approved  
12 Sep.  Negotiations held with LMC 12 Sep 02.  Awaiting 
LMC response to the Government position.  Standby issue 
regarding dredge.  See above. 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-00-C-0036 (SB 8(a) Set Aside) 
Contractor: BKM Architects, Inc. 

Contract Description:  Construction of Dredged Material 
Management Areas, DU-9 & SJ-14 

Original Contract Amount:  $ 3,863,908.30 
Current Contract Amount:   $ 4,496,916.01 
Projected Contract Amount: $ 3,000,000.00 
Contracting Officer:  Gonzalez 
Project Manager: Rick McMillen 
 
Scope of Work:  Construction of Dredged Material Management 
Areas DU-9 and SJ-14, St. Johns County, Florida 
 
Award Date:  26 September 00 
Notice to Proceed Date:  17 November 00 
Required Completion:  11 December 01 
Physical Completion Date: 6 March 02 
Performance Evaluation:  08 October 2002 
Expected Closeout: 1st Quarter FY 04 
 
Status:  DU-9: Termination for convenience modification 
being prepared for this portion of the contract.  Weir 
structures for DU-9 site delivered to the site on 30 Jul 
03. A partial payment for the termination for convenience 
in the amount of $239,643.00 was paid on 26 September 2003.  
The Contractor was contacted on 26 September 2003 regarding 
the resumption of negotiations for the partial T4C. 
  
SJ-14:  Final quantities agreed to and VEQ mod completed.  
A proposal for erosion repairs for washouts due to a 
defective specification for $59,730.52 received. ACO 
responded on 31 Jul 02 (COE SL # 55) that the Contractor 
may have partial merit but dates, personnel, and equipment 
of the proposal didn’t match with the Contractors Daily QC 
reports.  Nothing new has been submitted by the contractor.  
Requested again via serial letter dated 24 January 2003. 
Received a copy of the working as-builts that are currently 
under review by the NFAO.   
 
Pending Claims:  0 
Mods:  Issued -  10; Pending – 2 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-00-C-0036 (cont’d) 
 
Suffix “E”; Proposal for the Partial Termination for 
Convenience on the DU-9 work received on 26 Jul 02; Audit 
requested on 25 Nov 2002. The POM has been approved and the 
first session of negotiations were conducted on 02 July 
2003.  Negotiations will be resumed after submission of the 
revised proposal.  See status of DU-9 above. 
 
 
Suffix “J”; Ditch Line Erosion - awaiting additional 
information from the contractor that was requested on July 
31, 2002.  Contractor contacted by letter on 24 January 
2003 reiterating the request for information from last 
July. Still awaiting receipt of the additional information. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-00-C-0044  
Contractor: Martin K. Eby Construction Co., Inc. 

Contract Description:  Palm Valley Bridge Replacement, St. 
Johns County, Florida. 

Original Contract Amount:  $ 16,784,660.00 
Current Contract Amount:   $ 19,222,293.80  
Projected Contract Amount: $ 19,222,293.80   
Contracting Officer:  Hundley 
Project Manager: Jerry Scarborough 
 
 
Scope of Work:  Construction of a new bridge over the 
Atlantic Intracoastal Waterway at Palm Valley and 
demolition of the existing bridge.  
 
Award Date:  29 September 2000 
Notice to Proceed Date: 5 December 2000  
Required Completion:  27 November 2002 
Physical Completion Date:  18 October 2002   
Performance Evaluation:  2 December 2002 
Expected Closeout: 1st Quarter FY 04 
 
Progress: Scheduled – 100%  Actual – 100% 
 
Status:  Final inspection for bridge structure held on  
10 October and FDOT accepted the structure.  The final 
inspection of the project was held on 18 October; all work 
is now complete with the exception of 4 punchlist items 
that the contractor was notified of on 20 February (all 
deficiencies identified had been previously corrected).  
Final vibration structural survey received on 19 February.  
Required excavation adjacent to AIWW completed on 25 April 
2003.  Punchlist items and as-builts are complete. As-
builts transferred to Sponsor on 7 Jul 03.  Only 
outstanding items are a subcontractor payroll issue and 
piling removal issue.  The NFAO received copies of payroll 
checks that satisfy the amount of the subcontractors 
payroll issue, still waiting on Statements of Releases 
signed by the affected employees before issue can be  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACW17-00-C-0044 (cont’d) 
 
 
closed.  Eby was advised (again) by Serial Letter that the 
NFAO’s position is they were responsible for removing 6 
piles and must reimburse St. John’s County for the removal  
of those piles before the contract can be fiscally closed 
out. 
 
Pending Claims:  0 
Mods:  Issued -  32; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-01-C-0023  
Contractor: Great Lakes Dredging & Dock Co. 

Contract Description:  Jacksonville Harbor, Construction 
Dredging (Phase 1), 38-Foot Project, Cut-F through Cut-G, 
Duval County, Florida 

Original Contract Amount:  $ 10,436,120.00 
Current Contract Amount:   $ 10,850,360.76 
Projected Contract Amount: $ 10,850,360.76 
Contracting Officer:  Hundley 
Project Manager: Steve Ross 
Name of Dredge:  Alaska & Texas 
Dredge Type:  Cutter Suction 
Disposal Area Location: Bartram Island 
Disposal Type: Upland 
 
Scope of Work: Deepening of the West Blount Island Channel 
along Cuts F & G to a depth of 39 feet and raising dikes at 
the east end of Bartram Island. 
 
Award Date: 9 July 2001 
Notice to Proceed Date: 22 August 2001 
Required Completion: 23 March 2002 
Physical Completion Date: 23 April 2002 
Performance Evaluation: 1 August 2002  
Expected Closeout: 1st Quarter FY 04 
 
Status:  Differing Site Condition. Liquidated damages 
assessed after 23 Mar 2002. Final VEQ mod. signed and 
payment made for over runs on 24 Dec. 2002. 
Pending Claims:  0 
Mods:  Issued - 7; Pending – 1 
Differing Site Condition. EN determined merit 20 Feb 02. EN-GG is determining 
quantities and scope of change.  Awaiting submission of DSC package from the 
Contractor. The Contractor was contacted on 13 December 2002, 24 April 2003, and 
again during the third week of July 2003 regarding the proposal submission.  SL No. 43 
was sent to the Contractor stating that the Government would initiate fiscal close-
out of the contract if a proposal for the DSC was not received by 17 October 2003. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-01-C-0025 
Contractor: Great Lakes Dredging & Dock Co.  
 

Contract Description:  St Johns County Shore Protection 
Original  

 
Contract Amount:  $ 3,295,860 
Current Contract Amount:   $ 15,624,519.72 
Projected Contract Amount: $ 15,624,519.72 
Contracting Officer:  Hartley 
Project Manager: Steve Ross 
Name of Dredge:  Illinois 
Dredge Type:  Cutter Suction 
 
Scope of Work: Placement of 3,700,000 CY of beach fill 
along the shoreline up to 4.5 miles south of St Augustine 
Inlet. 
 
Award Date:  26 July 2001 
Notice to Proceed Date: 23 August 2001 
Required Completion:  24 February 2003 
Physical Completion Date: 21 January 2003 
Performance Evaluation:  25 September 2003 
Expected Closeout: 4th Quarter FY 03 
 
Progress: Scheduled –100% Actual – 100%  
 
Status: 3,313,705 CY of beach material placed.  Interim 
unsat performance evaluation issued for safety on 5 August.  
GLDD has completed pumping on the project. All physical 
work complete and acceptable.  Final quantities have been 
provided to the contractor and they are in agreement.  
Final VEQ modification for beach fill was signed on 22 
April 2003.  The as-built drawings are currently under 
review by NFAO.  The final VEQ modification for the 
revetments was signed on 12 August 2003.  The final pay 
request was sent to the District on 18 September 2003. 
 
Pending Claims:  0 
Mods:  Issued -  10; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-02-C-0008 
Contractor: Great Lakes Dredge & Dock 

Contract Description: Brevard County Shore Protection 
Project, South Reach 

Original Contract Amount:  $ 9,358,713 
Current Contract Amount:   $ 13,368,608.01 
Projected Contract Amount: $ 13,368,608.01 
Contracting Officer:  Hartley 
Project Manager: Osvaldo Rodriguez 
Name of Dredge: Padre Island & Alaska 
Dredge Type:  Hopper/Cutter Suction 
 
Scope of Work:  Placement of 1.6 million CY of beach fill 
along 3.8 miles of shoreline at Indiatlantic and Melbourne 
Beach to an elevation of +10.0 MLW.   
 
Award Date: 12 Dec 2001 
Notice to Proceed Date: 7 Jan 2002 
Required Completion: 30 Apr 2003 
Physical Completion Date: 30 Apr 2002 for Phase 1 
Performance Evaluation:   
 
Progress: Scheduled – 100%  Actual – 100% 
 
Status: Held preconstruction/coordination meeting for the 
second season of dredging on 19 March 2003.  Requested pre-
dredge surveys for Canaveral Shoals, Borrow Area Number 2, 
and Space Coast Shoals, Borrow Area Number 2.  Contractor’s 
and Government Surveyors are performing preconstruction 
beach profile surveys.  Dredge “Liberty Island” arrived at 
project site on 28 March 2003 and beach placement 
recommenced on this date.  Modification P00008 was signed 
on 1 April 2003.  The Contractor completed the beach fill 
by 27 April 2003, and finished the beach grading and 
tilling and storm water outfalls on 30 April 2003.  The 
final VEQ modification was signed on 13 August 2003.  The 
Final Pay Estimate was sent to the District on 19 September 
2003. 
 
Pending Claims:  0 
Mods:  Issued -  7; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACW17-02-C-0009 
Contractor: Marinex Construction Co., Inc. 

Contract Description:  IWW Maintenance Dredging, 12-Foot 
Project, Haulover Canal, Brevard County, Florida 

 
Original Contract Amount:   $ 7,112,069.00 
Current Contract Amount:    $ 8,297,921.17 
Projected Contract Amount:  $ 8,297,921.17  
                            
Contracting Officer:  Gonzalez 
Project Manager: Rick McMillen 
Name of Dredge:  Arlington 
Dredge Type:  Hydraulic 
Disposal Area Location: BV-2C  
Disposal Type:  Upland 
 
Scope of Work:  Maintenance Dredging, IWW vicinity of the 
Haulover Canal. 
 
Award Date:  19 February 2002 
Notice to Proceed Date: 19 March 2002 
Required Completion: 12 Feb. 2003  
Physical Completion Date: Dredging Physically complete on 4 
Dec 2002 
Performance Evaluation:  
Expected Closeout: 1st Quarter FY 04 
 
Status: The Area Office has reviewed as-builts of disposal 
area submitted by Contractor and corrections are required.  
The NFAO is also investigating potential problems with the 
certified payrolls.  The Contractor responded to the 
alleged payroll violation via letter on July 1, 2003 with 
data supporting  his position that all payments meet or 
exceed Davis-Bacon criteria.  Contracting Officer’s 
Decision dated 8 August 2003, denied the Contractor’s claim 
for Unforseen Costs in full.  SL No. 59 was sent to the 
Contractor on 15 September 2003 stating that the labor 
issue was resolved and requesting that a final pay estimate 
be submitted.   
Pending Claims:  0  Mods:  Issued -  8; Pending – 0 
 



 21

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-02-C-0013  
Contractor: Great Lakes Dredging & Dock Co. 

Contract Description:  Jacksonville Harbor, Construction 
Dredging (Phase II), 40-Foot Project, Bar Cut-3 through 
Cut-50, Duval County, Florida 

 
Original Contract Amount:  $ 30,624,410.00 
Current Contract Amount:   $ 37,829,550.93 
Projected Contract Amount: $ 37,829,550.93 
 
Contracting Officer:  Hundley 
Project Manager: Steve Ross 
Name of Dredge:  Alaska, Texas, California, Liberty Is. and 
2 Manhattan Class 
Dredge Type:  Cutter Suction and Hopper 
Disposal Area Location: Bartram Island, Buck Island, “A”, 
“B” & “C” Beach, ODMDS and Off-shore Artificial Reef 
Disposal Type: Upland, Beach & Off-shore 
 
Scope of Work: Deepening of the Main Ship Channel from Cut-
3 to Cut-50 to a depth of 40 feet and constructing advanced 
maintenance zones inside the Federal channel.  Alternate B 
plus Option A was awarded.  
 
Award Date: 15 March 2002 
Notice to Proceed Date: 30 April 2002 
Required Completion: 20 September 2003 
Physical Completion Date:  
Performance Evaluation:   
Expected Closeout: 2nd Quarter FY 04 
 
Progress: Scheduled – 100%  Actual – 99.9% 
 
Status:  Approximately 30% complete with the Jax. Beach 
portion of beach placement prior to work stoppage on 31 
January 2003 due to high shell content of beach fill.  
Corps directed GLD&D to place remaining material from A/S 
#4-7 in the Artificial Reef instead of on the beach.  All 
material in A/Ss #1-3 will now be placed in the ODMDS 
(Suffix “M”).  The Contractor’s sub, RB Baker Const. Co. 
began remediation (removal of material 3/4” and larger) of 
the beach from 16th  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-02-C-0013 (cont’d) 
 
Ave. South to 37th Ave. South on 27 Feb. 2003.  The beach 
clean-up is now completed from 16th Avenue South to 37th 
Avenue South.  Additional dredging in the Lower Terminal 
Channel area (Sta 39+00 – 63+00), with the Cutterhead 
Dredge California completed 30 March 2003 (Suffix J).  The 
Mile Point Disposal Area placement is now complete.   High 
percentages of rock constituting an alledged differing site 
condition have been encountered in Acceptance Section 8 and 
9a and have forced the Contractor to move the Cutterhead 
Dredge “California” from these areas. These areas were 
dredged by the “Texas”.  The Contractor has requested to 
expand the 1500-foot radius for disposal at the ODMDS.  
Approval for the contractor to place material to –25-Ft 
MLLW in the ODMDS (Suffix “O”) has been obtained and a 
modification has been executed.  The environmental window 
for the use of hopper dredges was extended from 30 April to 
07 May 2003.  The contractor took a second turtle on 06 May 
2003 and ceased hopper dredge operations IAW with the 
window extension agreement.  Modification to plug two weir 
structures at Buck Island Upland Disposal Area Cell ”B” was 
completed on 27 June 2003.  The Contractor has given notice 
of three differing site condition modifications:  sideslope 
differences in A/S 1,2, and 7, excessive hardness of rock 
in A/S 15 and 16, and rock in A/S 8 and 9a that were 
advertised as non-rock areas.  The dredge “Texas” completed 
dredging on 17 August 2003 and has demobilized.  The 
Contractor is completing the repairs to Buck Island 
Disposal Area Cell A, removing 31,000 LF of pipe, and 
grading the disposal areas.  Awaiting funds for processing 
of two payment estimates from the Contractor.  The amount 
due the Contractor is $2,595,325.29 (plus interest) as of 
30 Sep 03.   
 
Pending Claims:  3 
Mods:  Issued - 12; Pending – 3 
 

 
Suffix “G”, Changing DA for AS 4,5,6, & 7 from beach 
disposal to the artificial reef. A UCA modification 
(P00012) was issued on 28 February 2003.  Currently 
awaiting on a Contractor’s proposal. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACW17-02-C-0013 (cont’d) 
 
 
Suffix “F”, Mile Point Disposal Area – Large difference in 
price between contractor’s proposal and ROM.  A UCA 
modification (P00016) was issued on 18 April 2003. A 
supplement to the IGE has been prepared and a POM is being 
prepared. 
 
Suffix “M”, Disposal for A/S 1-3 – (replaces Suffixes “H” & 
“L”) Mod. Use of ODMDS approved by the EPA.  A UCA 
modification (P00014) was issued on 3 April 2003.  IGE was 
completed and a POM was forwarded to the District on 19 
September 2003.  District POM review comments sent to CO-N 
on 29 Sep 03.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-02-C-0021  
Contractor: Norfolk Dredging Co. 

Contract Description:  Multi-Year Dredging, 41-Foot 
Project, Entrance Channel, Trident Access Channel, Trident 
Turning Basin, Middle Turning Basin, and West Turning 
Basin, Canaveral Harbor, Florida  

 
Original Contract Amount:  $1,885,050 (Base Year)  
Current Contract Amount:   $6,825,325.81  
Projected Contract Amount: $6,825,325.81 
Contracting Officer:  Hartley 
Project Manager: Osvaldo Rodriguez 
Name of Dredge:  Atlantic   
Dredge Type:  Clamshell 
Disposal Area Location:  
Disposal Type: Nearshore and Ocean Disposal 
 
Scope of Work: Maintenance Dredging of shoal material from 
Entrance Channel Cuts 1A, 1B, 2, and 3 and from the Trident  
Access Channel, Trident Turning Basin, Middle Turning  
Basin, West Access Channel, and West Turning Basin   
Award Date: 17 May 2002 
Notice to Proceed Date: 11 June 2002 
Required Completion: 5 October 2002 
Physical Completion Date: Base Year - 28 August 02 
Performance Evaluation:  27 January 2003 (Base Year) 
Expected Closeout: 1st Quarter FY 04 
 
Base Year Progress: Scheduled – 100%  Actual – 100% 
 
Contract Year 2 Progress: Scheduled – 100%  Actual – 100% 
 
Status (Base Year): The contractor completed Dredging 
Reaches “A”, “B”, “C”, and the Poseidon Wharf on 28 Aug 02 
(all Base Year work completed).  The contractor has since 
demobilized all equipment from Port Canaveral.  There were 
significant overruns in Dredging Reaches “A”, “B”, and “C”.  
See VEQ Modifications below.  Serial Letter No. 12, dated 
20 November sent requesting contractor to provide proposals 
to definitize the three interim VEQ mods.  Contractor 
responded indicating they did not agree with proposed unit 
costs for the overruns and requested a meeting to discuss  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number:  DACW17-02-C-0021 (cont’d) 
 
this issue.  Serial Letter No. 14 sent 03 April 2003 
requesting the contractor to submit a proposal to 
definitize the three interim VEQ modifications so a 
Prenegotiation Objective can be established and a meeting 
to negotiate can be scheduled.  The proposal has been 
received and the NFAO is developing a POM.   

 
Status (1st Option Year):  The Notice To Proceed of FY03 
First Option Year - Contract Year 2 was signed 17 April 
2003.  Coordination Meeting for Contract Year 2 was held 6 
May 2003.  Contractor commenced dredging 11 May 2003 in Cut 
1B.  Contractor has completed all work related to the First 
Option Year – Contract Year 2.  The final VEQ modification 
for Option Year 2 was signed on 11 August 2003.  
 
 
Pending Claims:  0 
Mods:  Issued -  5; Pending – 3 
 
Suffix “A” (Interim VEQ Modification) Modification issued 
on 2 Aug to increase quantity of CLIN 0002 from 200,000 cy 
to 533,000 cy.  Received IGE on 3 Oct 02.  NFAO received a 
proposal and is developing a POM in order to definitize 
mod. 
 
Suffix “B” (Interim VEQ Modification) Modification issued 
on 19 Sep to increase quantity of CLIN 0004 from 20,000 cy 
to 65,699 cy.  Received IGE on 3 Oct 02.  NFAO received a 
proposal and is developing a POM in order to definitize 
mod. 
 
Suffix “C” (Interim VEQ Modification) Modification issued 
on 27 Sep 02 to increase quantity of CLIN 0003 from 25,000 
cy to 152,297 cy.  Received IGE on 3 Oct 02.  NFAO received 
a proposal and is developing a POM in order to definitize 
mod. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACA17-02-C-0001  
Contractor: BA Wilson Construction, Inc. 

Contract Description: Building 176, Re-Roofing, Naval Air 
Station, Jacksonville, Florida  

 
Original Contract Amount:  $730,575.93 
Current Contract Amount:   $730,575.93  
Projected Contract Amount: $730,575.93  
Contracting Officer:  Gonzalez 
Project Manager: David Gerland 
 
Scope of Work: Removal of existing roof system, provide  
retrofit roof drains, replace all flashing, provide new 
gutters at penthouses, and provide new modified bitumen 
roofing system and skylights.  
 
Award Date: 11 June 2002 
Notice to Proceed Date: 17 July 2002 
Required Completion: 28 February 2003 
Physical Completion Date: 28 February 2003 
Performance Evaluation:  Signed by CO on 30 May 2003 
Expected Closeout:  1st Quarter FY 04 
 
Progress: Scheduled – 100%  Actual – 99.9% 
 
Status: The roofing system is 100% complete.  Outstanding 
issues include contract closeout, resolution of damaged 
packaging due to leakage caused by the Contractor, and 
completion of the 8-month infrared inspection.  Warranty 
inspection held on 25 September 2003 and the Contractor has 
been directed to correct identified deficiencies.  Received 
Contractor’s settlement proposal for the damaged packaging 
and forwarded to DLA.  Infrared inspection will be 
scheduled by Contractor in late October – early November. 
The correction of deficiencies will be inspected at that 
time. 
 
Pending Claims:  0 
Mods:  Issued -  1; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACW17-02-C-0030   
Contractor: Sea Tech Marine International 

Contract Description:  Maintenance Dredging, 34-Foot 
Project, Upper Terminal Channel, Jacksonville, Florida  

 
Original Contract Amount:  $1,369,569   
Current Contract Amount:   $1,765,569  
Projected Contract Amount: $1,765,569  
Contracting Officer:  Gonzalez 
Project Manager: Steve Ross 
Name of Dredge:  
Dredge Type:  Clamshell 
Disposal Area Location:  West Bartram Island  
Disposal Type: Upland 
 
Scope of Work: Maintenance Dredging of approximately  
429,000 cubic yards of shoal material from Upper Terminal 
Channel and 3,800 cubic yards from the Jacksonville  
District Boat Basin with disposal in West Bartram Island  
Upland disposal site.   
Award Date:  13 August 2002  
Notice to Proceed Date: 18 October 2002 
Required Completion: 21 February 2003  
Physical Completion Date: 5 March 2003 
Performance Evaluation:  Sent to District for signature on 
7 July 2003. 
Expected Closeout:  1st Quarter FY 04 
 
Progress: Scheduled – 100%  Actual – 100% 
 
Status:  Pre-construction conference held on 25 Sept.  
Contractor began dredging on 11 November 2002 in the 
channel.  The Contractor finished the dredging of AS 3, the 
final section that will be completed under this contract, 
on 5 March 2003.  Contractor verbally notified on 17 
January that the requirement for closed bucket is no longer 
required and mod issued on 29 Jan 03. Time extension 
modification due to impacts from other contractors was 
issued. Final acceptance section (4) is being deleted from 
the contract. It was determined that the Contractor’s claim 
of a differing site condition of hard material did have  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number:  DACW17-02-C-0030 (cont’d) 
 
merit and the cost proposal has been received from the 
Contractor.  Modification P00009 was issued as a UCA to 
allow interim payment for this issue prior to  
definitization.  The modification deleting AS-4 finalizing  
the contract quantities was signed on 30 June 2003.  The 
modification definitizing Modification P00009 was signed on 
22 July 2003.  Serial Letter No. 30, dated 28 March 2003, 
notified the Contractor that 17 employees appeared to have 
been underpaid according to the applicable Davis-Bacon wage 
determination and directed correction of any discrepancies.   
 
Contractor has made restitution of approximately $14,000.00 
of $21,000.00 of back pay owed to 17 employees.  The 
Contractor is still attempting to contact six of the 
employees who no longer work for the company. NFAO is 
continuing to coordinate the payroll issues with the 
Contractor.   
 
Pending Claims:  0 
Mods:  Issued -  6; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-02-D-0006 DO#0002 
Contractor: Grundy Marine Construction Company 

Contract Description: Emergency Repairs, Wards Bank 
Revetment, Jacksonville Harbor, U.S. Naval Station, 
Mayport, Florida 

 
Original Contract Amount:  $98,451.58   
Current Contract Amount:   $98,451.58  
Projected Contract Amount: $98,451.58  
Contracting Officer:  Cruz 
Project Manager: Stan Kinmonth 
 
Scope of Work: Repair of approximately 130 feet of bank  
Revetment at Mayport Naval Station. 
 
Award Date:  18 September 2002  
Notice to Proceed Date:  3 January 2003 
Required Completion: 19 January 2003 
Physical Completion Date: 19 January 2003 
Performance Evaluation:   
Expected Closeout: 4th Quarter 03 
 
Status:  Sod placement to restore disturbed areas along top 
of slope took place on 21 January. Final Inspection between 
Corps QAR and contractor QC took place on 22 January. NFAO 
supplied Contractor with closeout document to be submitted 
with final pay estimate by Serial Letter 02-12, dated 5 May 
2003.  The final payment was made on 24 September 2003.  
Contract closed out.   
 
Pending Claims:  0 
Mods:  Issued -  0; Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number:  DACA17-02-C-0002  
Contractor: Norfolk Dredging 

Contract Description:  Maintenance Dredging, Entrance 
Channel, Turning Basin, Destroyer Slip East, Carrier Basin 
and Pier C-2, and Construction Dredging, Destroyer Slip 
West, Mayport Harbor, Florida  

 
Original Contract Amount:  $3,726,450.00 
Current Contract Amount:   $3,726,447.55 
Projected Contract Amount: $4,326,450.00 
Contracting Officer:  Gonzalez 
Project Manager: Stan Kinmonth 
Name of Dredge: Virginian and Charleston 
Dredge Type: Suction Cutter Dredge and Clamshell 
Disposal Area Location: Upland Naval Station and Jax ODMDS 
Disposal Type: Upland and ODMDS 
 
Scope of Work: Maintenance Dredging of 959,000 CY of 
material from the Entrance Channel, Turning Basin, 
Destroyer Slip East, Carrier Basin and Pier C-2.  The 
construction dredging consists of 74,000 cubic yards of 
material from the Destroyer Slip West.  The material from 
the Destroyer Slip will be disposed of at the upland 
disposal site.  The remaining material will be placed at 
the Jacksonville Ocean Disposal Area.  
   
Award Date:  27 September 2002  
Notice to Proceed Date:  31 October 2002 
Required Completion: 8 May 2003 
Physical Completion Date:  
Performance Evaluation:  Final Evaluation (Satisfactory) 
completed 16 May 2003 at NFAO and forwarded to the District 
Office. 
Expected Closeout: 1st Quarter FY 04 
 
Status: The project Final Inspection was performed on 8 May 
03. The Contractor has disputed the Government’s 
computations of quantities in AS-4 and has requested 
electronic survey data. NFAO forwarded the requested 
information on 26 August 2003.   A letter requesting the  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACA17-02-C-0002 (cont’d) 
 
status of the Contractor’s review of the survey information 
was sent on 22 September 2003. 
 
Pending Claims:  0 
Mods:  Issued -  4; Pending – 2 

 
Suffix C, Correct Coordinates at Pier C-2 – UCA Mod P00002 
issued on 12 December 02.  Contractor may request 
additional costs to dredge Pier C-2 and delete ODMDS 
Surveys – RFP sent to contractor on 6 November.  Awaiting a 
possible proposal if additional costs and/or time was 
incurred.   
 
Suffix E, Final Quantities Modification, Final quantity 
surveys have been received.  NFAO sent Serial Letter 29 
requesting agreement with final quantities on 25 April 
2003.  The contractor disagreed with the final survey 
quantities. EN-DT re-analyzed the survey data and 
determined that the original volume computations were 
correct.  Serial Letter No. 30, dated 2 July 2003, was sent 
to the Contractor advising that the volume computations 
were accurate and requested any evidence that disputes the 
Government calculations.  NFAO is awaiting a reply from 
Norfolk.  This modification will require an additional 
$600,000 in funds from the Navy.  The Project Manager has 
been advised of the need for additional funding. 



 32

PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number:  DACW17-03-C-0002 
Contractor: Manson Construction Company 

Contract Description: Fernandina Harbor\Kings Bay Entrance 
Channel ((Cut-1N) and Ranges A, A1 and A2 Maintenance 
Dredging 

Original Contract Amount:  $ 5,157,750.00 
Current Contract Amount:   $ 3,720,713.25 
Projected Contract Amount: $ 3,720,713.25 
 
Contracting Officer:  Gonzalez 
Project Manager: Steve Ross 
Name of Dredge: Bayport / Hopper 
Disposal Area:  Fernandina ODMDS & Shoreline 
 
Scope of Work: Removal of approximately 200,000 CY of 
material with beach disposal, 20,000 CY with near shore 
disposal and 725,000 CY with ocean disposal.  Optional bid 
items for removal of 309,000 CY of material from Ranges 
with beach disposal. 
Award Date:  18 October 2002 
Notice to Proceed Date: 16 December 02 
Required Completion:  28 February 02  
Physical Completion Date:  
Performance Evaluation:   
 
Progress: Scheduled – 100%  Actual – 100% 
 
Status:  Pre-construction Conference held on 5 December 02.  
NTP issued on 16 Dec 02.  Dredging commenced on  
7 January 03.  Contractor has requested an extension to the 
environmental window to 15 March; this extension had been 
approved by CESAJ-PD.  Contractor completed the project on 
13 March 2003 and only administrative issues are 
outstanding.  The final quantities have been sent to the 
Contractor, who is not in agreement with quantities for  
A/S 1.  A UCA (Mod P00004) which adjusted the contract 
quantities for line items 0002, 0003, 0004, 0007, and 0008 
was signed on 13 June 2003.   
  
Pending Claims:  0 
Mods:  Issued -  1; Pending – 1 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
 
Contract Number:  DACW17-03-C-0002 (Cont’d) 

 
 

Suffix “A”, Final Quantities Modification.  The Contractor 
does not agree with the Government-computed quantities for 
Acceptance Section 1.   The Contractor has submitted a 
proposal that disputes the Government-generated quantities 
for Line Item 0002.  Serial Letter No. 16, dated 14 July 
2003, notified the Contractor that, based on the contract 
requirements, the quantities established by surveys were to 
be used for payment purposes and thus additional 
compensation was not warranted.   A final quantities 
modification began circulation in the District on 28 Jul 
03; however, the Contractor has stated that he will not 
sign the SF30.  A POM, which incorporates the differing 
site condition encountered by the Contractor, is being 
prepared and will revise the quantities for Acceptance 
Section No. 1. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
NORTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number:  F41624-01-D-8548, Task Order No. 0193 
Contractor: Weston Solutions, Inc. 

Contract Description: Repair Fuel Distribution System at 
Pier 1455 at Mayport Naval Air Station, FISC – 
Jacksonville, FL 

 
Original Contract Amount:   
Current Contract Amount:    
Projected Contract Amount:  
 
Contracting Officer:  (U.S.A.F) 
Project Manager:  David Gerland 
 
Scope of Work:  Repair to the Fuel Distribution System at 
Pier 1455 at the Mayport Naval Air Station, Fleet and 
Industrial Supply Center (FISC) Jacksonville, 
Florida.   This project includes corrosion control and 
restoration of approximately 700 linear feet 
of pipeline and pipe supports, and repair of two pier 
loading arms. 
Award Date:  TBD 
Notice to Proceed Date:   
Required Completion:   
Physical Completion Date:  
Performance Evaluation:   
 
Progress: Scheduled – 0%  Actual – 0% 
 
Status:  AFCEE Statement of Work (SOW) issued on 22 August 
2003.  Project Proposal submitted on 17 September 2003.  
Task Order to be issued prior to 1 October 2003.  This is 
an Air Force Contract with the North Florida Area Office 
providing only Quality Assurance on the project.  All 
contract administration to be performed by the U.S.A.F. 
  
  
Pending Claims:  0 
Mods:  Issued -  0; Pending – 0 
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NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
 
 
CONTRACTS TO BE AWARDED WITHIN THE NEXT 6 MONTHS 
 
 
Solicitation Number:  DACW17-02-B-0021 
Contract Description:  Levee 74 North Remainder and 
Structure 256 Repairs, Upper St. Johns River Basin, Florida 
Project Scope:  The project consists of construction of 5.4 
miles of Levee 74 North, Removal of existing culvert 
structure S-256 (three barrel 84 inch diameter and 104 feet 
long corrugated metal pipes), construction of a new culvert 
structure S-256 (two 60 inch diameter and 104 feet long, 
265 feet south of the existing S-256, installation of two 
sets of temporary culverts, excavation of two replacement 
canals, raising 600 foot of the old Highway 192 and 
construction of access ramp. 
Contract Amount:  $5,000,000 to $10,000,000  
Status: Bid Opening is POSTPONED due to request of Land 
Certification from FDOT (Relocation of the access to old US 
192 from the new US 192). Problem will be resolved shortly 
and Bid Opening will be reinstated within one month. 
Contract will be awarded in November 2003.   
Project I.D.No: 505          Project Manager: Pete Milam 
 
 
Solicitation Number: DACW17-03-Z-0003 
Contract Description: Ocklawaha River Wetland Restoration 
Project, Sunny Hills Wetlands Restoration 
Project Scope: Structure 352 work involves sandblasting and 
painting of mechanical and gate components offsite, hoist 
machinery and gate repair work, concrete crack repair, 
replacement of steel handrail system with aluminum 
handrail, excavation of 1/2inch bituminous layer and 6 inch 
lime rock to replace hydraulic line. S-351 work involves 
removing vegetation growth from structural joints, pant 
miscellaneous items, replace fence on wing wall concrete 
crack repair and replacement of steel handrail with 
aluminum. 
Contract Amount: $1,000,000 to $5,000,000 
Status: Bid Opening is POSTPONED due to problem not 
resolved in real estate acquisition. Problem will be 
resolved shortly and Bid Opening will be reinstated within 
one month. Contract will be awarded in November 2003.    
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NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
CONTRACTS TO BE AWARDED WITHIN THE NEXT 6 MONTHS (cont’d) 
 
 
Project I.D.No: 150         Project Manager: Pete Milam 
 
 
Solicitation Number:  DACW17-03-R-0011 
Contract Description: (NADEP Engine Shop Addition). Jet 
Engine Handling Facility, Naval Air Depot, N.A.S., 
Jacksonville, Fl. (Design-Build) 
Project Scope:  The design and construction of an aircraft 
jet engine packaging annex.  The industrial steel frame 
Building will be 40 feet wide by 75 feet long and will 
connect to an existing exterior wall of building 797, the 
aircraft engine-processing center at N.A.S. JAX. 
Contract Amount:  $100,000.00 to $500,000.00. 
Status:  Designated for 8(a) award to BKM Architects, Inc.  
CO-CC is currently developing a Technical Analysis of the 
Contractor’s Proposal.  Project on hold due to funding 
issues.  
Project I.D.No: 1021         Project Manager: Gerland David 

 
 
Solicitation Number:  DACW17-03-B-0014 
Contract Description: Kenansville Lake Drainage Improvement 
and S-250e, C&SE Project for Flood Control and other 
purposes, upper St. Johns River Basin, Osceola County, Fl.  
Project Scope: Project includes: 1) Filling 4 breaches in 
the St. Johns River Water Management District (SJRWMD) 
Kenansville Lake east levee with fill material obtained 
from the Tucker borrow pit located northwest of the project 
work site or from the suitable sources 2) Installing 
temporary culvert in breach 1 (2 –72-in barrel culvert) to 
be removed after completion of the contract 3) Excavation 
of the Knight/southwest Kenansville Lake drainage connector 
and restoration of current channel 4) construction of S-
250E: an overflow weir (160) and structure with a 72-in 
barrel culvert 5)excavation of getaway channel into Tucker 
borrow pit; grassing and incidental related work. 
Contract Amount:  $500,000 to $1,000,000  
Status: Issue Date: August 25, 03 and Closing Date: 
September 24, 03. Contract will be awarded in November 
2003.   Contract Period is 120 Calendar Days. 
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NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
CONTRACTS TO BE AWARDED WITHIN THE NEXT 6 MONTHS (cont’d) 
 
 
Project I.D.No: 505      Project Manager: Pete Milam  
 
 
Solicitation Number: DACW17-03-R-0018 
Contract Description: Bartam Island Training Wall 
Rehabilitation, Jacksonville Harbor, FL 
Project Scope: Rehabilitation of the Bartram Island 
Training Wall. 
Project Scope: Base bid work includes repair and 
rehabilitation of approximately 1490 linear feet of 
Bartramm Island Training Wall. Work includes placement of 
approximately 13000 tons of armor stone, 4200 tons of 
bedding stone, 5300 square yards of geotextile/geogrid  
composite, and 2300 square yards of geotextile. The work 
also includes turbidity monitoring. 
Contract Amount: $1,000,000 - $3,000,000 
Status:  The project is designated for 8(a) award to A^2 
Company of Miami, FL.Proposal received on August 12,2003. 
Contract is under evaluation and will be awarded in 
September 2003.Contract Period is 230 Calendar Days.   
Project I.D.No:  705            Project Manager: Steve Ross 
 
 
Solicitation Number:  DACW17-03-B-0015 
Contract Description: Ponce de Leon Inlet; South Jetty 
Extension and Project Sponsor Work, Ponce Inlet, Volusia 
County, Florida 
Project Scope: Construct a 1,000 ft sewer extension of the 
south jetty to the east. The Option A consist of 
constructing a concrete walkway over approximately 650-feet 
of the existing south jetty and over approximately 550-feet 
of the new 1,000-foot jetty extension. 
Contract Amount: $5,000,000 - $10,000,000 
Status: The project is designated for 8(a) award. Issue 
Date:  October 15, 03 and Closing Date: November 28, 03. 
Contract will be awarded in December 2003.Contract Period 
is 270 Calendar Days.   
Project I.D.No. 266   Project Manager:  Tim Murphy 
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NORTH FLORIDA AREA OFFICE 

30 September 2003 
 
CONTRACTS TO BE AWARDED WITHIN THE NEXT 6 MONTHS (cont’d) 
 
 
Contract Number: DACW17-02-D-0004 
Contract Description: IDIQ Task Order 
Project Scope: Repairing a section of bank revetment along 
the south bank of the St. Johns River at Mayport Naval 
Base, Florida 
Contract Amount: $100,000 to $300,000 
Status: CO-CC is evaluating the Contractor’s proposal. 
Negotiation will be completed by end of August 03. 
Project I.D.No: 705       Project Manager: Steve Ross 
 
Solicitation Number:  xxxxxx-04-x-9527 
Contract Description: Canaveral Harbor FL (Sand Bypass).  .  
Project Scope: The project provides for a system of sand 
transfer around the inlet and extension and sand tightening 
of the south jetty.   
Contract Amount:  $1,000,000 to $5,000,000  
Status: Plans & Specs will be Ready by November 03.Contract 
will be awarded by December 2003. 
Project I.D.No. 295  Project Manager: Osvaldo Rodriguez 
 
 
 
Solicitation Number:  DACW17-03-B-0017 
Contract Description: Maintenance Dredging, 46-Foot 
Project, Entrance Channel (Cut-1N), Kings Bay, Georgia, and 
Fernandina Harbor, Florida  
Project Scope: 1.Base contract is routing maintenance 
dredge of appro. 945,000 CY from the entrance channel from 
cut-1 Sta.100+00 to 340+00 with beach, near shore, and 
ocean placement to project depth of 49’rquired +2’allowable         
0verdepth.2. Option for dredging up to 267,000 cy from the 
north setting basin up to project depth of 49’ with beach 
placement and 3- Option to dredge appro. 42,000 CY of sand 
from the Kings Bay Inner Channel. Ranges A-1,A-2,A-3 with 
beach placement.  
Contract Amount:  $5,000,000 to $10,000,000 
Status: Issue Date: September 3,03 and Closing Date: 
October 17,03.Contract will be Award by 30 November 2003.  
Project I.D.No. 702           Project Manager: Steve Ross 
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NORTH FLORIDA AREA OFFICE 
30 September 2003 

 
CONTRACTS TO BE AWARDED WITHIN THE NEXT 6 MONTHS (cont’d) 
 
 
Solicitation Number:  xxxxxx-04-x-9251 
Contract Description: USJR CT #5H Three Forks CMA, C&SF 
Upper St. Johns River Basin 
Project Scope:  
Contract Amount:  $500,000 to $1,000,000  
Status: Plans & Specs will be Ready by October 03.Contract 
will be awarded by December 2003.  
Project I.D.No: 505      Project Manager: Pete Milam 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 40

 
MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-97-C-0050 
  
Contractor:  Weeks Marine, Inc.; Camden, New Jersey 
 
Contract Description: First Beach Renourishment, Sand Key, 
Pinellas County, Florida 

Original Contract Amount: $22,878,500.00 
Current Contract Amount: $25,770,055.75 (As of Mod. P00019) 
Contracting Officer: Hartley 
Project Manager: Rick McMillen 

Scope of Work: Beach renourishment project for Sand Key in 
Pinellas County, FL.  The Base project includes Clearwater 
Beach and Belleair Beach.  The Base segments are a total 
9,900 ft long, requiring about 1,220,000 CY of sand.  
Optional Bid Item A - Indian Rocks Beach, Indian Shores, 
Redington Shores, and North Redington Beach will be 
nourished with about 1,230,000 CY of sand, over 36,000 ft 
total length.  All sand will be obtained from a borrow area 
located near the entrance of Tampa Bay, 21 miles south of 
the Base project. and 17 miles south of the Optional work.  
The berm width for this project ranges from 30 to 135 ft 
with a foreshore slope of 1 vertical on 20 horizontal.  The 
project includes Environmental Protection and removal of a 
derelict reinforced concrete pier at Clearwater Beach. 

Notice of Award:  15 Sep 97 
Notice to Proceed rec’d.:  12 Feb 98 
Required Completion:  BASE BID-15 Aug 98; OPTION- 29 Sep 99 
Physical Completion: 18 Mar 00 (Substantial 31 Oct 99) 
Performance Evaluation: Interim Unsatisfactory Performance 
issued 26 Oct 99 for Safety and Effectiveness of 
Management.  Final Unsatisfactory evaluation issued,  
26 Aug 03.   

Status: Final Pay disbursement made, 24 Jul 03. Final 
report!!! 

 

Claims: 0   Mods:  Issued – 7  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-00-C-0013 
 
Contractor: SCI Services Group, Inc.; Carrolton, Georgia 
 
Contract Description: Rehabilitation of Moore Haven Lock 
Chamber Walls, Moore Haven Lock (S-77), Okeechobee 
Waterway, Florida 
 
Original Contract Amount: $981,122.00 
Current Contract Amount: $1,650,706.42 (As of Mod. P00008) 
Contracting Officer: Hartley 
Project Manager: Donnie Kinard 
 
Scope of Work: Install a permanent dewatering system behind 
the lock chamber walls.  Strengthen existing steel sheet 
pile walls by adding structural steel and concrete in-fill.  
Relocate existing conduit within the chamber.   
 
Notice of Award: 28 Apr 00 
Notice to Proceed rec’d.: Interim, 05 May 00; Final, 18 May 
00 
Required Completion:  22 Aug 00 for all lock work.   
29 Nov 00 for all final site work and grass establishment. 
Physical Completion:  To be established 
Performance Evaluation:  Pending 
Expected Closeout:  1st Quarter, FY 04  

Status:  $50,000.00 earnings retained, until Gov’t. 
receives acceptable As-Built drawings.  

Claims: 0  Mods:  Issued – 6  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-00-C-0014 
 
Contractor:  Herve Cody; Robbinsville, North Carolina 
Contract Description: Kissimmee River Florida Project, 
Contract 2B, Canal Enlargements 
 
Original Contract Amount:  $6,927,800.00 
Current Contract Amount:   $8,720,245.36 (as of Mod P00014) 
Contracting Officer:  Hartley 
Project Manager:  Kim Brooks-Hall 
SFWMD Point of Contact:  Jim Kunard 
 
Scope of Work: Work consists of dredging and disposing of 
780,000 CY (480,000 CY for Base Bid Item 0001 and 300,000 
CY for Option Bid Item 0003) of unclassified material from 
Canal C-37 and 50,000 CY of unclassified material from 
Canal C-36.  Disposal is along each canal except for 
300,000 CY from Canal C-37 (Option Bid Item 0003) that must 
be hauled to a disposal area 6 miles away.  Clearing, 
grubbing and road maintenance are also contract 
requirements.  
Notice of Award:  02 May 00 
Notice to Proceed rec’d.: 15 Jun 00 
Required Completion: 09 Dec 01 (as of Mod P00014) 
  
Physical Completion:  23 Oct 01 
Performance Evaluation:  Satisfactory (12 Apr 02) 
Expected Closeout:  1st Quarter, FY 04 (Changed, due to 
UCA) 

Progress:  Scheduled – 100% Actual – Terminated for     
                             Convenience at 67% complete 

Status: Contract terminated for convenience, 09 Mar 01.       
There are pending modifications for Hauling to Zipper 
(Suffix A) and Suffix F (T For C).  POM review in progress.   
  
Claims: NONE  Mods:  Issued – 9  Pending – 2 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-00-C-0014 (cont’d) 
 
Definitize Suffixes “A & C” (Replace Rolling Meadows 
Disposal Area with Private Off-Site Disposal Area):  UCA 
Mod. P00002 was issued effective 31 Aug 00, for  
(-)$885,000.00, 0 days.   
15 Dec 01 Proposal: $3,860,261.00.   
Audit completed 21 Feb 03.  
POM approved on 11 Aug 2003. Scope meetings held with 
contractor. Awaiting negotiations. 
  
Target Disposition Date is 21 Oct 03. 
 
Suffix F (Partial Termination for Convenience of the 
Gov’t.):   
TFC issued 09 Mar 01.   
02 Feb 02 Proposal:  $2,117,979.70.   
Audits completed, 11 and 14 Mar 03.  
POM approved on 11 Aug 2003. Scope meetings held with 
contractor.  Awaiting negotiations. 
   
Target Disposition Date is 11 Nov 03. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED  

GULF COAST AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-01-C-0007 
 
Contractor: Lake Michigan Contractors, Inc; Holland, MI 
 
Contract Description: Maintenance Dredging, 6-Foot Project, 
Entrance Channel and Turning Basin, Horseshoe Cove, Florida 

Original Contract Amount:  $799,650.00 
Current Contract Amount:   $9,007,582.55 (Mod. P00017) 

Contracting Officer: Harley R. Hartley 
Project Manager: Donald B. Fore 
Local Sponsor Point of Contact: Arthur Bellott, Dixie Cty  

Scope of Work: Maintenance dredge about 46,000 CY from the 
entrance channel and turning basin to 6-feet MLLW required 
depth plus 1 foot overdepth, with disposal in an existing 
upland disposal area located about 4,600 feet NE of the 
turning basin. 

Notice of Award:   13 Sep 01 
Notice to Proceed rec’d.: 04 Oct 01 
Required Completion:   03 Dec 01 (Original work) 
(20 Jan 03, Suf. “A” & “G” work, Tampa Harbor, Mod. P00017) 

Physical Completion:  20 Jan 03 (Tampa Harbor) 

Performance Evaluation:   To D.O. 8/27/03 
Expected Closeout:   1st Quarter, FY 04 

Status:  Final Payment scheduled for 30 Sep 03. 

Claims: NONE  Mods:  Issued – 10  Pending – 0 

Suffix “H” (Raising weir elevation):  Field Mod. P00014,  
$68,355.87 + 20 days.  Mod. pkg. sent to CO-CC, 11 Jul 03. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED  

GULF COAST AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-01-C-0015  (An “8a” contract) 
 
Contractor: Lake Michigan Contractors, Inc.; Holland, MI 
 
Contract Description: Maintenance Dredging, 11- and 12-Foot 
Project, Ft. Myers Beach Harbor, Florida 
 

Original Contract Amount: $1,465,720.00 
Current Contract Amount: $7,097,426.35 (As of Mod. P00012) 
Contracting Officer: Hartley 
Project Manager: Donald B. Fore 
 
Scope of Work: Maintenance dredging approach channels to  
Ft. Myers Beach Harbor, Florida, and the basin at U.S. 
Coast Guard Station Ft. Myers. Part of channel will be 
dredged to 12-foot required depth plus 2-foot of allowable 
overdepth. Dredged material will be placed on Estero Island 
beach in the vicinity of the existing Ft. Myers Beach 
fishing pier. The total material to be dredged consists of 
185,000 CY for the base bid with Option Bid Item A of 2,800 
CY (Coast Guard Basin).  

Notice of Award: 09 Mar 01 
Notice to Proceed: 22 Mar 01  
Required Completion:  For current work, Suffix “F” (Tampa 
Harbor, Cuts J and K):  09 Aug 02 
Physical Completion:  15 May 01 (Ft. Myers); Matanzas  
Performance Evaluation:  14 Jun 01 
 
 
Status: Final Payment disbursed 20 Aug 03. Last report!!! 

Claims: NONE  Mods:  Issued – 7  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-01-C-0016 
 
Contractor: Carivon Construction Company, Miami, Florida 
 
Contract Description: W. P. Franklin Lock, Observation 
Walkway and Central Control House, Lee County, Florida   
 
Original Contract Amount:    $906,574.00 
Current Contract Amount:     $955,619.00 (as of Mod. P0007) 
Contracting Officer: Harley R. Hartley 
Project Manager: Donnie Kinard 

Scope of Work: Construct a 160-foot long by 8-foot wide 
observation walkway over water adjacent to the lock using 
14” square pre-stressed concrete piles, cast-in-pace 
concrete pile caps and an aluminum walkway structure 
designed by the Contractor. Also, construct a 15’-8” by 
15’-8” concrete building over water adjacent to the lock 
using 14” square pre-stressed concrete piles, pre-cast 
concrete wall panels and roof, and a cast-in-place concrete 
floor slab.  Related utilities construction will include 
electrical, water lines and force mains.  Also upgrade the 
existing lock and spillway lighting. 

Notice of Award:  29 Sep 01 
Notice to Proceed:  08 Jan 02   
Required Completion: 06 Dec 02 (As of P0007) 
Physical Completion:     14 Jan 03  
Performance Evaluation:    
Expected Closeout: 1st Quarter FY 04  
Progress:  Scheduled – 100%;  Actual – 99% 
Status: Contract work is 99% complete with only punch list 
items remaining, including As-Built drawings and O&M / 
Warranty information.  Substantially complete, 14 Jan 03. 

Claims:  NONE  Mods: Issued – 4 Pending – 1 

Pending Modifications:  

Suffix “E” (Additional Reinforcement at Control House Slab 
and Vault, and Misc. Minor Changes):  RFP date: 20 Sep 02. 
22 Jan 03 Proposal: $81,314.43, no mention of additional 
contract time.  Negotiated, 24 Sep 03:  $29,721.68 and    
18 days.  CESAJ-CO-G preparing Mod. Pkg., awaiting FY 04 
funding for issuing SF30. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
PHYSICALLY COMPLETED BUT NOT CLOSED 

GULF COAST AREA OFFICE 
30 September 2003 

  
Contract Number: DACW17-01-D-0030, Task Order No. 0001 
 
Contractor: Jones Co. of South Florida; Oakland Park, FL   
Task Order 0001(Culverts IP2/HP-6 Repairs)Glades County, FL  
 
Contract Description: Indefinite Delivery Type Contract for 
Small Construction Projects within the Jacksonville 
District and within the State of Florida 

Original Contract Amount:  $406,460.65 

Current Contract Amount:   $530,710.60(As of Mod. 0001-003) 

Contracting Officer: Harley R. Hartley 
Project Manager: Harry Masterson 

Scope of Work: Replacement of four 84-inch dia. corrugated 
steel pipe with corrugated aluminum pipe, including 
dewatering.  Each culvert includes concrete headwalls and 
wing walls with grouted riprap behind each, concrete gate 
hoist and anchor beams, two 84-inch diameter corrugated 
steel pipe (CSP) barrels with flap gates on the outlet 
(canal) side and slide gates on the inlet (land) side and a 
fifty-foot aluminum walkway located behind the slide gates 
along the inlet headwall. 

Notice of Award:   29 Sep 01 
Notice to Proceed:   22 Oct 01 
Required Completion:  08 Apr 02 (As of Mod. 0001-003) 
Physical Completion: 19 Apr 02 
Performance Evaluation:  
Expected Closeout:  4th Quarter FY 04 

Status of work: Substantially complete, 19 Apr 02.       
Contract files forwarded to CO-CC.  05 Aug 03, CO-CC 
forwarded a recommendation of “No-Merit” for Contracting 
Officer Decision on Claim. 

Claims: 1   Mods: Issued – 2 Pending – 0 

Claim No. 1, Additional Costs for Density Tests and Anchor 
Beam Support System - Amount $26,728. 
Initial letter:   Certified:  16 Jul 02 
COD Due: 15 Sep 02        COD Issued:   

Contracting Officer requested a complete finding of fact. 
CO-CC circulating FOF for review. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
  
Contract Number: DACW17-02-C-0015 
  
Contractor: Gulf Group, Inc. of Panama City, Florida  

Contract Description: Environmental Restoration Kissimmee 
River, Florida, Structure 84A & 83A, Highlands County, FL 

Original Contract Amount:  $4,577,538.05 (Base Bid,  
S-84A only) 

Current Contract Amount:      $4,535,459.05  (Mod. P00002)  

Contracting Officer:  
Project Manager: Kim Brooks-Hall 
SFWMD Point of Contact:  Jim Kunard 

Scope of Work:  Construction of two new single gate ogee 
weir spillways for Structure 84 (S-83A) and Structure 83 
(S-83A).  The spillways consist of reinforced cast-in-place 
concrete base slabs, walls, and ogee weirs, with service 
bridges for cross-canal access, and gate hoist mechanisms 
on elevated operating platforms supported by reinforced 
concrete columns.  Sheet pile wing walls will transition 
the spillways to the upstream and downstream canal/levee 
sections.  Structure 83A construction is an option, pending 
acquisition of real estate. 

Notice of Award:   29 Jul 02 
Notice to Proceed:   12 Sep 02  
Required Completion:  07 Jul 04  (Mod. P00002) 
Physical Completion:     NOT YET     
Performance Evaluation:  NOT YET 
Expected Closeout:   3rd Quarter FY 04   

Progress:  Scheduled – 60%;  Actual – 50% (Time pending for     
weather and Suffix C ) 
Status:  Completed work:  Cofferdam and seal, dam 
excavation, test pile with PDA and Statnamic testing, 70 
production piles, 1 slab pour.   

Earthwork and dewatering continue.   

Claims: NONE   Mods:  Issued – 1  Pending – 2 

Suffix “B” (Change all embedded items to stainless steel):  
14 Feb 03 RFP.  Negotiated 06 Jun 03, $6,817.15 + 0 days. 
CO-G preparing Mod. Pkg. 

Suffix “C” (Pile Cut-Offs/Additional PDA requested by EN):  
11 Sep 03 RFP.  Awaiting Proposal. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

GULF COAST AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-02-C-0020 
 
Contractor: ZEP Construction, Inc., Ft. Myers, Florida 
 
Contract Description: U.S. Highway 98 Bridge and Culvert 
Construction, Kissimmee River Florida Project, Okeechobee 
County, Florida  
 
Original Contract Amount: $4,830,000.00 
Current Contract Amount: $4,841,870.93 (As of Mod. P00009)  
Contracting Officer: Cynthia S. Tolle 
Project Manager: Weiner Cadet 
SFWMD Point of Contact: Jim Kunard 
  
Scope of Work: The project is to raise approximately 1 mile 
of existing U.S. Highway 98 about 1 foot, install 10 
concrete box culverts and a 350-foot composite bridge at 
locations along the 1-mile project. 
  
Notice of Award:   06 May 02 
Notice to Proceed rec’d: 11 Jul 02 
Required Completion:  02 Jan 04 (As of Mod. P00009) 
Physical Completion: 
Performance Evaluation:    
Expected Closeout:  2nd Quarter FY 04 
Progress:  Scheduled – 80%;  Actual – 80% 
Status: Diversion road is complete with traffic.  Milling 
is complete.  Fencing is complete.  Piling and caps are 
poured.   Contractor has installed down stream box 
culverts, headwalls, and wing walls.  Embankment in 
progress.  Beams set with diaphragms poured.  Rip rap 
installed. Bridge deck poured.  Traffic barrier concrete 
placement in progress.  
  
Claims: NONE   Mods:  Issued – 5  Pending – 2  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-02-C-0020 (Cont’d) 
 
Suffix “C” (VECP - Elimination of static load testing): 
Eliminates the contract requirement for static load testing 
on piles.  VECP denied. CO-G preparing field mod package. 
 
Suffix “J” (Additional asphalt overbuild at station 90 – 
96) : Due to a site difference from the plans.  
Contractor’s proposal submitted for  $98,500. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-C-0031 
 
Contractor: Phoenix Products, LLP of Jacksonville, Florida  

Contract Description: New Emergency Generator, W. P. 
Franklin Lock, Central & Southern Florida Project for Flood 
Contractor and Other Purposes, Lee County, Florida 

 
Original Contract Amount:  $218,349.00 
Current Contract Amount:      $235,526.05 (Mod. P00004) 
 
Contracting Officer: Griselle Gonzalez 
Project Manager: Donnie Kinard 
Point of Contact:  Ed Miller, CESAJ-CO-SO-W  
 
Scope of Work:  Install a 200KW diesel-powered electrical 
generator in a 12 ft. x 29 ft. pre-cast building.  Included 
is a 3,000-gallon double wall fuel tank with associated 
piping, a leak detection and monitoring system, automatic 
transfer switch and related electrical work to provide 
emergency electrical power to the O & M building and for 
lock operation.  

Notice of Award:   12 Sep 02 
Notice to Proceed:   01 Nov 02  
Required Completion:  25 Sep 03 (Mod. P00004) 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   1st Quarter FY 04 

Progress:  Scheduled – 100%;  Actual – 99% 

Status: All major components are installed. Wiring is 95% 
complete.  Preparing for testing.  

Claims: NONE   Mods:  Issued – 2  Pending – 1  

 

Suffix “C” (Site Grass Restoration, Gravel Tank Yard, 
Underground Utility Encounters):  04 Aug 03 RFP; 02 sep 03 
Proposal, $20,448.38 and 11 days.  Negotiated 17 Sep 03 and 
23 Sep 03:  $18,246.46 and 7 days.  CESAJ-CO-G preparing 
Mod. Pkg. and awaiting FY 04 funding for issuing SF30.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-C-0034 

Contractor: Goodloe Marine, Inc; Apollo Beach, FL 

Contract Description: Maintenance Dredging, New Pass, 8- & 
10-Foot Project, and Gordon Pass, 10- & 12-foot Project, 
New Pass and Gordon Pass, Florida 

Original Contract Amount: $1,713,800.00  
Current Contract Amount:  $2,152,749.05 (Mod. P00006) 

Contracting Officer: Griselle Gonzalez 

Project Manager: Rick McMillen 

Scope of Work:  At New Pass (Sarasota): Maintenance dredge 
208,000 CY of shoal material from the existing channel, 
with disposal on the adjacent beaches of Longboat and Lido 
Keys.   The existing beach on Lido Key will be degraded, 
prior to placing dredged material. 

At Gordon Pass (Naples): Maintenance dredge 115,000 CY of 
shoal material from Cuts 1 through 7, with disposal on the 
adjacent beach of Keewaydin Island.   

Notice of Award:   30 Sep 02 
Notice to Proceed:   15 Nov 02  
Required Completion:  09 May 03 (Mod. P00006) 
Physical Completion:     10 May 03 
Performance Evaluation:   
Expected Closeout:   1st Quarter, FY 04   

Status: All physical work complete, 30 Apr 03.  

Final payment sent to the contractor in accordance with end 
of year budget ramifications.    

Claims: NONE   Mods:  Issued – 1  Pending – 0  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-C-0037 
 
Contractor: Great Lakes Dredge & Dock of Oak Brook, IL 

Contract Description: Construction & Maintenance Dredging, 
40-foot Project, Entrance Channel, Turning Basin, and 
Berthing Areas, Manatee Harbor, Florida 

Original Contract Amount:  $6,757,000.00 
Current Contract Amount:  $15,659,257.00 (Mod. P00003) 
Contracting Officer: Griselle Gonzalez 
Project Manager: Osvaldo Rodriguez 

Scope of Work:  Work includes maintenance dredging 398,000 
CY of shoal material from the entrance channel. This is the 
only portion awarded at this time.  Option A consists of 
maintenance dredging 115,000 CY in the berthing areas.  
Option B consists of constructing disposal area.  Option C 
consists of construction dredging 243,000 CY in berthing 
areas 4 and 5.  Option D consists of construction dredging 
1,262,000 CY in turning basin and 1,414,000 CY in widener. 

Base Notice of Award:  25 Sep 02 
Opt. A-B Notice of Award:22 Apr 03 
Notice to Proceed:   06 May 03  
Required Completion:  21 Jun 04 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   3rd Quarter, FY 05   

Progress:  Scheduled – 29%;  Actual – 20% 

Status: Dike work started 15 May 03, progressing at about 
3,000 cy per day since the rains have slowed. On-schedule 
placement requires 7,000 cy per day. Bird nesting done. A 
UCA is issued for the CH material problem. Berth 5 material 
has been placed in the dike; use of Berth 12 material is 
anticipated, to top out the dike and allow an early start 
to the dredging.  

Claims: NONE   Mods:  Issued – 0  Pending – 2 

Suffix “A” (Revised Dredging Limits, Non-Federal Berths):  
22 Apr 03 RFP.  Awaiting Contractor Proposal. 

Suffix “B”( Use of Suitable Dike Building Material):      
02 Jul 03 RFP. 30 Jul 03 Proposal, $2,171,568.81 + 233 
days.  UCA P00007 issued 12 Sep 03: $1,640,062.62 + 0 days. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-03-C-0005 
 
Contractor: South Gulf, Inc., of Bonifay, Florida  

Contract Description: S-79 (W. P. Franklin Spillway) and  
S-354 (Miami Canal Spillway) Dewatering Bulkhead Repairs, 
C&SF Project for Flood Control and Other Purposes, Hendry 
County, Florida  

Original Contract Amount:  $249,000.00 
Current Contract Amount:      $255,484.87 (Mod. P00003) 
 
Contracting Officer: Griselle Gonzalez 
Project Manager: Donnie Kinard 
Point of Contact:  Ed Miller, CESAJ-CO-SO-W 

Scope of Work:  Blast cleaning, repairing and painting 20 
spillway dewatering bulkheads for S-79 (W. P. Franklin 
Spillway) and 8 spillway dewatering bulkheads for S-354 
(Miami Canal Spillway).  Lead protection and abatement 
procedures are required.  All rubber seals are to be 
replaced.  Pickup beams are not included in the work. The 
bulkheads are located at the USACE South Florida Operations 
Office in Clewiston, Florida.  The work is to be done at 
the Contractor’s work site, with transportation by the 
Contractor, and loading / unloading at Clewiston by the 
Gov’t.   

Notice of Award:   04 Feb 03 
Notice to Proceed:    07 Mar 03 
Required Completion:  13 Oct 03 (Mod. P00003) 
Physical Completion:     Pending Inspection 26 Sep 03 
Performance Evaluation:  NOT YET              
Expected Closeout:   1st Quarter FY 04 

Progress:  Scheduled –95 %; Actual – 99%  

Status: Contractor completed deficiencies noted during Pre-
final inspection. Follow-up with SFOO personnel  inspection 
is scheduled for 26 Sep 03.  

Claims: NONE   Mods:  Issued – 1  Pending – 0  

Suffix A/B (S-352/S-354 Bulkheads Access Holes; S-79 
Bulkhead Repairs):  Mod. Pkg. sent to CO-CC, 26 Aug 03.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-03-C-0008 
 
Contractor: Gulf Group, Inc., Panama City, Florida 

Contract Description: Replacement of Timber Guide Walls at 
W. P. Franklin Lock, Structure S-79, Central and Southern 
Florida Project for Flood Control and Other Purposes 

 
Original Contract Amount:  $2,798,713.20 
Current Contract Amount:      $2,798,713.20 

Contracting Officer: Griselle Gonzalez 
Project Manager: Donny Kinard 

Scope of Work:  Replace the Timber Guide Wall System at the 
W. P. Franklin navigation lock (S-79) located on the 
Caloosahatchee River in Lee County, Florida.  The new guide 
wall system will be constructed of 15-in. (min.) diameter 
Class A timber piles and 10-in.x10-in. fiberglass-
reinforced plastic (FRP) walers.  Walkways with guard 
railing, constructed of structural plastic lumber, will be 
provided along the top of each guide wall.  All materials 
for this work will be Contractor-furnished.  In addition, 
appurtenant electrical features associated with the guide 
wall lighting and PA systems will be refurbished.  The 
Contractor will also be responsible for the complete 
removal and proper disposal of the existing guide wall 
system.   
 
Notice of Award:   13 Feb 03  
Notice to Proceed:   10 Mar 03  
Required Completion:  05 Dec 03 
Physical Completion:     NOT YET 
Performance Evaluation:  NOT YET 
Expected Closeout:   1st Quarter, FY 05   

Progress:  Scheduled –70%;  Actual – 45% (Time pending for 
weather) 

Status:  All pilings driven to grade in southeast wall. 
Continued pile-driving for the northeast wall. Starting 
work on northwest and southwest guide walls.  Contractor is 
shearing old pilings below grade with 18-inch pipe. 

Claims: 1 (Potential) Mods:  Issued – 0  Pending – 1 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 
 
Contract Number: DACW17-03-C-0008 (cont’d) 
 

Suffix “A” (SE Guidewall Dolphins/Boarding Platform):     
21 Mar 03 RFP.  06 Jun 03 revised proposal, $83,098.00 + 10 
days.  Change is postponed until FY 04, by CO-S request.   
 
Potential Claim (Differing Site Condition, Guidewall 
Existing Piling Lengths).  04 Jun 03 Contractor letter 
reported existing piling lengths of 70 to 80 linear feet 
and difficulty pulling pilings.  Contractor states pilings 
are “indicated” in contract as 55 to 60 linear feet.      
10 Jun 03 Gov’t reply (SLN 30) requested where contract 
“indicates” piling lengths.  Contractor states in 26 June 
03 reply letter that Gov’t was aware existing piling 
lengths were 70 to 80 linear feet and should have informed 
the contractor.  01 Jul 03 Gov’t reply (SLN 32) disagrees 
with Contractor’s assessment and states no merit to the 
Contractor’s request for an equitable adjustment.  Awaiting 
response from Contractor. Contractor planning to cut 
battered piles off at mud-line as allowed by contract. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-03-C-0019 
 
Contractor: South Gulf, Inc. of Bonifay, Florida  

Contract Description: Refurbishment of S-352 and 
Miscellaneous Repairs to S-351, Glades County, Hendry 
County and Palm Beach County, Florida 

 
Original Contract Amount:  $694,285.00 
Current Contract Amount:      $694,285.00 
 
Contracting Officer: Wanda Cruz 
Project Manager: Donnie Kinard 
Point of Contact:  Ed Miller, CESAJ-CO-SO-W  
 
Scope of Work:   

1.  Structure S-352:  Sandblasting and painting of 
mechanical and gate components offsite, hoist machinery, 
inspection of vertical lift gates connecting the lift eyes 
to the gate frame, gate repair work, concrete crack repair, 
replacement of steel handrail system with aluminum handrail 
system, excavation of ½ inch bituminous layer and six-inch 
lime rock to replace hydraulic line.  Lead paint disposal 
required when painting of mechanical components offsite 
since lead primer had been applied when the structure was 
built. 

2. Structure S-351: Remove vegetation growth from 
structural joints, paint miscellaneous items above water 
line such as H pile anchors and pile caps, paint sheet 
piling at water line, replace fence on wing wall, concrete 
crack repair, and replacement of steel handrail system with 
aluminum system. 
 

Notice of Award:   25 Jul 03 
Notice to Proceed:     
Required Completion:  180 days after NTP 
Physical Completion:      
Performance Evaluation:   
Expected Closeout:   3rd Quarter FY 04 

Progress:  Scheduled –   0%;  Actual – 0% 

Status:  Pre-Construction Conference held 16 Sep 03. 

Claims: NONE   Mods:  Issued – 0  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 

CONTRACTS TO BE AWARDED WITHIN IN THE NEXT 6 MONTHS 
___________________________________________________________ 
Contract Description: DACW17-02-D-0004 (IDIQ Florida, Gulf 
Group, Inc.), Suffix “E” (S-65A Culvert Guardrails, Fence, 
and Cable Safety Barriers) 
Contract Amount: See following. 
Status:  Negotiated 16 May 03, for $35,228.48.  
CO-G awaiting Funding. 
___________________________________________________________ 
Contract Description: DACW17-03-B-0011 (Alafia Maintenance 
Dredging) 
Contract Amount: $5-10 Million 
Status:  Advertised, 28 Jul 03.  Bid opening 03 October 03. 
Site visit scheduled for 9/30/03 
___________________________________________________ 
Contract Description: DACW17-03-R-0025 (Manatee Barriers, 
S-77 & S-308)(SBA 8(a) Program) 
Contract Amount:  
Status:  Prospective Contractor, JC Industrial Mfg. Corp. 
of Miami, FL.  Expected award, Sep 03.  
___________________________________________________________ 
Contract Description:  DACW17-03-R-0013 (St. Lucie Spillway 
Repairs) 
Contract Amount: $1-5 Million 
Status:  RFP postponed. 
___________________________________________________________ 
Contract Description: DACW17-02-R-0024 (Taylor Creek 
Stormwater Treatment Area)  
Contract Amount:  
Status:  RFP postponed.  
___________________________________________________________ 
Contract Description:  DACW17-02-D-0004 (IDIQ Florida, Gulf 
Group, Inc.), Suffix “H” (S-77 Spillway Tailrace Revetment)  
Contract Amount: To be negotiated. 
Status:  Probable IDIQ Task Order; RFP has not been issued.   
___________________________________________________________ 
Contract Description: DACW17-01-R-0021 (KRR 7A, S-65B Radio 
Tower)(SBA 8(a) Program) 
Contract Amount:  
Status: Madrid Engineering Group, Inc. of Bartow, FL, an 
8(a) firm, has been selected.  Work has been postponed 
indefinitely, pending new site selection for antenna tower. 
 



 59

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE 

30 September 2003 
 
CONTRACTS TO BE AWARDED WITHIN IN THE NEXT 6 MONTHS 
(Cont’d) 
___________________________________________________________ 
Contract Description: Nubbin Slough Stormwater Treatment 
Area  
Contract Amount:  
Status:  Postponed until 2nd Qtr FY 04. 
___________________________________________________________ 
Contract Description: KRR #11 (S65 D)  
Contract Amount: $ 5 - 10 Million 
Status:  Bid opening scheduled for Mar 04 (2d Qtr FY 04). 
___________________________________________________________ 
Contract Description:  Suwannee River Maintenance Dredging 
Contract Amount: $1 Million 
Status:  Bid opening to be scheduled. 
___________________________________________________________ 
Contract Description: KRR #6A2 (Istokpoga Canal)  
Contract Amount: $ 5 - 10 Million 
Status:  Bid opening to be scheduled. 
___________________________________________________________ 
Contract Description:  U.S. Highway 41 Culverts (Tamiami 
Trail) 
Contract Amount: 
Status:  To Be Scheduled. 
___________________________________________________________ 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE  

EPA SUPERFUND SUPPORT PROGRAM 
REMEDIAL ACTION (RA) 
30 September 2003 

 
Project - City Industries Superfund Site, Winter Park, 
Florida 
Lead - Federal, EPA, Region IV 
Contractor - EPA Contractor:  ERM-Enviroclean   
RA Amount - $1,704,106.70 (Total Project) 
Agreement - EPA/USACE Interagency Agreement 
 
Scope of Work - Groundwater extraction and treatment by air 
stripping and purification system.  Full time oversight by 
Gulf Coast Area Office during construction and once per 
month during O&M. 
 
Schedule - Construction (RA) complete May 94.  O&M period 
continuing through Jun 03.    
 
Progress -  Construction - 100 percent; O&M Operations - 
continued through Jun 03. 
 
Status – On 27 June Todd Trulock (HTRW Program Manager) 
received and e-mail from Pam Scully (EPA RPM) and she 
indicated that she no longer need us to perform monthly 
inspections on this project.  No change. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
GULF COAST AREA OFFICE  

EPA SUPERFUND SUPPORT PROGRAM 
REMEDIAL ACTION (RA) 
30 September 2003 

 
Project - Reeves Southeastern Superfund Site, Tampa, 
Florida 
Lead - PRP with EPA, Region IV 
Contractor -  PRP Contractor, OHM Remediation Services 
RA Amount - NA 
EPA Agreement - MOA (USACE and EPA) 
 
Scope of Work – Performing inspections as needed by EPA. 
 
Schedule -  Completion date was Jul 00. 
 
Progress -  All taskings issued to date are 100% complete. 
 
Status – Expect additional work to be added to this project 
(a culvert installation). 
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GULF COAST AREA OFFICE  

EPA SUPERFUND SUPPORT PROGRAM 
REMEDIAL ACTION (RA) 
30 September 2003 

 
Project – Stauffer Chemical Superfund Site, Tampa, Florida 
Lead - PRP with EPA, Region IV 
Contractor -  PRP Contractor, OHM Remediation Services 
RA Amount - NA 
EPA Agreement - MOA (USACE and EPA) 
 
Scope of Work – Performing inspections as needed by EPA. 
 
Schedule -  Contractor is monitoring remediation 
electronically off site and GCAO waiting for next 
assignment. 
  
Status – CESAJ-CO-G awaiting next assignment. 
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GULF COAST AREA OFFICE  

EPA SUPERFUND SUPPORT PROGRAM 
REMEDIAL ACTION (RA) 
30 September 2003 

 
Project – Alaric, Inc. Superfund Site, Tampa, Florida 
Lead - PRP with EPA, Region IV 
Contractor -  EPA Contractor, The IT Group 
RA Amount - NA 
EPA Agreement - MOA (USACE and EPA) 
District POC – Todd Trulock, CESAJ-DP-S, 904-232-1110 
 
Scope of Work – Performing inspections as needed by EPA. 
 
Schedule -  Estimated completion date is Aug 03. 
 
Progress -  All taskings issued to date are 100% complete. 
 
Status – Weekly site visits are being done.   
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GULF COAST AREA OFFICE  
EPA SUPPORT PROGRAM 
 30 September 2003 

 
Project – Tampa Bay Regional Reservoir,  
Hillsborough County, Florida 
Lead - Tampa Bay Water, A Regional Water Supply Authority 
located in Florida  
Contractor -  Construction Dynamics 
RA Amount - NA 
EPA Agreement - MOA (USACE and EPA) 
District POC – Matt Folks, CESAJ-CO-M, 904-232-1084 
 
Scope of Work – Performing inspections as needed by EPA. 
 
Schedule -  Estimated completion date is Jan 05. 
 
Status –  Site visit completed on 26 Sep 03. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

 GULF COAST AREA OFFICE  
HUD SUPPORT PROGRAM - FLORIDA AREA 

30 September 2003 
 

Project:  HUD Florida Support Program 
 
Lead:  Jacksonville Dist. & HUD Jacksonville Field Office 
 
Contractor:  N/A 
 
Amount (Jacksonville Funds (CO-G)):  N/A 
 
HUD Support Agreement:  OCE/HUD prepared Implementing 
Instructions, Guidance for Executing Memorandum of 
Understanding. 
 
Scope of Work:  Provide technical support and inspection of 
local HUD housing based on requirements of Work Order (WO) 
prepared by HUD Office. 
 
Schedule:  See Status remarks below. 
 
Progress:  N/A 
 
Status:  No current assignments. 
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PHYSICALLY COMPLETED BUT NOT CLOSED OUT 

SOUTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-89-C-0042 
Contractor: DPSI (Tom Quinn) 

Contract Description: Structures 96C and 96D, Upper St. 
Johns River Basin, Contract 4A  

Original Contract Amount:  $2,4 
00,232.20 
Current Contract Amount:   $2,604,037.35 
Contracting Officer:  Claudia Hundley 
Project Manager:  Steven Robinson 
 
Scope of Work:   
Award Date:  8 September 1989 
Notice to Proceed Date:  2 January 1990 
Required Completion:  18 September 1995 
Physical Completion Date:  21 September 1995 
Performance Eval:  9 June 1994 
Expected Closeout:    
 
Status:  Quinn was in bankruptcy and apparently no longer 
in business.  LDs have been held through 31 Jan 92.  
Correction of deficient work (latent defects) left by Quinn 
was re-procured under 95-C-0015.  Unilateral mod was issued 
to deduct cost of re-procurement, adjust actual quantities 
and other credits.  Quinn submitted DSC claim.  CID 
investigated.  DCAA Support Audit for CID started 
September, discontinued then resumed in December 00. OC met 
with CID 24 Jan 02. 2 Jun 02 CID memo determined Quinn did 
not provide records to complete audit and, therefore, the 
claim was unsupported. Attempts by CO-CC have been made the 
past few months to find a representative of Quinn/DPSI but 
have been unsuccessful. Answering service stated they no 
longer exist and do not know anyone to whom they can 
forward calls or give a message. CID has agreed to help 
locating a POC. OC believes that Suzanne Grutzner may be 
the representative. Mueser Rutledge, Consultant, purchase 
order being closed. 
 
Pending Claims: 1 
Mods:  Issued - 18 Pending - 0 



 67

PHYSICALLY COMPLETED BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-89-C-0042 (Cont’d) 
 
Claim No. 1, Defective Specifications, Differing Site 
Conditions, Over Inspection and Active Interference 
Additional Work and Delays - Amount $932,135 and 367 days. 
 
Initial letter: 1/20/97        Certified:  5/15/98 
       COD Due: TBD           COD Issued:   
 
Contracting Officer letter sent 29 Sep 99 informing 
Contractor of referral to CID for possible fraud.  4 Nov 99 
letter from DPSI stated they had found the diaries and took 
exception to the investigation. It accused government of 
delaying responses. C.O. responded laying out events.  CID 
sent 2 Jun 02 memo of their findings indicating claim 
amounts were unsupported. It confirmed there were several 
diaries and that, per the Consultant, Quinn attorney 
advised that Quinn did not have a legal obligation to 
provide diaries. Quinn no longer in business. CO-CC to 
discuss with the Contracting Officer on close out of 
contract. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-99-C-0043 
Contractor: Ingersoll-Dresser Pump Company 

Contract Description: C-51 Pump Machinery Contract for S-
319 and S-362 

Original Contract Amount:  $21,320,403.00 
Current Contract Amount:   $22,435,635.83 
Contracting Officer:   Harley Hartley  
Project Manager:   Paul Moczynski 
 
Scope of Work:  Furnish all supervision, engineering, 
labor, materials, plant, and equipment to perform the work, 
required for three (3) 960 cfs pumping units and two (2) 
550 cfs pumping units that are vertical shaft, axial flow 
impeller type pumps each at S-319 and S-362.  The work 
involves preparing drawings and data to manufacture, shop 
and field test, to prepare and load for shipment, and to 
deliver the equipment with all the accessories and spare 
parts.  The equipment and materials furnished in this 
contract will be installed by other contractors, one for S-
319 and one for S-362 Pumping Stations, under the direction 
of erecting engineers services provided in this contract. 
 
Award Date: 14 May 1999 
Notice to Proceed Date:  15 June 1999 
Required Completion:     30 September 2003 
Physical Completion Date:  
Progress:   Scheduled - 100%;  Actual - 97% 
Status: All GFP installed at Station 319. Engine Safety Run 
test successfully conducted at Station 319 and witnessed by 
SAJ and HDC personnel.  Water moving portion of field test 
has been postponed approximately three weeks due to Bell 
needing to perform additional work on intake. All requested 
equipment has been delivered to Station 362. Installation 
of GFP ongoing in conjunction with construction activities 
at Station 362. 
 
Pending Claims: 0   Mods:  Issued – 18; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0009 
Contractor: Bell Constructors 

Contract Description: Pump Station 319, C-51 (STA-1E) 

Original Contract Amount:  $13,996,910.00 (w/o Fee Award) 
Potential Fee Award:       $1,399,691.00   
Current Contract Amount:  $19,114,739.23 
Contracting Officer:   Cynthia Tolle 
Project Manager:  Paul Moczynski 
 
Scope of Work: S-319 will serve as the inflow pumping 
station for Storm Water Treatment Area No. 1 East.  Work 
includes construction of the pumping station substructure 
and superstructure, providing the pumping station auxiliary 
equipment, related mechanical and electrical systems, 
installation of pumps (three 960 CFS pumps and two 550 cfs 
pumps), diesel engine drive units (12 cyl-1968 hp and 8 cyl 
–1210 hp), right angle gear reducers, and diesel engine 
instrumentation, earthwork adjacent to the pumping station, 
and miscellaneous civil works. 
 
Award Date:  4 April 2000  
Notice to Proceed Date: 4 May 2000 
Original Required Completion:   23 June 2002 (780 cds) 
Current Required Completion Date:  1 Oct 2003 (1245 cds) 
Physical Completion Date:  
Progress:   Scheduled 99%  Actual 98% (-23 days float) 
 
Status:  Bell and Flowserve/Fairbanks-Morse conducted the 
PS 319 load tests between August 4-13.  The contractor is 
correcting punch list items and needs to submit close out 
documents, including O&M manuals and As-Built drawings.  
The contractor is also correcting nonconforming work by 
removing material above template in the intake channel.  
The Contractor conducted the required equipment training 
for SFWMD and scheduled a final walk through for  
September 30.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0009 (Cont’d) 
 
Pending Claims: 0 
Mods:  Issued – 65; Pending – 2 ; REAs - 0 
 
Pending Modifications: 
 

SUFFIX SCOPE 

Date 
RFP 
Issue
d 

Ktr 
Submit
tal 
Date 

Dollar 
Amount  

Time 
Exten
s. 

To 
Ktr 
for 
Sigs  Remarks 

Y 
Miscellaneous Safety 
Items 

7/26/
02 

10/22/
02

$34,860
.71

0 
days 

3/14/
03 

Issued P00056 on 
5/23/03 

Z 
Temporary Pump Lube 
Water 

8/23/
02 

7/21/0
3

$18,469
.12

0 
days 

9/4/0
3 

Original proposal 
2/26/03: 
$33,372.73 

AA Long Term Maintenance 
9/13/
02     

0 
days   

GE Complete; No 
Bell 
proposal;Disregar
d 

AB 
Bitumen Roofing 
(Complete) 

9/19/
02 

10/21/
02

$96,240
.12

0 
days 

12/10
/03 

Issued P00052 on 
2/25/03 

AC 
Moving Boat Barrier 
Piles 160' 

2/3/0
3 

2/14/0
3

$35,348
.32

0 
days 

5/23/
03 

Includes EWO#16 
Expansion 
Coupling 

AD 
Change to Wheel Chair 
Lift 

2/10/
03 

5/20/0
3 No Cost

0 
days 

6/30/
03 

Issued P00062 on 
7/29/03 

AE 
Move Storage Room 
Ladder 

2/10/
03 

5/20/0
3

$1,195.
53

0 
days 

6/30/
03 

Issued P00062 on 
7/29/03 

AF 
Hard Piping Lube Oil 
Waste System 

2/20/
03 

5/15/0
3

$90,762
.47

56 
days 

5/23/
03 

Issued P00060 on 
6/10/02 

AG Catwalk Modification 
2/25/
03 

5/20/0
3

$123,10
3.00

14 
days 

6/17/
03 

UCA issued 
6/17/03; P00057 

AH Permit Acquisition 
2/6/0

3 
2/14/0

3
$5,986.

04
0 
days 

2/18/
03 

Issued P00053 on 
3/7/03 

AI SCADA Fiber Optic Cable 
3/5/0

3 
5/15/0

3
$2,313.

95
0 
days 

6/30/
03 

Issued P00062 on 
7/29/03 

AJ 
Butterfly Valves in RW; 
Surge Tanks 

3/26/
03 

7/24/0
3

$23,259
.70

0 
days 

9/4/0
3 

Original 
proposal: 
$33,583.45 & 5 
days 

AK 2500 PSI VEQ: 259 CY  NA 5/19/0 $59,9840 5/23/Issued P00059 on 
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(2.8% ) 3 .40days 03 6/10/03 

AL 
Fuel Oil Coolers; Flow 
Indicators 

4/29/
03 

5/19/0
3

$93,498
.39

30 
days 

6/27/
03 

Issued P00061 on 
7/23/03 

AM 
4000 PSI VEQ:  624 CY   
(7%) NA 

5/27/0
3

$243,98
4.00

0 
days 

6/27/
03 

Contractor 
received for 
signature 

AN Trash Rake Programming 
6/27/
03 8/4/03

$9,762.
60

0 
days 

9/4/0
3 

Contractor 
received for 
signature 

AO 
SFWMD Maint & Safety 
Items 

6/27/
03 

 8/19/
03 

 
$98,853
.56 

12 
Day   

Bell to submit 
proposal 

EWO 
#45 Venting NA 5/7/03

$42,445
.97

0 
days 

6/30/
03 

Issued P00062 on 
7/29/03 

EWO 
#43 Top Soil  NA 

5/19/0
3

$20,127
.37

0 
days 

6/30/
03 

Issued P00062 on 
7/29/03 

EWO 
#28 Sealing Intake Liner NA 

7/14/0
3

$20,021
.12

0 
days 

9/4/0
3 
Included in 
Suffix Z , AJ, AN
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0009 (Cont’d) 

 
Total of Modifications affecting contract price: 
$3,718,138.23 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0021 
Contractor: L.C.C.I. Construction Corporation 

Contract Description: Artificial Reef Construction, Ft. 
Pierce Shore Protection Project, St. Lucie County, FL.   

Original Contract Amount:  $540,000.00  
Current Contract Amount:   $412,671.00  
Contracting Officer:   Claudia Hundley 
Project Manager:  Rick McMillen 
 
Scope of Work:  Ft. Pierce Artificial Reef.  Work consists 
of constructing an artificial reef area of 2.7 acres, which 
will be 1,200 ft offshore in 10 to 15 ft of water.  It will 
be built of natural limestone or a combination of limestone 
and concrete using an estimated quantity of 10,500 tons.  
The limestone shall be sized between 2 and 5 ft diameter.  
If concrete pieces are used, each piece shall have a 
minimum weight of 1 ton.  The reef will contain no less 
than 50% (by weight) of natural limestone.  The reef will 
be constructed in three strips parallel to the shore.  A 
staging area is provided inside the inlet. 
 
Award Date:  22 June 2000 
Notice to Proceed Date:  29 July 2000 
Required Completion:  14 February 2001 
Physical Completion Date:  
Termination Date: 6 June 2002 
Performance Evaluation: 
 
Status: Final Payment being processed.  Awaiting 
disbursement.  
 
Pending Claims: 0 
Mods:  Issued – 7; Pending – 0 
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PHYSICALLY COMPLETED BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0039 
Contractor: Shaw Environmental & Infrastructure, Inc. 

Contract Description: Western C-11 Basin Phase 1, Pumping 
Station 9A, Critical Restoration Project, Central and 
Southern Florida Project 

Original Contract Amount:  $5,915,495.00  
Current Contract Amount:   $6,320,593.51 
Contracting Officer:   Cindi Jones (Tolle) 
Project Manager:  Brad Clark 
 
Scope of Work:  Western C-11 Basin Water Quality 
Improvement – Phase 1 – Pumping Station S-9A.  Phase 1 
consists of the construction of Pumping Station S-9A, which 
will serve to back-pump clean seepage water that has been 
isolated from urban and farm runoff into the WCA-3A 
conservation area.  Construction includes the following:  
a) installation of two 175-cfs pumps and two 75-cfs pumps.  
b) equipment will include a trash rake, a bridge crane and 
standby generator.  c) construction will include the 
station substructure, a fully enclosed building for 
equipment, one access bridge, trash rakes, and related 
civil works.  d) other construction involves the approach 
and discharge channels. 
 
Award Date:  19 September 2000 
Notice to Proceed Date:  13 Nov 2000 
Required Completion:  14 July 2002  
Physical Completion Date: 15 Aug 02 (Substantially 
complete) 
Expected Closeout: 1st Qtr FY 04 
Performance Eval:  22 May 2003 
 
 
Pending Claims: 0       
Mods:  Issued – 21; Pending – 0 
 
Status:  SAJ 1223 completed and forwarded to PM for 
signatures.  Meeting with the contractor occurred on 
September 4, 2003 to discuss pending final payment.  
Contractor intends to submit a letter requesting a no-cost 
time extension to reduce liquidated damages costs.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
 
Contract Number: DACW17-00-C-0040 
Contractor: Grundy Marine Construction Company 

Contract Description: Central and Southern Florida 
Ecosystem Restoration, East Coast Canal Structures, C-4, 
Structure 380, Dade County, Florida  

 
Original Contract Amount:  $1,190,000.00  
Current Contract Amount:   $2,355,415.05 
Contracting Officer:   Cindi Tolle 
Project Manager:   John Keiser 
 
Scope of Work: Work involves the construction of the 
following: Flashboard weir, removal of existing weir riser, 
cofferdam, bypass canal, control structure, Control 
building, Site Work. 
Award Date:  30 September 2000 
Notice to Proceed Date:  16 November 2000 
Required Completion:  21 May 2003  
Physical Completion Date:  
Progress:   Scheduled - 100%;  Actual – 99%  
 
Status: Final inspection held on Tuesday 22 July 2003.  
Operation Manuals, and Keys transferred to Florida Water 
Management.  Still waiting for as built drawings, and two 
punch list items to be completed; which are: 1) adjusting 
the valve on the bottom of the oil reservoirs which 
lubricate the gate stems, 2) submission of the material 
list which make up the insulation surrounding the generator 
exhaust system. Contractor forwarded letter dated August 
23, 2003 requesting that a modification be issued to 
compensate contractor for costs associated with FPL 
electrical power provision to project.  Area Office and 
Con-Ops are evaluating contractor’s request.   
 
Pending Claims: 0;    Mods:  Issued – 20;   Pending – 0 
 
Mod issued to correct administrative errors on previous 
mods. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0043 
Contractor: Modern Continental South  

Contract Description: Pump Station 362, C-51 (STA-1E) 

Original Contract Amount:  $18,601,185.75  
Potential Fee Award:   $1,806,118.00  
Current Contract Amount: $21,395,037.50 (Mod 00049) 
 
Contracting Officer:   Cindi Jones Tolle 
Project Manager:  Paul Moczynski 
 
Scope of Work: Work includes construction of the pumping 
station substructure and superstructure, earthwork adjacent 
to the pumping station, miscellaneous civil work, 
installing Government-furnished pumps (three-960 cfs pumps 
and two-550 cfs pumps), diesels, gear reducers and 
controls, and providing miscellaneous related mechanical 
and electrical (two-110 cfs pumps) systems.  Other 
construction to include the pumping station approach, 
discharge channels and 4.5 mile of access road. 
 
Award Date:  30 September 2000 
Notice to Proceed Date:  20 December 2000   
Original Required Completion Date: 8 Feb 2003  
Current Required Completion: 13 November (1058 cds) 
Physical Completion Date:   
Progress:   Scheduled - 95%;  Actual – 93% 
 
Status:  Contractor completed construction of access road, 
placement of riprap at the intake canal, painting of 
interior and exterior walls, setting of the air tanks at 
the start up compressor, and pouring concrete pads and 
positioning the exhaust silencers.  Contractor completed 
pulling many of the power cables to the auxiliary systems 
and continues to pull control wire to EP cabinets and 
sensors.  Final parapet wall placed, patching and finishing 
continuing. 
 



 77

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0043 (cont’d) 

 
Pending Claims: 0 
Pending REAs: 0 
Mods:  Issued – 49; Pending – 11 
 
 
Pending Modifications: 
 
Suffix Y: Exhaust System Credit to Government.  Contractor 
is working with Flowserve to submit new proposal. 
 
Suffix AS: Pump Testing:  RFP sent; waiting for proposal.  
Contractor is also waiting for additional guidance. 
 
Suffix AT:  Culvert and Riser to Macarthur Property.  
Contractor submitted proposal.  Resident office is 
preparing mod package.  
 
Suffix AU:  Trash Rake Programming.  RFP sent to 
contractor; waiting for proposal.  
 
 
Total of Modifications affecting contract price: 
$2,793,851.75 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-01-C-0005 
Contractor: Weeks Marine, Inc 

Contract Description: Beach Renourishment, Hutchinson 
Island, Shore Protection Project, Martin County, Florida 

Original Contract Amount:  $4,374,000.00 
Current Contract Amount:   $3,149,079.33 
Contracting Officer:   Claudia Hundley 
Project Manager:   Rick McMillen 
 
  
Name of Dredge: RS Weeks 
Dredge Type: Hopper 
Disposal Area:  Beach Disposal 
Disposal Type:  Pipeline 
 
Scope of Work:  The project provides for placement of 
approximately 1.3 million cubic yards of sand on 4.2 miles 
of beach on Hutchinson Island in Martin Co.  The project 
will contain a Base Bid and three option items.  The Base 
Bid work is 1.6 miles long and requires approximately 
562,000 cubic yards. Optional Bid Item A work is 
approximately 0.33 miles long south of the Base Bid. 
Optional Bid Item B work consists of the construction of a 
600-foot dune south of the Option Bid Item A Segment.  
Optional Bid Item C, which is 2.1 miles long and north of 
the Base Bid area, requires approximately 588,000 cubic 
yards.  The beach of the Base Bid Item, Optional Bid Item 
A, and Optional Bid item C are to be constructed to have a 
berm width of 90 feet at Elevation 9.1 Mean Low Water (MLW) 
and a protective dune at Elevation 13.6 MLW.  The foreshore 
slope will be constructed as a 1 vertical to 10 horizontal 
slope. The dune require under Option B shall be constructed 
from Elevation 5.1 MLW to the existing dune at a slope of 1 
vertical on 4 horizontal.   
 
Award Date:  19 January 2001  
Notice to Proceed Date: 8 February 2001 
Required Completion: 30 April 2001 
Physical Completion Date: 10 March 2002 
Performance Evaluation: Jul 2003 
Expected Closeout: 1st Qtr FY 04 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-01-C-0005 (Cont’d) 
 
Status: Contractor has incurred 315 days of LDs. Contractor 
requested relief of LDs incurred during turtle window.  The 
Contracting Officer has determined that $419,568.92 in LDs 
will be assessed for not completing the work by the 
required completion date.  This includes $162,038.92 (01 
May 01 through 31 Oct 01) and $1981.00/day for 130 days (1 
Nov 01 through completion on 10 Mar 02).  Contractor 
disagrees with LDs.  Contractor has been paid for contract 
Amount less LDS.   
 
Pending Claims: 0  
Mods:  Issued – 3; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-01-C-0017 
Contractor: Harry Pepper & Associates, Inc. 

Contract Description: Pump Station 361, Central and 
Southern Florida Project for Flood Control and Other 
Purposes 

Original Contract Amount:  $2,170,000.00 
Current Contract Amount:   $2,253,495.77 
Contracting Officer:   Cynthia Jones 
Project Manager:   Paul Moczynski 
 
Scope of Work:  The work includes the construction of the 
pumping station substructure and superstructure, earth work 
adjacent to the pumping station, miscellaneous civil work, 
and providing related mechanical and electrical systems. 
 
Award Date:  19 April 2001 
Notice to Proceed Date:  30 May 2001 
Required Completion:  30 May 2002  
Physical Completion Date: 29 May 2002 
Progress:   Scheduled - 100%;  Actual - 99% 
 
Status:  The changes to the trash rack/rake system, so that 
it comes on automatically when needed, is in the 
modification stage known as Suffix “D”. Additional sound 
measurements to be performed.  
 
Pending Claims: 0  
Mods:  Issued – 6; Pending – 1 
 
Suffix “D”: Changes to Water Level Sensors and Automatic 
Control for the Trash Rakes. Settled for $112,000.  Area 
Office preparing PNM for CO approval. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-01-C-0020  
Contractor: Artem, Incorporated 

Contract Description: Spillway 155A, Central and Southern 
Florida 

Original Contract Amount:  $3,654,343.26 
Current Contract Amount:  $3,737,715.59 
Contracting Officer:   Claudia Hundley 
Project Manager:   Paul Moczynski  
 
Scope of Work:  The project consists of a reinforced 
concrete two bay ogee weir spillway structure designed to 
discharge 1,460 CFS during non-flood conditions in eastern 
Canal 51.  Structure 155A would include a service bridge 
and riprap protection to protect against erosion.  Existing 
flow would be maintained by construction of a bypass canal 
during construction. 
 
Award Date:  17 May 2001 
Notice to Proceed Date: 15 June 2001  
Required Completion: 28 March 2003 
Physical Completion Date:  
Progress:   Scheduled 100%;  Actual 99% 
 
Status:   Artem REA’s for approx. $703K have been reviewed 
by the Government.  The contractor has submitted 3 claims 
and they have been forwarded to the district. 
 
Pending Claims: 3  
Mods: Issued -  18    REAS – 3 
 

SUFFIX Q- Modify Wheel Shafts,(REA #1) Mod routed to CT for 
distribution. 

SUFFIX P – Paint of GFP – Pump Components,  SF30 & PNM 
routed to CT for issuance. 
  
REA’s #2, #3, #5 remain. 
 
Claim No. 1 – Temporary Bridge Design - Amount $160,592.33 
and no time. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SOUTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-01-C-0020 (cont’d) 
 
 
Initial letter:                Certified:  6/6/03 
       COD Due: 8/18/03       COD Issued:  8/27/03 
 
Claim received 19 Jun 03. COD sent finding no merit. 
 
Claim No. 2 – Secondary Access Road - Amount $53,027.95 and 
no time. 
 
Initial letter:                Certified:  6/6/03 
       COD Due: 8/18/03       COD Issued:  8/28/03 
 
Analysis done. COD being prepared. 
 
Claim No. 3 – Riprap - Amount $18,652.71 and no time. 
 
Initial letter:                Certified:  6/6/03 
       COD Due: 8/18/03       COD Issued:   
 
Analysis done. COD being prepared by C.O. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
 
Contract Number: DACW17-01-C-0026  
Contractor: Gulf Group Inc. 

Contract Description: Central and Southern Florida 
Ecosystem, Critical Project Restoration, Western C-11 
Basin, Phase 2, Spillway 381, Broward County 

Original Contract Amount:  $3,999,109.84 
Current Contract Amount:   $3,952,588.84 
Contracting Officer: Cindi Jones (Tolle) 
Project Manager: Brad Clark 
 
Scope of Work:  Project involves the construction of a 
grated spillway structure in the C-11 canal to separate 
clean seepage water from storm water flows. 
 
Award Date:  29 September 2001. 
Notice to Proceed Date: 16 November 2001 
Original Required Completion: 17 November 2002 
Current Required Completion: 17 December 2002 
Physical Completion Date: Contract Terminated 
Expected Closeout: 
 
Status: Contracted terminated with 26% complete.  Received 
contractor’s Settlement Proposal on 18 Dec 2002.  CO-CC 
performing technical analysis of Contractor’s proposal.  
The contractor submitted a request for partial payment with 
his proposal. The Contracting Officer has requested 
documentation prior to payment.  DCAA has requested for an 
extension to complete the audit.  Audit now expected to be 
completed in September. 
 
Pending Claims: 0  
Mods:  Issued – 3; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-01-C-0027  
Contractor: Hewett-Kier Construction, Inc. 

Contract Description: Melaleuca Research and Quarantine 
Facility, Fort Lauderdale Research and Education Center 

Original Contract Amount: $4,946,200.00 
Current Contract Amount:  $5,248,582.69 
Contracting Officer:   Claudia Hundley 
Project Manager:   Brad Clark 
 
Scope of Work:  The work consists of the construction of a 
Biological Control Containment Facility located on the Ft. 
Lauderdale campus of the University of Florida’s Institute 
of Food and Agricultural Sciences. 
 
Award Date:  29 September 2001. 
Notice to Proceed Date: 17 December 2001 
Required Completion: 17 Jul 2003 
Physical Completion Date:  
Progress:   Scheduled - 100%;  Actual - 93% 

Status: Interior storefront glazing and greenhouse 100% 
complete, Light penetration tests completed and drywall 
ceilings are being installed in quarantine areas. 
Contractor currently correcting growth chamber remote 
ballast issues, cabinet defecincies. Contrator is 
installing sidewalks, ceramic tile, and corrections to 
masonry interior walls.  

 

Pending Claims: 0 

 

Mods:  Issued - 17; Pending - 7 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract DACW17-01-C-0027  (cont’d) 
 
Roofing Delay issue pending the Ktr providing backup. 
 
Cup Sink RFEA –COE sending mod to KTR for signature 
 
Decking Screws RFEA – KTR pondering COE offer. 
 
Lower Ceiling – COE sending mod to KTR for signature 
 
Electric to tamper switches, Auto clave, fog system, cold 
chamber, and air compressor -  COE writing mod for some and 
directing contractor to install others as required by 
contract. 
 
SIDEWALKS – Suffix A included revised city drawing which 
showed wider sidewalks, KTR missed it and wants $800 more. 
 
Steamline insulation- contractor thinks COE should pay 
since not shown on drawings. 
 
Additional surveying costs to invert front sidewalk to 
street and change elevation $330. 
 
Contractor submitted cost of RFEA of $703 of additional 
bacterialogical test on water line since COE couldn’t get 
the results to City before they expired. 
 
Contractor requesting additional $8,680 to install by pass 
damper which is shown on one drawing but not another.  COE 
has informed H-K that we would accept a credit for that 
amount since A/E has indicated that it really isn’t needed. 
 
NTP issued 22 Sep 2003 to provide power for Steam 
Sterilizer and Cold Chamber. 
 



 86

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-D-0005 
Contractor: Underwater Engineering Services, Inc. 

Contract Description: IDT Manatee Protection System 

Original Contract Amount: $1,112,935.21 
Current Contract Amount:  $3,517,912.72 
Contracting Officer:   Ed Diaz 
Project Manager:   Carl Overstreet 
 
Scope of Work: The work includes the design, fabricating, 
installing and proof-testing Manatee Protection Systems  
(MPS).  Sixteen structures, having from one to eight gates 
are to be provided with MPS.  The MPS shall use Sensing 
Devices based on the pressure-sensitive piezo-electric film 
technology. 
Award Date:  17 October 2001. 
 
Task Order # 3, 20G 
Notice to Proceed Date:  12 March 03 
Required Completion:  31 December 03 
Physical Completion Date:  
Amount: $153,781.00 
Scheduled work:           May 19-30 
Progress: Scheduled -100%; Actual -100% 
 
Task Order # 3, S-135 
Notice to Proceed Date:  12 March 03 
Required Completion:  31 December 03 
Physical Completion Date:  
Amount: $179,128.00 
Scheduled work:           July 7-18   
Progress: Scheduled - 100%; Actual -100% 
 
Task Order # 3, S-131 
Notice to Proceed Date:  12 March 03 
Required Completion:  31 December 03 
Physical Completion Date:  
Amount: $184,241.47 
Scheduled work            July 21-Aug.2 
Progress:       Scheduled - 100%; Actual -100%
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SOUTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-02-D-0005 (cont’d) 
 
 
Task Order # 3, 20F 
Notice to Proceed Date:  12 March 03 
Required Completion:  31 December 03 
Physical Completion Date:  
Amount: $264,115.59 
Scheduled work:           Nov.3-14 
Progress: Scheduled - 0%; Actual -0% 
 
Task Order # 3, S-121A 
Notice to Proceed Date:  12 March 03 
Required Completion:  31 December 03 
Physical Completion Date:  
Amount: $268,011.47 
Scheduled work:           Nov.17-28 
Progress: Scheduled - 0%; Actual -0% 
 
Task Order # 3, S-123 
Notice to Proceed Date:  12 March 03 
Required Completion:  31 December 03 
Physical Completion Date:  
Amount: $252,788.87 
Scheduled work:           Dec.1-16 
Progress: Scheduled - 0%; Actual -0% 
 
Status: Next three structures to be done in Nov/Dec 2003 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

 
Contract Number: DACW17-02-C-0006 
Contractor: B & B Dredging Company 

Contract Description: O&M Palm Beach Harbor Maintenance 
Dredging    

Original Contract Amount $1,515,500.00 
Current Contract Amount: $2,440,400.98 
Contracting Officer: Claudia Hundley 
Project Manager: Tim Murphy 
 
Scope of Work: Maintenance dredging consists of removing 
35,000 CY of material from the Entrance Channel, Settling 
Basin, Cut-1, Cut-2, and an optional bid item for rental of 
a dredge and labor for dredging scattered shoals, which may 
exist in the North and South Turning Basins.  All material 
to be placed in the disposal area located adjacent to the 
south jetty and extends southerly approximately 3,130 feet. 
 
Award Date:  17 November 2001. 
Notice to Proceed Date: 27 November 2001 
Required Completion: 7 March 2002 
Physical Completion Date: 19 March 2002 
Performance Evaluation: 
Expected Closeout: 
 
Status: Final payment pending.  
 
Pending Claims: 0 
Mods: Issued - 12 Pending – 0 
 
P00004- Final Quantity, Routed to CT 9/03/2003 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
 
Contract Number: DACW17-02-C-0007 
Contractor:   URS Group, Inc. 

Contract Description: Contract 5, STA 1-E, C-51 

Original Contract Amount:  $13,458,158.37 
Current Contract Amount:  $13,636,309.78 
Contracting Officer:   Cynthia Tolle 
Project Manager:   Paul Moczynski 
 
Scope of Work:  Clearing and demolition within the eight 
future treatment cells of STA-1E (approximately 6,400 
acres); grading the eight cells to achieve a relatively 
flat surface in each cell; construction of the “South 
Distribution Cell Levee” (SDCL) and parts of “Interior 
Levee 7” (IL-7); construction of 13 gated control 
structures in the SDCL to include electrical/ 
mechanical/control equipment; and construction of “finger 
pads” for FPL transmission towers adjacent to the SDCL and 
IL-7 levees.  Demolition encompasses removal of buildings, 
farm equipment, and various household and farm debris, 
including unauthorized landfills. 
 
Award Date:  21 December 2001 
Notice to Proceed Date: 29 January 2002 
Required Completion: 12 August 2003 
Physical Completion Date:  
Progress:   Scheduled - 100%;  Actual - 98% 
 
Status:  Clearing and demolition are complete, including 
Suffix “E”.  Grading in cells is considered complete, 
however specified tolerances were not achieved due to lack 
of fill on site.  This is being partially mitigated by 
disposing soil, unsuitable for levee fill from two other 
STA 1-E contracts (Contracts 6 and 7).  QA surveys 
identified some high spots in areas where cut was required, 
however, the contractor considers these deficiencies 
insignificant, EN agrees, Resident Office will pursuing a 
credit to the contract.  Embankment work is near complete 
except for gap in SDCL which was ordered left open by the 
ACO to facilitate access for Contract 7 (the gap will be 
filled by Contract 7), and washouts and other punch list 
items found by joint SFWMD-USACE inspection.  Structures  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
 
Contract Number: DACW17-02-C-0007 (cont’d) 
 
are finished except for gate testing.  Gate testing is on-
going.  Hydro seeding is considered 50 percent complete 
because grass has not taken along parts of levee slopes, 
Resident Office is pursuing this issue with the contractor. 
QA surveys indicate under filled sections, AO pursuing with 
contractor.  Contractor has not responded with proposed fix 
for sand boils in box culverts, AO pursuing.   
 
Pending Claims: 0 
Mods: Issued – 17 Pending – 2    REA’s – 0 
 
Pending Modifications: 
 
Suffix F – Credit to Government for incomplete cell grading.  
Waiting on proposal from contractor. 
 
Suffix H – Increase price for change in reinforcement bar 
size for structures and VEQ in concrete. Forwarded to 
contractor. 

 
Suffix I - Decrease quantity for cell disking.  POM to be 
sent to D.O. 

 
Total of finalized modifications affecting contract price: 
$120,651.41 

 
REAs 

 
None pending. Previous REAs denied. 
 
 
CLAIMS 
 
Claim 1 – Dragging of cells, in lieu of disking, withdrawn 
by contractor, to be resubmitted later. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SOUTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number: DACW17-02-C-0018 
Contractor: Harry Pepper & Associates, Inc. 

Contract Description: IOP Emergency Contract 

Original Contract Amount: $22,842,420.00 
Current Contract Amount:  $28,001,132.64 (Without Award 
Fee) 
Award Fee Amount Earned:  $1,548,539.90 
Contracting Officer:  Cynthia Tolle 
Project Manager:  Kimberly Taplin 
 
Scope of Work: The purpose of this project is to protect 
the Cape Sable Seaside Sparrow from endangerment. The scope 
of work includes two temporary pump stations (S-356 and S-
332C) and over a million CY of earthwork. Pumping Station 
332C shall be constructed adjacent to Levee L31N at Canal 
103. It shall include the following: Platform, four 125 cfs 
diesel engine driven pumps, one 75 cfs electric motor 
driven pump, control house, fuel tanks, five discharge 
pipes, and outlet structure.  Discharge pipes are 
approximately 2200 feet long and shall be constructed of 
corrugated steel pipe.  Pumping Station 356 shall be 
constructed 600 feet north of Tamiami Trail (U.S. HWY 41) 
approximately one mile west of Krome Avenue.  Entrance to 
the site is located at the S-334 spillway.  It shall 
include the following: Platform, four 125 cfs diesel engine 
driven pumps, four discharge pipes, outlet structure, fuel 
tanks, and control house.  Each discharge pipe is 
approximately 100 feet long and constructed of steel.  All 
four pipes are 48 inches in diameter. 
 
AWARD FEE (10% of Line Items 0001 Thru 0005 and 0018):  
100% of Award Fee is available to be earned if Contractor 
completes work on established award fee date.  The actual 
amount of the available award fee that is earned will be 
determined by the level of Partnering/Customer 
Satisfaction, Safety and Quality Control. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number:  DACW17-02-C-0018 (Cont’d) 
 
Award Date: 25 March 2002    
Notice to Proceed Date: 29 March 2002 
Required Completion: 28 June 2002 
Physical Completion Date: 28 June 2002 Beneficial Occupancy  
Progress:   Scheduled - 100%;  Actual - 100% 
 
Status: Power lines to S-356 have been installed.  
Installation of power lines to S-332C was temporarily 
halted while Real Estate acquisition issues could be 
solved.  A rerouting of the lines making them shorter in 
length and easier to service would be possible if SFWMD 
obtained the property.  Since acquisition could not be 
performed in a timely manner, the installation of the power 
lines to S-332C will be performed as required by the 
contract modification.  The contractor may have to be 
compensated for additional administrative costs associated 
with the wait. 

 
Pending Claims: 0 
Mods: Issued – 38 Pending - 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-C-0022 
Contractor: Ironhorse, Ltd. 

Contract Description: St. Lucie Lock and Dam, Water and 
Sewer Connection   

Original Contract Amount:  $260,186.82 
Current Contract Amount:   $251,528.42 
 
Contracting Officer:   Wanda Cruz 
Project Manager:   Donnie Kinard 
 
Scope of Work: The scope of the project provides for 
connecting the lock facility utility lines to the local 
county lines.   Both the lock water and sewer lines are to 
be upgraded and tie into the county utilities system.   The 
work will involve excavation and backfill of the trenches 
as well as restoration of the disturbed areas. 
 
Award Date:  20 June 2002 
Notice to Proceed Date: 13 August 2002 (partial for 
permitting) 
Required Completion:  
Physical Completion Date:  
Progress:   Scheduled - %;  Actual - % 
 
Status:  CT-S working on utility contract with Martin 
County in place of the Service Agreement.  Revised permit 
applications have been submitted to the County.  Once a 
draft utility contract is in place and the permit fees are 
paid, NTP will be issued to begin construction.  Mod was 
done to delete the cost of the permits. CT-S is preparing a 
contract to pay Martin County directly for the permit fees. 
 
 
 
Pending Claims: 0 
Mods: Issued – 6  Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 Sept 2003 
 
 
Contract Number: DACW17-02-C-0027 
Contractor: Grundy Marine Inc. 

Contract Description: Contract 7 

Original Contract Amount: $5,184,500.60 
Current Contract Amount: $5,764,911.10 
Contracting Officer:   Cindi Jones (Tolle) 
Project Manager: Paul Moczynski 
 
Scope of Work: Construction of 5.5 miles of levees along 
with adjacent seepage canals and with all associated 
clearing and grubbing.  Construction of 11 water control 
structures.  Filling of existing primary drainage canals 
and degradation adjacent berms.  Demolition of 19 sites and 
removal of all remaining agricultural drainage facilities, 
includeing pump stations.  Demolition includes asbestos 
abatement and removal.   
 
Award Date:  31 July 2002 
Notice to Proceed Date: 29 August 2002 
Original Completion Date: 14 Nov 2003 
Required Completion: 14 April 2004 
Physical Completion Date:  
Progress:   Scheduled - 85%;  Actual - 60% 
 
Status:  Clearing is complete except for burning.  
Demolition is complete except for one building in which 
asbestos was found, a modification was negotiated for 
testing to determine the extent of the problem.  
Construction of L-85, Il-1, IL 7, and IL-5 are on-going.  
Excavation of the new canal shown on Section D of the 
drawings and enlargement of the canal shown on Section E 
are complete.  Construction of the berm shown on Section H 
is 90 percent complete, its completion is deliberately 
delayed because the contractor plans to use it as a haul 
road for work on IL 6. Contractor claiming delays due to 
mods dealing with Differing Site Conditions (Suffixes G and 
P) not being processed timely.  End of year funds were not 
sufficient to make total payment for September, only a 
partial payment made.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SOUTH FLORIDA AREA OFFICE 
30 September 2003 

 
 
Contract Number: DACW17-02-C-0027 (cont’d) 
 
Pending Claims: 0 
 
Mods: Issued –20 Pending – 7  REAS – 2 (Both denied) 
 
Pending Modifications: 
 
Suffix “F”, IL-1 East, Waste material removal and disposal.  
POM to be prepared. 

Suffix “H”, Waste (Boulders) from Berms (Roads) along Canal 
“D,E,F,G”, POM to be prepared. 
 
Suffix “K”, Unsuitable material removal from new Canal “D” 
To negotiate.  POM to be prepared. 
  
Suffix “P”, L-85 borrow waste.  POM approved, to be 
negotiated. 
 
Suffix “R”, Rebar Size Change.  Pending proposal to be 
revised based on recent changes. 
 
Suffix “V”, Asbestos Abatement on remaining structure.  
Proposal to be submitted. 
 
Suffix “X”, Segment 3, Levee Embankment, VEQ 140%.  
Proposal to be submitted.  Looking for source for 
additional borrow. 
 
 
Cancelled Modifications: 
 
Suffix “C”, Canal digging to facilitate testing of PS 319: 
cancelled. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SOUTH FLORIDA AREA OFFICE 
30 September 2003 

 
 
Contract Number: DACW17-02-C-0029 
Contractor: Z Facilitators 

Contract Description: Operations and Maintenance for PS 
332C and PS 356 

Original Contract Amount: $225,695.00 (through FY02) 
Current Contract Amount: $1,339,702.21  
Contracting Officer: Ed Dias 
Project Manager: Kim Taplin 
 
Scope of Work: Provide O&M at both Pump Station S-332C and 
S-356 from 22 Aug 02 - 21 Aug 03.  Contract has been 
extended 6 months from August 2003 to February 2004. 
 
Award Date:  21 August 2002 
 
Status:  Option for FY03 was awarded.  S-332C stopped 
operations on 18 October 2002 due to rainy period ending.  
Maintenance is being performed on both pump stations.  
Reduced manpower due to reduced requirements during non-
pumping periods.  Operations at S-332C have been ongoing on 
a regular basis.  Altered operations at PS-332C were in 
place for an event occurring between August 13, 2003 and 
August 15, 2003.  DEP has authorized limited maintenance 
operations at S-356.   
 
Pending Claims: 0 
Mods: Issued – 0  Pending –0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 
 
Contract Number: DACW17-02-C-0032 
Contractor: Dadeline Corporation 

Contract Description: Security for Pump Stations S-332C and 
S-356 

Original Contract Amount:  $44,000 (through FY 02) 
Current Contract Amount:   $330,203.10 
Contracting Officer:   Ed Dias 
Project Manager: Kim Taplin 
 
Scope of Work: Provide security services for Pump stations 
S-332C and S-356 from 22 Aug 02 - 21 Aug 03.  Contract has 
been extended one month until September 2003. 
 
Award Date:  21 Aug 2002 
 
Status:  Option for FY03 was awarded.  Fence was installed 
at S-356 so security has been reduced to nighttime during 
the week and 24-hours on the weekends and holidays like is 
being performed at S-332C.   
 
Pending Claims: 0 
Mods: Issued – 0  Pending –0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-02-C-0033 
Contractor: Bell Constructors Inc. 

Contract Description: Contract 6 

Original Contract Amount:  $9,388,710.00 
Current Contract Amount: $10,822,064.44 
Contracting Officer:   Cindi Jones (Tolle) 
Project Manager:   Paul Moczynski 
 
Scope of Work:  Construction of 18 miles of levee along 
with adjacent seepage canals.  Clearing and grubbing in the 
footprint of the levees to be constructed. Construction of 
22 water control structures.  Telemetry for all water 
control structures in the STA other than pumping stations.  
Demolition includes asbestos abatement and removal. 
 
Award Date:  6 Sep 02 
Notice to Proceed Date: 22 October 02 
Required Completion: 23 January 04 
Physical Completion Date:  
Progress:   Scheduled - 90%;  Actual –83.7% 
 
Status:  Segment 1 Levee is 100% complete, Segment 2 Levees 
are 97%, Segment 3 Levees are 80% with waste excavation at 
52%, Segment 4 Levees are 65% with waste excavation at 
121%, and Segment 5 Levees are 100% complete.  Get Away 
Canal is 100% complete.  Concrete work for S-375 is 
complete, culverts are complete and gates are installed but 
not tested. All concrete is complete for structures.  Box 
culverts complete.  Culvert #1 for seepage canal is 
installed.  Demolition is 97% complete.  Clearing 100% and 
Grubbing is 100% complete.  Seeding is 46% complete.  Gates 
installed in all 22 locations.  Leakage Test performed at 
S-364 A,B,C, S-367 A,B,C,D,E, S-368 A,B,C,D,E.  Motor Tests 
performed at 364 A and 365 A.  Riprap and Bedding has been 
completed at S-364 A,B,C, S-367 A,B,C,D,E, S-368 A,B,C,D,E. 
 
Pending Claims: 0 
Mods: Issued –23 Pending –13 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-02-C-0033 (cont’d) 
 
Suffix “G” SCADA-CANCELLED   
 
Suffix K ; VEQ – LI 0008, Levee Emb. Segment 1 
 
Suffix M ; Disposal of Waste Material Cell 2- Mod package 
sent to Contracting Officer for review and forwarding to 
contractor. 
 
Suffix N & O ; Rock Disposal IL-6, Rock Disposal IL-85, 
Requested UCA from Contracting Officer. Contracting Officer 
to determine if audit will be required. 
 
Suffix O ; Rock Disposal I-85, Requested UCA from 
Contracting Officer.  
 
Suffix Q ; Borrow Matl. IL-1 and IL-3, RFP sent contractor 
awaiting quantities. 
 
Suffix Z ; Seeding L-85 and Rock Ditches, Contractor 
requested more information 

 
Suffix AA; Borrow Material Cell 4S Middle Berm for L-85, 
Negotiated  

 
Suffix AB- Waste Removal IL-4, Negotiated 

 
Suffix AC- Waste Removal IL-1, Negotiated 

 
Suffix AD- Additional Wiring for Relays, RFP sent. 

 
Suffix AE ; Overrun Bid Item 0046- Negotiated 
 
 
 
 



 100

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-03-C-0004   
Contractor:  J.E. McAmis, Inc. from Lane Chico 
  

Contract Description: Peanut Island Environmental 
Restoration/Containment Levee Construction and Lake Worth 
Wetland Restoration (Fill) 

 
Original Contract Amount:  $25,765,270.00 
Current Contract Amount: $25,765,270.00 
Contracting Officer:   Claudia Hundley 
Project Manager:   Tim Murphy 
 
Scope of Work. Peanut Island Restoration.  The project 
provides for restoration of the submerged shallow water 
habitat for fisheries and wildlife.  The project will 
require the excavation and removal of dredged material 
deposits, construction of an exterior reef 
stabilization/breakwater, clearing and chipping of exotic 
vegetation. 
 
Award Date:  26 Feb 03 
Notice to Proceed Date:  30 May 2003  
Required Completion:  29 May 2006 
Physical Completion Date:  
 
Progress:   Scheduled - 8%;  Actual – 8% 
 
Status:  Contractor completely mobilized.  Conveyor system 
is set up and working.  Contractor has performed 70% of 
clearing, started excavation of Reef/Lagoon area.  
Transportation of loaded barges and placement of material 
at the Lake Worth Wetland Restoration continued.  
 
Pending Claims: 0 
 
Mods: Issued – 3 Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-03-C-0010 
Contractor: Great Lakes Dredge and Dock 

Contract Description: Ft. Pierce Beach Shore Protection 
Project, Hutchinson Island Renourishment 

Original Contract Amount:  $1,927,673.00 
Current Contract Amount: $1,927,673.00 
Contracting Officer:  Wanda Cruz  
Project Manager:   Rick McMillen 
 
Scope of Work:  The Ft. Pierce beach project is located 
just south of Ft. Pierce Inlet. It includes the placement 
of approximately 406,500 cubic yards on 3,000 feet of 
beach just south of Ft. Pierce Inlet. The project includes 
one option (Option A) cover this portion of beach. The base 
bid includes the placement of 313,000 cubic yards on about 
2,200 feet of beach and Option A requires 93,500 cubic 
yards on the remaining 800 feet. The berm width varies 
along the project at Elevation 10.6 mlw and the 
construction slope of the fill is 1 vertical on 10 
horizontal. The material for the Ft. Pierce segment will 
come from an offshore borrow area 3.5 nautical miles 
southeast of the project site.   
 
Award Date:  28 March 2003 
Notice to Proceed Date: 9 April 2003 
Required Completion: 30 May 2003 
Physical Completion Date:  
Expected Closeout: 
 
Status:  Final Payment being processed. 
Pending Claims: 0 
Mods: Issued – 4  Pending – 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-03-C-0011 
Contractor: ChibbCo Enterprises/ Lake Michigan JV 

Contract Description: Crossroads Maintenance Dredging 9- 
and 11-Foot Project, Intersection of IWW and ICWW, Martin 
County, Florida 

 
Original Contract Amount:  $989,376.36 
Current Contract Amount: $1,077,855.81 
Contracting Officer:    
Project Manager:   Rick McMillen 
 
Scope of Work: St. Lucie Crossroads Maintenance Dredging.  
This contract will dredge the area where the Intracoastal 
and Okeechobee waterways intersect in St. Lucie City.  
There will also be an option for work along the 
intracoastal in Jupiter.  
 
Award Date:     17 April 2003 
Notice to Proceed Date: 30 April 2003 
Required Completion:  27 June 2003 
Physical Completion Date:  
Performance Evaluation: 
Progress:   Scheduled - 100%;  Actual - 100% 
 
Status:  Maintenance dredging at IWW and ICWW is complete. 
Contract to be modified to include additional maintenance  
dredging of approximately 141,000 CY of shoal material from 
the vicinity of Jupiter Inlet.  RFP issued to Contractor 
for this Option.  Final quantities reviewed.  VEQ mod for 
overrun is being processed. 
 
Pending Claims: 0 
 
Mods: Issued –  4 Pending –  2 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-03-C-0013 
Contractor: Norfolk Dredging 

Contract Description: Bal Harbour Beach Renourishment 2003, 
Beach Erosion Control and Hurricane Protection Project, 
Dade County, Miami, Fl 

 
Original Contract Amount: $1,676,335 
Current Contract Amount:  $1,707,136.92 
Contracting Officer: Wanda Cruz  
Project Manager:  Charlie Stevens 
 
Scope of Work: The area to be renourished is 0.85 miles of 
shoreline located between Baker’s Haulover Inlet and 85th 
St. The plan is to use the ebb tidal shoal off Bakers 
Haulover Inlet 1,200 ft from the north end of the project.  
An estimated 180,000 CY of sand is expected to be placed on 
the beach. 
 
Award Date: 30 April 2003  
Notice to Proceed Date:  5 June 2003 
Required Completion:  3 September 2003 
Physical Completion Date: 25 July 2003 
Performance Evaluation: 
Progress:   Scheduled - 100%;  Actual - 99%   
 
Pending Claims: 0 
 
Mods: Issued –  2 Pending – 0 

 
Status: Awaiting As-Builts 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-03-C-0014 
Contractor: Jay Cashman, Inc 

Contract Description: South Jetty Sand Tightening, South 
Jetty Rehabilitation, North Jetty Rehabilitation, and North 
Revetment Rehabilitation 

Original Contract Amount: $953,000  
Current Contract Amount: $1,005,000.00 
Contracting Officer: Wanda Cruz  
Project Manager:  Tim Murphy    
 
Scope of Work: Palm Beach Harbor O&M, South Jetty. Palm 
Beach Harbor provides an entrance channel 35 feet deep, 400 
feet wide, merging with an inner channel 33 feet deep, 300 
feet wide, then flaring into a turning basin with a 1,200 
foot turning diameter and jetties on the north and south 
sides of the inlet.  This project calls for sand tightening 
of the South Jetty. 
 
Award Date: 13 June 2003 
Notice to Proceed Date: 22 August 2003   
Required Completion:   
Physical Completion Date:  
 
Progress:   Scheduled - 0%; Actual - 0% 
 
Status:    Bid opening (22 Apr 03) Low bidder was Jay 
Cashman with Base (South Jetty Sand Tightening) at 
$953,000.00 and Option A (South Jetty & North Jetty Stone 
Restoration)$619,500.00. Safety and health issues were 
evaluated and were solved prior to the award of contract.  
A modification to the contract is expected to add vibration 
monitoring.  Request For Proposal has been prepared and 
sent to Contractor.  CT to coordinate with the field office 
the date for the second Notice to Proceed.  A partial NTP 
for testing and procurement of stone has been issued. 
 
Pending Claims: 0 
 
Mods: Issued – 2  Pending – 
 
Status: Pre Construction Conference held on Weds. 3 Sept 
2003.  Contractor performing turtle monitoring. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-03-C-0015 
Contractor: Jay Cashman, Inc  

Contract Description: Artificial Reef Construction, Ft. 
Pierce Shore Protection Project 

Original Contract Amount: $2,790,000 
Current Contract Amount:  
Contracting Officer:  Wanda Cruz 
Project Manager:  Rick McMillen 
 
Scope of Work: Ft. Pierce Beach Artificial Reef.  
Approximately 5 acres of artificial reef will be 
constructed using a mix of rock and concrete rubble.  Sites 
to be determined.  No environmental restrictions, but 
operation should be completed by 1 October to avoid bad 
weather. 
 
Award Date: 30 May 2003 
Notice to Proceed Date: 24 June 2003  
Required Completion:   
Physical Completion Date:  
 
Progress:   Scheduled – 10%; Actual – 10% 

 
Status:  Contractor mobilized; buoys placed within work 
limits, commenced placing rock Thursday 21 Aug.2003. 
Contractor to supply another barge to accelerate rock 
placement. 

 
Pending Claims: 0 

 
Mods: Issued –  3 Pending –
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SOUTH FLORIDA AREA OFFICE 
30 September 2003 

 
Contract Number: DACA87-02-D-0035-0001  
Contractor:  BMAR and Associates, Inc. 
   3999 Ft. Campbell Boulevard 
   Hopkinsville, Kentucky 42241 

Contract Description: Repair and Alteration (R&A) Projects 
at the SPC Krome Facility; Task Order 0001 Construct Access 
Road 

 
Original Contract Amount:  $ 443,163.52 ($378,194 for 

physical work) 
Current Contract Amount:   $ 443,163.52 
Contracting Officer:  Donna L. Bliss (CEHNC-CT-S)  
Project Manager:  Lawson Stan Lee (CEHNC-IS-SP) 
 
Scope of Work:  
 
The contractor shall provide all labor, materials and 
equipment necessary to complete the following requirements 
in accordance with all installation, state, and Federal 
codes and laws:  Fill detention basin to maximum extent 
allowable for the project budget and construct a material 
staging area including fencing and electrical power 
service.  Overhead electrical feed by FPL is deferred 
pending determination of cost.  The contractor experienced 
some weather delays this month.  The contractor has 
completed paving for the access road and almost completed 
the fencing around the staging area and guardrail 
installation.   
 
Award Date:  June 30, 2003 
Notice to Proceed Date:  July 3, 2003 
Required Completion:  August 2, 2003 
Physical Completion Date:  
Progress:   Scheduled - 100%; Actual – 79%  
 
Status:   
Contractor is compacting and preparing the road bedding for 
pavement.  Wet weather has affected the contractor’s 
operations.  Pavement is scheduled for completion before 
the end of August.    
Pending Claims: 0;    Mods:  Issued – 0;   Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-03-C-0001 
Contractor: Bean Stuyvesant 

Contract Description: Key West Harbor Dredging  

Project, Key West Harbor Dredging 

Original Contract Amount:  $36,362,688 
Current Contract Amount: $ 
Contracting Officer:  Harley Hartley  
Project Manager: Stan Kinmonth/Jackie Hand 
 
Scope of Work:  This will be a Support for Others (SFO) 
project funded entirely by the Navy.  The dredging depth 
will be up to 38 feet with approximately 1 million cy of 
material dredged. Navy wants to deepen the channel and 
turning basin to support training requirements.  Scope 
includes dredging main ship channel to 34+3+1, Turning area 
west of Truman Annex and the basin inside the mole pier. 
Disposal plan is to use dredged material to fill old pits 
on Rockland Key. 
 
 
Award Date:  12 September 2003 
Notice to Proceed Date:  
Required Completion:  
Physical Completion Date:  
Progress:   Scheduled - ;  Actual -  
 
Status:  . 
Pending Claims:  
Mods: Issued –   Pending – 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SOUTH FLORIDA AREA OFFICE 

30 September 2003 
 

Contract Number: DACW17-03-C-0023 
Contractor: Harry Pepper & Associates  

Contract Description: C & SF Ecosystem Critical Restoration 
Project, Western C-11 Basin Phase II, Spillway 381 
(Obermeyer) 

Original Contract Amount: $5,597,976.00 
Current Contract Amount:  
Contracting Officer:  Cynthia Tolle 
Project Manager:  Brad Clark 
 
Scope of Work: Broward Cty.  Construct new Obermeyer 3-bay 
hinged gate structure (approximately 100 foot total width) 
in C-11 canal about one mile East of Highway 27. 
 
 
Award Date: 22 September 2003 
Notice to Proceed Date:  
Required Completion:   
Physical Completion Date:  
 
Progress:   Scheduled – %; Actual – % 
 
Status:   
 
Pending Claims: 0 
 
Mods: Issued –   Pending – 
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SOUTH FLORIDA AREA OFFICE 
    30 September 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS 
___________________________________________________________ 
 
Solicitation Number: DACW17—02-R-0031 
Contract Description:  North Miami (Test) Beach 
Nourishment, Dade County (new name for Sustainability of 
Nourishment project).  The scope requires nourishment of 
some 9,000 ft of shorefront with sand material from an 
upland source. 
Project Manager:  Charlie Stevens    
Contract Amount: $25,000,000-$100,000,000       
Status: Proposals received on 24 Apr 03. Proposals are 
under review. Solicitation will be cancelled. 
  
 
Solicitation Number:  DACW17-02-B-0019 
Contract Description: E&SF Ten Mile, St. Lucie County.  The 
project is located just south of Ten Mile Creek in St.Lucie 
County.  Ten Mile Creek is the largest sub basin delivering 
water to the North Fork of the St. Lucie River Estuary 
(SLE) which discharges into the Indian River Lagoon (IRL).  
The project involves construction of a water preserve are 
to attenuate flows and improve water quality discharge to 
the SLE/IRL.  The project features a two-stage detention 
system consisting of a Water Preserve Area (WPA) and 
polishing cell.  A series of large pumps will deliver water 
from the Ten Mile Creek into the WPA during high water at a 
rate of 380 cfs.  Water will be stored in the  
550 acre WPA and then metered out through a 40 cfs spillway 
into a polishing cell of 134 acres.  The deep-water storage 
cell will allow for storage of up to 5,000 acre-feet. 
Project Manager:  Doris Marlin     
Contract Amount: Less than $25,000,000 
Status: Bids have been received. Herve Cody was the 
apparent low bidder but has requested to be released due to 
a mistake in bid.  Award expected prior to the end of FY03 
to the next low bidder, Skanska. 
________________________________________________________ 
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SOUTH FLORIDA AREA OFFICE 
    30 September 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
___________________________________________________________ 
Solicitation Number: DACW17-02-R-0028 
Contract Description:  John’s Island Section 1135 
Environmental Restoration Project.  The restoration project 
has several components.  The first is removal of exotic 
vegetation from approx. 5 acres on Johns Island.  The 
second includes scrapping down approx. 5 acres on the 
island and transporting this material (17,000 cubic yards) 
to an anoxic hole in Lake Worth Lagoon located approx. 1 
mile south of Johns Island.  Other components include 
construction of 2 small tidal channels with riprap at the 
inlets.  There are no roads to the island hence; materials 
and equipment will have to be transported to the island by 
boat or other methods. 
Project Manager:  Tim Murphy 
Contracting Officer: Wanda Cruz 
Contract Amount:  $500,000 - $1,000,000 
Status:  Anticipate award to 8(a) firm, Pete and Ron’s Tree 
Service by September 30 2003 and NTP by end of October. 
Audit will be conducted during construction.  
___________________________________________________________ 
 
Solicitation Number:   
Contract Description: Boat Ramp Repairs at S-356 & Posting 
of Signs @L-67 Ext Deg ENP will be combined in one project 
per Kim Taplin, PM. This will be a small business contract 
Project Manager:  Kim Taplin 
Contract Amount: Less than $100,000 
Status:  Projected award Sep 03.                                    
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SOUTH FLORIDA AREA OFFICE 
    30 September 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
 
 
Solicitation Number:  

Contract Description: Broward County, Florida, Shore 
Protection Project (Segments II and III).  The initial 
authorization for the project provided for construction by 
the local sponsor with reimbursement of the Federal share 
of eligible costs.  Segment II of the authorized project 
consists of 11.5 miles of Atlantic Ocean shorefront south 
of Hillsborough Inlet to Port Everglades including Pompano 
Beach, Lauderdale by the Sea along a total of 4.5 miles in 
July 1984.  Segment III consists of about 8 miles of 
shorefront south of Port Everglades.  CO-W will conduct 
approximately 3 site visits during construction to verify 
that P&S are being followed for the Federal share of cost 
sharing. 
Project Manager: Charlie Stevens 
Contract Amount:  
Status:  Segment III advertisement expected in July 03 with 
a bid opening date of Aug 6.  Segment II awaiting 
resolution of WQC issues prior to award by sponsor. 
GRR/DEIS Review in progress and to be sent to SAD in Aug. 

 
Solicitation Number:  DACW17-02-R-0016 
Contract Description:  Miami River O&M.  The project area 
includes the 5.5 miles of the Miami River in Dade County 
from its mouth to a point past 36th Street, where it joins 
the Miami canal. The river varies in width from 150 feet at 
the confluence with Biscayne Bay to 90 feet in the upper 
reaches.  The river is a Federal navigation project with 
authorized channel depths of fifteen feet.  Funding will be 
from the O&M program and is intended to restore the channel 
to its authorized dimensions. 
Project Manager:  René Perez 
Contracting Officer: Claudia Hundley 
Contract Amount:  Between $25,000,000 and $100,000,000 
Status:  RFP was issued on 29 August 03 with proposals due 
on 15 Oct 03. Budget constraints may limit the ability to 
award project.   
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SOUTH FLORIDA AREA OFFICE 
    30 September 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
___________________________________________________________ 
Solicitation Number: DACW17-03-R-0016 
Contract Description:  Miami Harbor Construction and O&M 
Maintenance Dredging.  The plan is to have one contract 
with approximately $4,000,000 going towards O&M maintenance 
dredging with the remainder as construction dredging. 
Estimated quantity 1.5M CY.  
Project Manager:  Rene Perez 
Contracting Officer: Claudia Hundley 
Contract Amount:  $25,000,000 to $100,000,000 
Status:  RFP scheduled for 12 Dec 03 with proposals due on 
28 Jan 04. Budget constraints may limit the ability to 
award project.   
  
 
 
Solicitation Number: DACW17-02-R-0023 
Contract Description:  Virginia Key (Sec. 111).  Repair of 
existing groins and construction of new groins with beach 
fill. 
Project Manager:  Rene Perez 
Contract Amount:  Less than $2,000,000 
Status:  Proposals due TBD. WQC issued 4 Mar from DEP.  
PCA was received; District Commander will sign it after 
construction funds are received. CT anticipates 
solicitation will go to contractor (Overnight Success). 
Contractor’s proposal expected by October 14. Proposal will 
be forwarded to SBA to determine contractor’s capability to 
perform work. Projected award is November 04.    
___________________________________________________________ 
 
Solicitation Number:   
Contract Description: Pumping Station S-357 
Project Manager:  Tambour Eller 
Contract Amount: Less than $5,000,000 
Status:  Tentative advertisement date is Dec 03 with award 
by April 
 04. These dates may change if Real Estate (lands) is not 
available at that time.   
   
___________________________________________________________ 
 



 113

 
SOUTH FLORIDA AREA OFFICE 
    30 September 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
___________________________________________________________ 
Solicitation Number: XXXXXX-XX-X-XXXX  
Contract Description: S-331 Control Station.  This 
Design/Build project will provide a control house to 
operate the temporary pump stations. Anticipate 10-month 
construction duration. 
Project Manager:  Kim Taplin   
Contract Amount: $2,000,000 
Status:  Proposals due TBD (FY04).  Design/Build contract 
is now expected to be awarded to 8(a) contractor Kalex Inc 
but must await audit.  Award projected Nov 04. 
___________________________________________________________ 
Solicitation Number:   
Contract Description: Section 227 Miami Beach Demo Project 
for Innovative Shoreline Erosion Control at 63rd Street.  
Contractor is using submerged artificial reef training 
structure. 
Project Manager:  Charles Stevens 
Contract Amount: Less than $2,000,000 
Status:  Contract awarded to URS Corp by Vicksburg Research 
and Development Center.  Contract is a design/build.   
Jacksonville to provide on-site quality assurance and will 
have COR authority. Build portion of Design/Build contract 
is an option. Installation of reef balls is scheduled 
around April 04. A meeting will be scheduled @ 75% P&S 
review to work out Jacksonville responsibilities on this 
project. 
__________________________________________________________ 

 
Solicitation Number: XXXXXX-00-X-0020  
Contract Description: C-51 Improvements. Widen and deepen 
2.5 mile section of C-51 and modify several culverts. 
Project Manager:  Paul Moczynski  
Contract Amount:  less than $3 million 
Status:  BCOE review is being conducted by District with 
the expected certification the first week of September.  
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SOUTH FLORIDA AREA OFFICE 
    30 September 2003 

 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS (Cont’d) 
 
 
Tentative advertisement date is Oct 03, award in mid Dec 
and NTP Jan 04.  

 

 
 

Solicitation Number: XXXXXX-04-X-0019  
Contract Description: FT. Pierce Shore Protection Project. 
Project Manager:  Rick McMillen  
Contract Amount:  Between $2 and $3 million 
Status: Tentative advertisement date is Oct 03, award in 
Dec and NTP Jan 04.  
 

 

 
 

Solicitation Number: XXXXXX-04-X-5556  
Contract Description: Martin County Beach Erosion Control. 
Project Manager:  Rick McMillen  
Contract Amount:  Between $2 and $3 million 
Status:   

 
 
 

 
 

Solicitation Number: XXXXXX-04-X-0037  
Contract Description: INS Krome Administration Bldg. 
Project Manager:  Stan Kinmonth  
Contract Amount:  $10 million 
Status: Tentative advertisement date is Dec 03, award in 
Jan 04.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SAN JUAN RESIDENT OFFICE 
30 September 2003 

 
Contract Number: DACW17-95-C-0041   (Partnering) 
Contractor:  Redondo Construction Corporation 

Contract Description: Rio Puerto Nuevo Project, Contract 1  
 

Original Contract Amount:  $29,363,000.00  
Current Contract Amount:   $49,871,946.01  
Contracting Officer:  Harley R. Hartley  
Project Manager:  Alberto Gonzalez 

 
Scope of Work:  The work includes relocation of Miramar 
Trunk Sewer siphon crossing; relocation of approximately 
2,000 linear feet of the Diego Expressway; retrofitting of 
the Kennedy Avenue Bridge by driving 48"diam steel pipe 
piles and constructing new Piers at Piers 13-Pier 18; 
removal of approximately 2,500 linear feet of existing king 
pile and panel bulkhead as well as removal of abandoned 
bridge; dredging approximately 2,000,000 cubic yards of 
material to form a 400-foot-wide by 25-foot-deep trapezoid 
channel and placing the material in an ocean disposal area; 
construction of approximately 3,000 linear feet of pre-
stressed concrete king pile and panel channel wall; 
construction of approximately 750 linear feet of steel 
sheet pile channel wall; and electrical relocation work in 
Central Park. 

 
Award Date: 7 September 1995 
Notice to Proceed Date: 13 November 1995                              
Required Completion:  9 Jun 2003 
Substantially Completed:  27 Jun 2003    
Physical Completion Date:                                 
 
Progress:  Scheduled – 100%; Actual – 94.7% 
 
Status: Determination of substantial completion made.  
Contractors continue the removal of sheet pile cofferdam 
around sunken barge Allen D cofferdam.  Precon Marine hired 
by Redondo’s bonding company for rising and/or removing 
Allen D Barge.  Operation was unsuccessful.  Bonding 
company is evaluating options.  Contractor is installing 
Chain Link Fence at Central Park Area.  Contractors 
continue working on pending punch list items.    
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 

Contract Number: DACW17-95-C-0041 (Cont'd) 
 
   
Claims:  0 
 
Mods:  Issued –92; Pending – 5 
 
Suffix "AC": 20 Jun. 97, Deletion of mangrove area 
excavation.  Contractor and government agreed to apply 
credit for this work deletion to be included in conjunction 
with other work deleted under the contract.   
 
Suffix “BN”: Final Quantity Adjustments on Various Items.  
The ACO and contractor will sign a memorandum of 
understanding concerning quantities and adjustments.  A 
modification will be sent for CO approval.  A significant 
decrease in contract amount is anticipated (+/-$861K).  
Being prepared at Resident Office. 
 
CR013: Deletion/Adjustments of Lump Sum Bid Items 0005, 
0008B, 0021, 0024, 00025W, 0025W1, 0026C, 0028G, 0028H and 
0054.  Mod will cover partially terminated items.  Total 
Credit Amount ($519,396.77).  Being prepared at Resident 
Office. 
 
CR015: Cutting of 84” Dia. RCP AT Diversion Manhole cost 
adjustment.  Contractor proposal received on June 18, 2003 
for the amount of $25,258.29.  Negotiated for an amount of 
$9,868.00 on July 18, 3003.  Time shall be extended 
Eighteen (18) calendar days.  Sent to District Office for 
review and finalization.     
 
CR016: Variation in Estimated Quantities (Overruns) for Bid 
Items 0018 and 0025.  Total Amount $54,001.62.  Being 
prepared at Resident Office.   
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 

Contract Number: DACA45-96-D-0014 
Contractor:  OHM Remediation Service Corporation 

Contract Description: Remove and Dispose Underground 
Storage Tanks at Fort Brooke and Fort Buchanan in Puerto 
Rico 
 

Original Contract Amount: $214,373.30 
Current Contract Amount:  $349,199.32 
Contracting Officer: Hartley 
Project Managers:  Robert Bridges and Eunice Ford 

 
Scope of Work: Delivery Order No. 2, remove and dispose of 
two underground storage tanks at Fort Brooke and Delivery 
Order No. 3, remove and dispose of three underground 
storage tanks at Fort Buchanan, Puerto Rico.  Delivery 
Order no. 3 was modified to remove two additional tanks at 
Fort Buchanan at building 163 and 399. 

 
Award Date: 28 September 1996 
Notice to Proceed Date: 28 September 1996 
Required Completion: 18 September 1998   
Physical Completion Date: 26 March 1999 
Expected Closeout: Unknown 

 
Status: Final Payment and Closeout pending approval of Tank 
Closure Report at EQB. Contractor was contacted for 
additional information; they will follow up at EQB and 
inform Government. 

 
Mods:  Issued - 7; Pending – 0 
 
     

NO CHANGES 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 

Contract Number: DACA21-96-D-0018, Task Order No. 0007 
Contractor:  SHAW Environmental Corp (Formerly IT Corp) 

Contract Description: TERC - Former Naval Air Station San 
Juan, Puerto Rico 
 

Original Contract Amount:  $2,650,503.00 
Current Contract Amount:   $2,701,534.88 
Contracting Officer: Savannah District 
Project Manager: Robert Bridges 
 
Scope of Work: Work consists of a multi-site investigation, 
multi-site interim remedial actions, UST removals and power 
plant assessment and abatement design.  Task order No.7 is 
divided into four-work authorization directives (WAD).  
These are as follows: WAD3, Multi-Site Investigation, WAD5, 
Multi-Site Interim Remedial Action (IRA), WAD7, Site 38 
Underground Storage Tanks Removal, WAD9, Power Plant 
Assessment and Abatement Design.  
 
Award Date: 17 May 1996 
Notice to Proceed Date: 21 September 1998 
Required Completion: 27 January 2000 
Physical Completion Date: 
Expected Closeout:  
 
Status:  On Site Work: WAD3, Multi-Site Investigation:  
Field Program Completed; WAD5, Multi-Site Interim Remedial 
Action (IRA) None This Period; WAD7, Site 38 Underground 
Storage Tanks Removal, Field Program Completed; WAD9, Power 
Plant Assessment and Abatement Design, Power Plant Field 
Assessment completed.   
 
Off Site Work: WAD3, Multi-Site Investigation: Awaiting 
EQB's comments Field Program Completed; WAD5, Multi-Site 
Interim Remedial Action (IRA) Site 39 IRA placed on hold 
awaiting EQB's comments and subsequent program funds; WAD7,  
Site 38 Underground Storage Tanks Removal awaiting EQB's 
review of final site 38 UST closure reports.  
  
Pending Claims: 0    NO CHANGES 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACA21-96-D-0018 - Delivery Order No. 8 
Contractor:  SHAW Environmental Corp (Formerly IT Corp) 

Contract Description: Total Environmental Restoration 
Contract (TERC), Former Ramey Air Force Base, Aguadilla, 
Puerto Rico 
 

Original Contract Amount:  $2,373,394.00 
Current Contract Amount:      $2,679,403.00 
Contracting Officer:  Savannah District 
Project Manager:  Robert Bridgers 
 
Scope of Work: Work involves multi-site investigations to 
include: Pipeline system, Tanks Farms 1, 2, 5, 6, and 7 and 
immediate Storage Station No. 1060, Public Works Site and 
Defueling Pump No. 3.  Also involves Landfill Remedial 
Investigation of Landfills 1 and 2, Fuel Distribution 
System Reconnaissance and Phase I Assessment and Base 
Laundry Inspection.  Finally work also involves Power Plant 
Assessment, Crashboat Pipeline and Underground Storage Tank 
(UST) Removals. 
 
Award Date: 07 May 1999 
Notice to Proceed Date: 18 August 1999 
Required Completion: 28 November 2001 
Physical Completion Date:   
Performance Evaluation:  
Expected Close-out: 
Progress: N/A 
 
Status: Completed Crash Boat Beach Pipeline removal and 
Tank Removal Work at Public Works area.  Completed the 
removal of all abandoned transformers, extraction of 
transformer oil and decontamination.  Also completed the 
shipment of transformers, soil and concrete waste.  Mod for 
Background Soil Assessment was awarded to SHAW Group on 
29 Sep 02.  Fieldwork was delayed due to the expiration of 
right of entries to work areas.  New rights of entry were 
obtained and sampling was completed on 7 May 2003. 
 
Claims:  0        Mods:  Issued – 3; Pending  - 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACA87-97-D-0052 (Task Order 0062)    
Contractor:  Vanguard Contractors Inc. 

Contract Description: Repair Marine Maintenance Facility 
USAR Center Roosevelt Roads Naval Station, PR  
 

Original Contract Amount: $1,549,315.00  
Current Contract Amount:  $1,549,315.00  
Contracting Officer:  Donna Bliss 
Project Manager:  Matt Gapinski 
 
Scope of Work: This contract requires the replacement of 
the North Pier with a sheet pile wall and the asphalt ramp 
with a reinforced concrete ramp. Also, is included the 
provision of potable water, electrical and pressurized air 
stations at the new pier wall.  Includes also a 10’ wide 
access walk to the new sheet pile wall.  
 
Award Date: 05 May 2000 
Notice to Proceed Date: 29 Sep 2000                              
Required Completion: 30 Dec 2001         
Physical Completion Date: 3 October 2002 
 
Performance Evaluation: 31 March 2003   
  
Expected Closeout: 4th Qtr FY-03 
 
Status: This Office approved redlined As Built drawings and 
Electronic As Built Files submitted by Contractor on 
14 April 2003. One set was sent to Huntsville District 
Office and one set was sent to the 65th, RFC-ARTM in Fort 
Buchanan.  Final Payment and Closeout pending.  



 121

PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-98-D-0017 
Contractor: Douglass Environmental, Inc. 
 
Delivery Order 0001 

Contract Description: Remove One 300 GL. UST, and Install 
One 500 GL. AST, at Building 736, Fort Buchanan.  

 
Original Amount: 65,646.75($500,0000/year,up to $1,000,000) 
Actual Amount:   63,364.75($500,0000/year,up to $1,000,000)   
Contracting Officer:  Harley Hartley  
Project Managers:  Robert Bridgers and Eunice Ford 
 
Scope of Work: The work will include, but will not be 
limited to, designing, purging, cleaning, removing and 
disposing of Fuel Storage Tanks (FSTs) and piping, other 
waste products, FTSs and piping, and PCB-containing 
equipment and materials; installing replacement tanks, 
piping and environmental monitoring related to FSTs, in 
order to comply with Federal and Local Regulations, as 
applicable. 
 
Award Date: 3 July 1998  
Notice to Proceed Date: 24 October 1998 
Required Completion Date: 1 year plus 2 optional years 
Physical Completion Date: 24 October 1999  
Performance Evaluation: 
Expected Closeout: Unknown 
 
Status: Awaiting EQB approval of the tank closure report.  
The contractor is to provide evidence of the coordination 
with PREQB so that the delivery order can be closed out no 
later than the 4th Quarter.  AUSA investigation into spill 
concluded and charged DES with $50,974 for cleanup. DES 
challenges the facts in 23 Jun 03 letter. CO-CC and Field 
Office investigating.  Payment Estimate No. 3 issued to 
contractor for signature and certification on July 14, 
2003.  Payment processed on July 18, 2003. $100 held in 
retainage. 
 
Claims:  0 
Mods:    Issued - 1; Pending - 0   
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-98-D-0017 (Cont'd) 
 
 
Delivery Order No. 0003 
 
Scope of Work: Removal of two (2) - 50,000 gallon steel 
Underground Storage Tanks with control pits and associated 
appurtenances.  Preparation of plans and all other 
necessary documents for work performance. 
 
Status: Closeout awaiting approval by PREQB of final 
closure report for the work performed under this delivery 
order.  Contractor has failed to follow up with the review 
status and has neither provided evidence of dates of 
submission and follow up efforts. 
 
 
Delivery Order No. 0005 
 
Scope of Work: Removal and disposal of entire truck 
unloading station and Avgas Truck Fill Stands and removal 
of piping and electrical conduits between truck unloading 
station to approximately halfway between Tank No. 4 and 
Tank No. 5.  Preparation of plans and all other necessary 
documents for work performance.  Contractor removed and 
disposed of two concrete piers and excavated a mound on the 
east border of the fuel farm. 
 
Status: Close out pending approval of Closure Report by 
Puerto Rico Environmental Quality Board. 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-98-D-0017 (Cont'd) 
 
 
Delivery Order No. 0007 
 
Scope of Work: Phase I work to modify the three (3) active 
steel 50,000-gallon USTs, one inactive 30,000-gallon steel 
UST, and appurtenances, and removal or closure in-place of 
associated underground piping, to meet regulatory 
requirements of 40 CFR 280.  Phase II work (e.g. 
replacement of removed/abandoned underground piping with 
above-ground piping, road construction) that must be done 
in conjunction with the Phase I work. 
 
Status: Close out pending approval of Closure (Tanks 5 and 
6) and Upgrade (Tanks 1 to 4) reports by Puerto Rico 
Environmental Quality Board.  
 
Delivery Order No. 0008 
 
Scope of Work: Furnish all personnel, plant, equipment, 
transportation, and material necessary to perform and 
deliver all data required in acquisition of long-lead-time 
items necessary for work at US Coast Guard Air Station 
Borinquen, Puerto Rico in accordance with price schedule. 
 
Status: Delivery order complete.  Close out documents 
pending resolution of a formal claim by Douglass 
Environmental related to this contract. 

 
 

NO CHANGES
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PHYSICALLY COMPLETE BUT NOT CLOSED 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-98-D-0017 (Cont'd) 
 
 
Delivery Order No. 0009 
 
Scope of Work: Furnish all personnel, plant, equipment, 
transportation, and material necessary to perform, deliver 
and install items necessary for work at US Coast Guard Air 
Station Borinquen, Puerto Rico in accordance with price 
schedule. 
 
Status: Disputes generated between Douglass and the field 
office concerning the extent of their responsibility, level 
of effort to correct deficiencies, and scope of work.  The 
matter was brought to the attention to the project manager 
and the Contracting Officer.  The Contracting Officer 
gathered information from Engineering Division, the field 
Office, the US Coast Guard, and Douglass Environmental, 
Inc., and determined no merit to the electrical issue (See 
Suffix E).  Per diem portion determined to have merit.  Mod  
on per diem issued. 
 
Claims:  1 
Mods:  Issued – 2, Pending – 1 
 
Suffix "C": Contractor-alleged excusable delays.  Agreed to 
extend the contract delivery schedule 78 days.  Extension 
will be finalized through pending claim settlement. 
 
Claim No. 1, Additional Electrical Work, Per-Diem  
and Post-Mobilization Delays Costs – Amount $141,475.91 
plus 22 days in delay 
 
Initial Letter:               Certified: 09/27/02 

COD Due: 1/31/03      COD Issued: 02/05/03 
    Appealed: 4/29/03 
 
COD determined entitlement to per diem costs only. 
Contractor appealed claim.  Complaint filed 5 Jun 03 being 
handled by Office of Counsel.  Unilateral on Per Diem 
issued on 27 Jun 03 in the amount of $53,318.07.  Awaiting 
trial date. 
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PHYSICALLY COMPLETE BUT NOT CLOSED 
HURRICANE GEORGES RECOVERY MISSION 

DEBRIS MISSION 
30 September 2003 

 
Contract Number: DACW17-98-D-0030 
Contractor:  DRC Caribbean, Inc. 

Contract Description: Hurricane Georges - Disaster Debris 
Removal and Reduction, Zone 5 
 

Original Contract Amount: $1,425,000.00 
Current Contract Amount:  $8,534,191.00 (Through D.O. 0003) 
Contracting Officer: Ed Dias 
Project Manager: 
 
Scope of Work: Delivery Type Contract: Work involves 
disaster debris removal and reduction and site management 
of reduction site.  The work is to be performed at Zone 5. 
 
Award Date: 30 September 1998 
Notice to Proceed Date: 4 October 1998  
Required Completion: 1 December 1998 
Physical Completion Date: 25 June 1999 
Performance Evaluation:  
Expected Close-out: 3rd Qtr FY-04 
Status: Claim. 
Claims:  1 (REA) 
Potential: 
 
Claim No. 1, Additional Grinding Costs – Amount 
$2,697,554.71 
 
Initial Letter: 8/31/00       Certified: 11/09/01 
       COD Due: 5/31/02      COD Issued: 07/14/03 
      Appealed: 5/15/03 
 
REA submitted 8/31/00 for $2,603,328.97. CO denied merit on 
the allegation of government caused delays and associated 
standby costs.  DRCC submitted new REA 2/28/01. Ponce 
Office found no merit. CO responded 6/27/01 finding no 
merit.  Labor funds finally provided by FEMA. CO-CC 
analysis and recommendation for no merit done.  COD issued. 
Awaiting trial date. 
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PHYSICALLY COMPLETE BUT NOT CLOSED 

SAN JUAN RESIDENT OFFICE 
30 September 2003 

 
Contract Number: DACA27-98-D-0035 - Delivery Order No. 8 
Contractor:  Diversified Technology Consultants 

Contract Description: Revitalization of USARC at Ponce, PR  
 

Original Contract Amount:  $138,589.53 (Design only CELRL) 
Current Contract Amount: $2,480,719.76 (Incl. Const CESAJ) 
Contracting Officer:  Claudia Hundley 
Project Manager:  David Gerland 
 
Scope of Work: Total revitalization of Army Reserve Center 
Captain Pedro Parra in Ponce, PR. Work consisting of 
building renovation including new furniture and HVAC. 
Parking areas will be resurfaced.  A new entrance will be 
build to the learning center.      
 
Award Date: 24 October 2000 
Notice to Proceed Date: 18 December 2000 
Required Completion: 18 December 2001 
Physical Completion Date: 18 January 2002 
Performance Evaluation: 16 September 2003 (submitted) 
Expected Close-out: 4th Qtr 2003 
 
Status:  USARC has beneficial occupancy.  Contract work 
completed and accepted.  Close out occurred September 19, 
2003.  This will be the last report for this contract. 
 
Claims:  0 
Mods:  Issued - 10; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SAN JUAN RESIDENT OFFICE 
30 September 2003 

 
Contract Number: DACA27-98-D-0035 - Delivery Order No. 24 
Contractor:  Diversified Technology Consultants 

Contract Description: Revitalization of USARC at Salinas, 
PR  
 

Original Contract Amount:  $203,642.22 (Design Only CELRL) 
Current Contract Amount: $3,653,965.13 (Incl. Const CESAJ)  
Contracting Officer: Claudia Hundley 
Project Manager: Matt Gapinski 
 
Scope of Work:  Total revitalization of Army Reserve Center 
in Salinas, PR. Work consisting of building renovation 
including new furniture and HVAC.  Parking areas will be 
resurfaced.  A new entrance will be build to the learning 
center.      
 
Award Date: 12 September 2000 
Notice to Proceed Date: 12 December 2001 
Required Completion: 31 January 2003  
Physical Completion Date:  
Performance Evaluation:   
Expected Close-out:  
 
Progress:  Scheduled – 100%* Actual – 99.8% 
 
Status:  Phase I furniture installation began in early 
November 2002.  Furniture was inspected and accepted except 
for minor punch list items.  65th USARC members moved to 
modernized admin building.  Phase II furniture installation 
was completed in January 2003.  Final inspection took place 
on February 12, 2003.  Beneficial occupancy by USAR 
personnel began on February 12, 2003.  Project was 
considered substantially complete by January 31, 2003.  
Contractor’s proposal with final inspection modification, 
suffix “I”, items was received and is under review and 
negotiations.  Some punch list items not completed from 
final inspection.  Additional work authorized by OCAR under 
discussion with the contractor mods J and K.  Letter sent 
to contractor indicating warrantee items that need to be 
addressed and contract items not finally completed.     
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 

Contract Number: DACA27-98-D-0035 - Delivery Order No. 24 
(Cont’d) 
 
Mods:  Issued - 14; Pending – 3 
 
Suffix "I": February 18, 2003.  Canopy roof between 
training and admin bldg, eyebolts in vault room, replace 
broken windows OMS, irrigation system, a/c in server room, 
improvements to perimeter fences, repairs to mess hall 
doors, replace flashing OMS roof and grade / seed at 
parking area.  Proposal for all items received for $103K, 
although some items are in IAW stated scope and some others 
are considered with DTC’s responsibility.  Modification is 
waiting for DTC signature.   
 
Suffix "J": May 19, 2003. Work to be performed at and 
around OMS building.  Remove concrete ramp at grease rack 
next to building.  Relocate electric and water connection 
from under concrete ramps to be demolished.  Install new 
pressure pump, air pressure lines in both bays and outside, 
electric motors on OMS doors.  Place asphalt on north side 
with concrete curbing by edge of building. Construct cages 
for acetylene and air tanks.  Place a high strength 
concrete cap on concrete floor at both bays.  Paint with 
non-slip epoxy material.  Waiting on contractor’s proposal. 

 
Suffix "K": May 23, 2003. Work to be performed at Admin 
building and site.  Design and build a canopy between admin 
and mess hall, install bollard along parking in front admin 
and training buildings.  Upgrade interior and exterior 
facility fences.  Build concrete pad for 10 KW generator.  
Place boulders by the SW corner of the facility’s fence.  
Waiting on contractors’ proposal.                
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
HURRICANE GEORGES RECOVERY MISSION 

DEBRIS MISSION 
30 September 2003 

 
Contract Number: DACW17-99-C-0008 
Contractor:  GAYA/CERES Joint Venture 

Contract Description: Hurricane Georges - Disaster Debris 
Removal, Zones 1 and 2 
 

Original Contract Amount: $11,970,000.00 
Current Contract Amount:   $3,803,349.00 
Contracting Officer: Ed Dias 
Project Manager: 
 
Scope of Work: Work involves providing all services 
required to clear, remove, load and haul Hurricane Georges 
debris to designated reduction sites or landfills.  Work to 
be performed at Zones 1 and 2. 
 
Award Date: 9 October 1998 
Notice to Proceed Date: 13 October 1998  
Required Completion: 23 December 1998 
Physical Completion Date: January 1999 
Performance Evaluation:  
Expected Closeout: Unknown 
 
Status:  Pending resolution of a Request for Equitable 
adjustment.  The REA is based on 1) VEQ Price Adjustments, 
2) Termination costs of a subcontract due to low 
quantities, and 3) Unabsorbed Home Office Overhead. 
Contractor certified REA as a claim and appealed on 4 Feb 
03 due to lack of Govt Action. Funds received in June 2003. 
 
Claims:  1 
 
Mods:  Issued - 2; Pending - 1 
 
Suffix “C”: 27 Nov 00, VEQ & Other REA.  Proposal received 
on March 16, 2001 for $1,817,376.62.  IGE revised Oct 01.  
Contracting officer issued an offer to settle based on PNOs 
for items on which merit was found.  Contractor pointed out 
discrepancies in government figures.  CO replied with 
revised offer but stipulated merit determination on 
remaining REA item would not change.  Contractor seeking 
reconsideration.  CO preparing final response.   
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
HURRICANE GEORGES RECOVERY MISSION 

DEBRIS MISSION 
30 September 2003 

 
Contract Number: DACW17-99-C-0008 (Cont’d) 
 
Claim No. 1, Additional Hauling Costs – Amount 
$1,762,141.16 
 
Initial Letter: 8/31/00       Certified: 12/02/02 
       COD Due: N/A          COD Issued: 3/31/03 
      Appealed: 2/4/03 
 
Refer to Suffix “C” discussion above. 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
 HURRICANE GEORGES RECOVERY MISSION 

DEBRIS MISSION 
30 September 2003 

 
Contract Number: DACW17-99-C-0010 
Contractor:  Zenón Construction, Corp. 

Contract Description: Hurricane Georges - Disaster Debris 
Removal, Zone 6 
 

Original Contract Amount:  $6,085,000.00 
Current Contract Amount:      $3,307,080.75 
Contracting Officer: Ed Dias 
Project Manager: 
 
Scope of Work: Work involves providing all services 
required to clear, remove, load and haul Hurricane Georges 
debris to designated reduction sites or landfills.  Work to 
be performed at Zone 6. 
 
Award Date: 9 October 1998 
Notice to Proceed Date: 15 October 1998  
Required Completion: 29 December 1998 
Physical Completion Date: January 1999 
Performance Evaluation:  
Expected Close-out:  
 
Status: Contractor verbally stated interest in an equitable 
adjustment related to unrecovered costs due to under runs 
in various line items.  Resident Office issued a letter on 
January 22, 2001 requesting a formal proposal for price 
adjustment.  The contractor did not meet suspense to submit 
proposal.  The decision was made to pursue a unilateral 
close out if necessary based on the lack of response by the 
contractor.  Close out payment sent to the contractor for 
signature.  The contractor has verbally stated that he will 
not sign release.  Documents sent to District Office for 
unilateral closeout.  No new changes. Awaiting funds. 
 
Claims:  0 
 
Mods:  Issued - 7; Pending - 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

SAN JUAN RESIDENT OFFICE 
30 September 2003 

 
Contract Number: DACW17-99-C-0025  (Partnering) 
Contractor:  Cashman Equipment Corporation 

Contract Description: Rio Puerto Nuevo Project, Contract 
Number 2A 
 

Original Contract Amount:  $26,817,880.89 
Current Contract Amount:   $25,091,391.41 
Contracting Officer:  Hartley  
Project Manager:  Alberto Gonzalez  

 
Scope of Work:  The work entails the excavation of the Rio 
Puerto Nuevo main channel from Sta. 62+00 to Sta. 88+26 and 
the Margarita Channel from Sta. M 0+00 to Sta. M 51+50. The 
following features are included in contract 2A Base Bid a) 
King pile and panel wall (installation of 44 bents 
including vertical piles, battered piles, and panels all 
furnished by the Government) under and/or in the vicinity 
of two 115 kV transmission lines that cross the channel 
between Sta. 40+00 and Sta. 48+50; b) Pipe pile wall system 
on the west side of the channel from Sta. 64+00 to Sta. 
74+32.5; c) Pipe pile wall system on the east side of the 
channel from Sta. 64+00 to Sta. 70+00; d) Sheet pile wall 
system on the east side of the channel from Sta. 70+00 to 
Sta. 72+00; e) Phase II of the San Jose Trunk Sewer 
Siphon/Waterline Relocation ; f) Dredging of a trapezoidal 
earth channel with ocean disposal of the Puerto Nuevo 
Channel from Sta. 62+00 to Sta. 88+26, the Margarita 
Channel from Sta. M 0+00 to Sta. M 22+00, and the Margarita 
Channel from Sta. M 37+00 to Sta. M 51+50; g) Dredging of 
trapezoidal earth channel with upland disposal of the 
Margarita Channel from Sta. M 22+00 to Sta. M 37+00; h) 
Sheet pile with concrete facing wall at the 
Margarita/Puerto Nuevo Confluence from Margarita Sta. T1 
0+00 to about Sta. T1 3+66; (I) Excavation and grading of 
mangrove planting mitigation areas; and, (j) lateral load 
tests.  
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-99-C-0025  (Partnering) (Cont’d) 
Contractor:  Cashman Equipment Corporation 
 
Award Date: 29 October 1998 
Notice to Proceed Date: 29 Mar 1999 
Required Completion: 4 April 2002 
Physical Completion Date: 11 May 2001 
Performance Evaluation: 8 July 2002 
Expected Close-out: 4th Qtr FY-03 
 
Status:  Final settlement for T4C was made.  A payment for 
$3,694,999.99 was made on Nov 7, 2002.  As-built drawings 
have not been submitted.  The amount of $10,000 was 
withheld to account for the non-compliance.  Due to 
apparent disputes between QC Officer and Cashman, the as-
built drawings may not be received in the near future.  
Non-compliance was reflected in the final performance 
evaluation.  No new information or changes to report. 
 
Claims: 0 
 
Mods:   Issued 36;   Pending  0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SAN JUAN RESIDENT OFFICE 
30 September 2003 

 
Contract DACA65-99-C-0045,  
Contractor:  Diversified Technology Consultants 

Contract Description: Full Revitalization AMSA 161, San 
Juan, Puerto Rico, PR  
 

Original Contract Amount:  $8,266,300.00 
Current Contract Amount:   $8,694,023.15  
Contracting Officer: Wanda I. Cruz 
Project Manager: Matt Gapinski 
 
Scope of Work:  The project includes Renovate approximately 
39,500 SF of AMSA facility and adjacent MEP and POV areas. 
Specifically: New HVAC at corridors, break room, class 
rooms, supply offices & new spaces; Upgrade water heaters, 
plumbing fixtures, drinking fountains;  Upgrade electrical 
system and illumination; Replace fire alarm system; Paint 
Interior walls, ceilings and exposed steel: Replace 
windows, doors and VCT; Upgrade Restrooms;  Replace roof 
and flashing, replace hurricane shutters; Resurface & re-
stripe POV parking areas; Resurface pavement & replace 
loading ramp at MEP Area;  Replace & Add Security Fence; 
Replace guard shack to include HVAC & Restroom; Replace 
roof of exist fueling station; Provide lighting and power 
to wash racks; Provide new defined entrance to facility; 
Provide space for additional offices & modular arms vault;  
Upgrade of the existing electronic shop 
 
Award Date:  
Notice to Proceed Date: 24 October 2002 
Required Completion: 14 March 2003 
Physical Completion Date:  
Performance Evaluation:   
Expected Close-out:  
 
Progress:  Scheduled – 52%* Actual – 68% 
 
* Progress figures adjusted to include time extension for 
lead/asbestos modification.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract DACA65-99-C-0045 (Cont’d)  
Contractor:  Diversified Technology Consultants 
 
Status: Interior underground sanitary and water rough in 
system is 96% completed.  Exterior sanitary and water pipes 
installation system are about 98% completed.  West concrete 
curb is approx. 96% completed.  Base course for concrete 
aprons east side of building is 96%.  Concrete aprons are 
70% completed and acceptable as of to date.  There are 8 
sections of concrete aprons that were directed to be 
demolished for unacceptable finished concrete, demolition 
of 4 sections were done.  Continued with the interior 
electrical rough in which is approx. 90% completed.  Wiring 
is about 50% completed.  8” CMU installation for infill 
walls is approx. 80% completed.  Continued with the 
installation of the communication system conduits.  
Approximately 95% of kallwall installation completed.  A/C 
ducts are 70% complete.  Louvers installation approximately 
30% completed.  Door frames and doors installation 
continued.  Continued with concrete aprons construction.  
Loading ramp approximately 70% complete.  Continued 
installation of ceiling doors.  Shutters installation 
started.  Pile caps for the new office building casted, 
grade beams and formwork for grade beam started.  Paint 
primer application started at first 9 bays.  Band at wash 
station is 10% completed.  2 exterior poles for luminaries 
installed, 7 bases casted.  Telephone manhole installed 
 
Claims:  0 
Mods:  Issued - 9; Pending - 1 
 
CR013 – Asbestos and Lead Removal UCA definitization. 
Amount: $220,496.04   Time:  80 
Negotiated on July 9, 2003.  Additional $26,880.00 added to 
this modification to include security guards services for 
additional 140 days.  Modification package sent to district 
office to be approved and finalized. 
Modification package sent to district office. 
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 PHYSICALLY COMPLETE BUT NOT CLOSED OUT 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0019  
Contractor:  Local Towing, Inc. 

Contract Description: Aguadilla Harbor Revetment 
Construction Project, Aguadilla, Puerto Rico 
 

Original Contract Amount:  $964,270.00 
Current Contract Amount:    $1,264,390.00 
Contracting Officer: Harley R. Hartley 
Project Manager: Alberto Gonzalez 
 
Scope of Work: Project work includes the construction of 
approximately 560 linear feet of rubble mound revetment, 
approximately 300 linear feet of rubble mound wave 
absorber, modifying three existing culverts, demolishing 
two small concrete piers, construction of one new concrete 
pier, and grade and gravel parking area. 
 
Award Date: 15 July 2000 
Notice to Proceed Date: 10 August 2000 
Required Completion: 14 February 2002 
Physical Completion Date: 17 May 2002 
Performance Evaluation:  
Expected Closeout:  4th Qtr FY 03 
 
 
Status:  Final inspection with sponsor conducted on  
June 20.  Liquidated Damages being assessed.  Follow up 
letter regarding items pending from previous punch lists 
addressed to contractor.  Contractor performed correction 
of these items.  As-built drawings delivered to the 
Resident Engineer are under review.  Contract close out 
scheduled for October 2003.   
 
Claims:  0 
Mods:  Issued - 15; Pending – 0 
 

NO CHANGES 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0042  
Contractor:  Ceres Environmental, Inc. 

Contract Description: Cerrillos Lake Recreational Areas, 
Ponce, Puerto Rico 
 

Original Contract Amount: $7,584,963.00 
Current Contract Amount:  $8,671,928.53  
Contracting Officer:  Harley R. Hartley  
Project Manager:  Ricardo Vazquez 
 
Scope of Work: There are two areas of work and the scope 
work at each one is as follows: 
 
Site 1 – Campo de Recreo: One Large and one small 
multipurpose play field, two multipurpose hard courts, one 
multipurpose sand court, a playlot, three medium gazebos, 
one large gazebo, three small overlooks, two small restroom 
facilities, one administration building, a multi-level 
fountain, one well/pumphouse with waterlines, lighting and 
other electrical work, 18 picnic shelters, landscaping, 
signage, fencing, grading, drainage structures, shoreline 
protection, paved access and circulatory roadways, paved 
car parking, paved bus parking, and paved walks/trails. 
 
Site 2 – El Atracadero: Paved access roadway, paved 
parking, 12 picnic shelters, three medium gazebos, paved 
walks/trails, lighting and other electrical work, 
landscaping, signage, guard rail, fencing, grading, 
retaining walls, drainage structures, shoreline protection, 
and well/pumphouse with waterlines. 
 
Award Date: 30 September 2000 
Notice to Proceed Date: 21 November 2000  
Required Completion: 31 August 2003 
Physical Completion Date:   
Performance Evaluation: 8 May 2001 (Interim Unsat) 
                        5 Aug 2003 (Interim Unsat) 
Expected Close-out: 
 
Progress:  Scheduled - 100, Actual 88* 
 
Status:  Contractor failed to mobilize and commence 
operations within 30 days.  Interim unsatisfactory rating  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-00-C-0042 (Cont’d) 
 
issued based on untimely performance.  Finished excavation 
and fill placement for roads, structures and parking areas.  
Working on trails at Campo de Recreo.  CMU and stucco work 
at building structures.  Completed water supply lines and 
continues storm sewer installation.  Continue construction 
for storm sewer ditches at Campo de Recreo.  Gabion's stone 
protection installation completed at Atracadero and at 
Campo de Recreo except for fountain area.  Continue the 
assembly and erection of metal structures and playground 
equipment.  Completed the boat ramp and water fountain 
concrete.  Continue concrete trail and sidewalk 
construction.  Survey results determined that a large 
variation in estimated quantities exists and there will be 
additional associated performance time to the contract.  
Supplemental surveys will be done in two areas to cover 
grading work not initially anticipated.  Continue working 
on landscaping and surface drainage works.  Also iron work 
in process at picnic shelters and gazebos.  Roofing work 
completed at El Atracadero.  Grading and preparation for 
asphalt placement is on going.  Installation of the new 
pipeline along road was complete by AFI.  CO issued Interim 
Unsat Rating for Safety on 5 August 2003.   
 
Claims:  0 
Mods:  Issued - 26; Pending – 4 
 
Suffix “R”:  May 2003, Backfill Several Swales and Added 
Fountain Rail, add 1,000 sf of roadway to line No. 7, 
extend headwall wing walls.  Proposal received, 
negotiations in process.   
 
Suffix “S”:  May 2003, Weather Delays Nov 01, Mar 03, and 
April 03.  Contractor agreed to weather delays.    

 
Suffix “T”:  May 2003, VEQ for excavation and fill: UCA 
modification issued by CO on 24 June 2003 for $496,750.83  
and 150 additional calendar days.  Contractor submitted a 
REA on August 5, 2003 for $793,636.  Technical Analysis and 
response via Serial Letter was prepared and sent to 
contractor by the Resident Office. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SAN JUAN RESIDENT OFFICE 
30 September 2003 

  
Contract Number: DACW17-00-C-0042 (Cont’d) 
 

 
Suffix “U”:  July 2003, Install electrical outlets at Campo 
Recreo and Atracadero.  Gazebos, Perform required testing 
to obtain water well permit, add 180 lf of safety railing 
at Atracadero.  Waiting on Contractors proposal.     
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-01-C-0013 
Contractor:  Rio Construction Corporation 

Contract Description: Rio Grande de Manati, Barceloneta 
 

Original Contract Amount:  $10,555,240.00  
Current Contract Amount:   $11,136,027.45  
Contracting Officer: Hartley  
Project Manager:  Gina Stratta 
 
Scope of Work:  The work consists on the construction of a 
levee around the township of Barceloneta, the construction 
of two diversion channels along the Manati River bed, and a 
local drainage channel.  Approximately 956,000 cubic meters 
of material will be hauled during the levee construction.  
In addition, the work requires the relocation of PR 681, PR 
682 and PR 684 roads.  Work also includes relocation of 
utilities, several drainage culverts structures and gabion 
structures. 

  
Award Date: 27 September 2001 
Notice to Proceed Date: 9 November 2001 
Required Completion: 27 April 2004 
Physical Completion Date: 
 
Progress:  Scheduled – 86%; Actual – 77%  
 
Status: Contractor continues with the installation of 
gabions at downstream end of the Upstream Pilot Channel.  
Dewatering ongoing.  Working on Boat Ramp access road.  
Continue East Levee construction.  East levee elevation now 
varies from approximately 8 meters high at Highway PR #684 
to 9 meters high at Station 24+00.  Existing riverbed along 
the East Levee is backfilled up to Station 5+00.  
Construction of Highway PR # 684 ramp continues.  CESAJ-EN 
revising original design, specifications, SOW, and IGE for 
repairs of flash flood damages to Downstream and Upstream 
Pilot Channels, gabion protection, and debris barriers for 
culverts #1 and #2.  RFPs will be issued to contractor for 
these modifications as soon as field office receives the 
final documents from CESAJ-EN.  CO denied merit on 
Contractors Borrow Area claim. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-01-C-0013 (Cont’d) 
 
Contractor requested CO reconsider decision.  CO maintained 
his decision.  On July 21, 2003 Contractor gave notice to 
ASBCA that he would appeal CO decision and did so 26 August 
2003.  Quarry operations continue.  Pump station 
construction on going by Municipal government contractor.  
Pump station and sewer line installation along PR #684 
completed.  Municipality will now connect homes to sewer 
line and provide power to pump station.  Sewer system will 
be operational within the next 30 days.  Oxbow backfill 
along this reach on hold until sewer line is operational.  
 
Claims: 1 
 
Mods: Issued: 23, Pending: 7 
 
Suffix “D”: Value Engineering Cost Proposal (Part II) 
Modification addressing additional savings related to the 
use of the east borrow area as a source for select fill 
material.  PNO document CO approved by April 24, 2003.  
Negotiations ongoing. 
 
Suffix "G":  Deletion of settlement gages at west and east 
levees and installation of two new settlement gages at east 
levee.  A credit proposal for the amount of ($12,020.85) 
received on 9 August 2002.  Mod package being prepared by 
SJRO. 
 
Suffix "I":  Install permanent Right of Way Fence.  Length 
of fence to be installed is being agreed to between the 
Field Office and the contractor.  IGE and PNO to be 
completed by mid October 03. 
 
Suffix "N":  Variation in Estimated Quantities Items 22AA, 
24AA, and 37.  Modification is being prepared at the San 
Juan Resident Office.  Unilateral VEQ mod issued on August 
14, 2003 amending previous UCA to allow payment for 
increased quantities for the following contract line items: 
022AA, 024AA and 025AA (select embankment fill road ramps).  
Contract unit price not changed.  Total modification amount 
$310,763.55.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-01-C-0013 (Cont’d) 
 
Suffix "O":  Redesign of PR-684 Road Ramp – Part 2 
(Ramp Realignment).  Modification will be processed as a 
VEQ for the Contracting Officer’s signature.  Resident 
Office finalizing quantity estimates, IGE and modification 
documents.  The modification completion is affected by 
price negotiations under VECP (Suffix “D”). 
 
Suffix "P":  Gabions Repairs at Downstream Pilot Channel.  
Awaiting CESAJ-EN final design revision to issue RFP. 
 
Suffix “Q”:  Debris Barriers Culvert #1 & #2 
Awaiting CESAJ-EN final design revision to issue RFP. 

 
Claim No. 1, Select Source Fill – Amount $67,102.54 
 
Initial Letter:               Certified: 02/07/03 
       COD Due: 4/08/03      COD Issued: 05/12/03 
      Appealed: 7/21/03 
 
COD for no merit received by Contractor 27 May 2003.  
Appealed.  Rule 4 package sent by OC week of 15 Aug 03.  
Awaiting complaint.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-C-0016  
Contractor:  Precon Marine, Inc. 

Contract Description: Rio Puerto Nuevo Project, Contract 
Number 1A Seismic Retrofit of Constitution Bridge 
 

Original Contract Amount:  $3,775,000.00  
Current Contract Amount:   $6,806,009.19 
Contracting Officer:  Claudia H Hundley  
Project Manager:  Alberto Gonzalez 

 
Scope of Work:  Project scope calls for the retrofitting of 
J F Kennedy Bridge Piers Nos. 13-19.  Project requires that 
new isolator bearings be installed and that diaphragms at 
Piers 13, 16 and 19 be replaced.  Lead paint abatement at 
all work areas (beams and Diaphragms), 5 feet from 
centerline of piers each way, is required.  New deck joints 
will be installed at Piers 13, 16 and 19. 

 
Award Date: 2 April 2002 
Notice to Proceed Date: 25 April 2002 
Required Completion: 23 Oct 2003 
Physical Completion Date: 

 
Progress:  Scheduled – 90; Actual – 70% 
 
Status:  Pads and bearings installed and repairs bottom of 
girders completed on Pier 13.  Performing touch-up painting 
and final cleaning.  All pads and bearings installed on 
Pier 14 and 15.  Work for the relocation of an electrical 
junction at Pier 15 completed on 13 Sep 03. Pre-final 
acceptance inspection for Piers 14 and 15 conducted on Jun 
18, 2003.  Pre-final acceptance inspection for Piers 13 and 
17 conducted on August 8, 2003.  Work found satisfactorily 
completed.  All pads and bearings installed at Pier 16.  
Girder end repairs, welding and setting masonry sole plates 
completed at Pier 16.  Sole and masonry plates and bearings 
installed at all girders at Pier 17.  Sole and masonry 
plates and bearings installed at all girders (G1 thru G11) 
at Pier 18.  Concrete poured on these bearings.  A Request 
for Proposal was sent on September 9, 2003, for the 
installation of San Jose Sewer Siphon Connection. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

SAN JUAN RESIDENT OFFICE 
30 September 2003 

 
Contract Number: DACW17-02-C-0016 (Cont’d) 
 
Claims:  0 
Mods:  Issued - 17; Pending – 4 
 
CR-010:  Constitution Bridge 36” Pipeline – Proposal 
received on June 13, 2003 for an amount of $3,848,201.64.  
DS-CO and DP-I met with AFI to request commitment of funds 
to new level in order to proceed with modification process.  
AFI has stated that the mod will be supported.  DS-CO-S 
completed the technical analysis.  Awaiting results of AAA 
Audit.  UCA prepared by DS-CO and CO-CC will allow 
procurement of long lead items (pipeline).  Meeting held on 
August 6, 2003 between COE and AFI.  AFI provided check for 
$2,823,943.23.  Amount transferred to a Federal Reserve 
Account.  UCA issued 25 August 2003.  Commonwealth sponsor 
(DNER) will pursue additional funds required.  Coordination 
meeting to clarify Contractor’s concerns held at Antilles 
Office on 15 Sep 2003.  AFI, CPM, PMI and COE present.  AFI 
will provide technical/design information requested. 
Contractor started procurement process for some materials. 
 
CR-013:  Electrical Junction Box Relocation at Pier No. 15 
RFP sent to Contractor on 21 May 2003.  Contractor’s 
Proposal for an amount of $7768.46 received on Jun 10 2003.  
Negotiated for an amount of $7768.46 on 18 Jun 2003.  
Modification package sent to District on August 13, 2003.  
Work completed on 13 Sep 03. 
 
CR-015 – Additional Repairs Pier 16 - The additional work 
consists of repair ends of Girder Nos. G-1 and G-11 on the 
Northeast side of Pier No. 16.  RFP sent on June 26 2003.  
Contractor submitted a proposal on 23 July 2003 for an 
amount of $61,634.36.  Proposal been analyzed by Resident 
Engineer’s Office. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-C-0016 (Cont’d) 
 
CR-016 – Modify Gusset Plate and Cross Frame Connections – 
RFP sent on 10 Jul 2003.  The additional work covered by 
this change consists of provide and install new gusset 
plate connection at bottom flange for all new cross-frames 
at Rolled Girders at Piers 13, 16 and 19 and to replace  
“KWIK Bolts” proposed for new cross-frames for HILTI HSL-
M16 expansion anchors.  This change will be affected by the  
Modification CR-017 and Contractor’s proposal will be 
revised accordingly.  Contractor submitted a proposal on 
4 August 2003 for an amount of $115,669.30.  Proposal being 
analyzed by Resident Office.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-C-0028  
Contractor:  LRV Environmental, Inc. 

Contract Description: Project Modifications for Improvement 
of the Environment, La Esperanza Peninsula, Cataño, P.R. 
 

Original Contract Amount:  $1,592,020.00  
Current Contract Amount:   $1,652,020.00  
Contracting Officer:  Wanda I. Cruz  
Project Manager:  Alberto Gonzalez 
 
Scope of Work:  Dredging a flow channel through the 
peninsula and the removal by dredging of the tip of the 
peninsula.  The required dredging depth will be –3.00 NGVD 
and the total quantity of material will be approximately 
51,000 CYS.  All dredged material will be placed in a cove 
located along the interior shoreline of the peninsula.  The 
required final elevation of the material placed in the cove 
will be between 0.00 feet NGVD and +1.00 feet NGVD with a 
0.5 foot allowable tolerance below the required elevation.  
Also required is the installation of approximately 500 
linear feet (24,200 SF) of steel sheet pile to stabilize 
the shoreline of the peninsula. 
 
Award Date: 27 September 2002 
Notice to Proceed Date:  27 October 2002 
Required Completion: 15 September 2003    
Physical Completion Date: 
Progress:  Scheduled –  90%; Actual 65% 
Performance Evaluation – IU intent sent 25 August 2003 
(response from contractor received 4 September) 
 
Status:  Manatee and Turbidity monitoring on going.  Sheet 
pile wall # 1 and # 2 are completed.  Concrete cap beam for 
Wall No.1 under construction.  Contractor commenced pile 
driving Wall #3 by September 11, 2003.  Hydraulic dredging 
progress slow to date.  Recently Hurricane Fabian and 
Isabel caused damages to work area.  SJRE evaluating 
damages through new surveys. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-02-C-0028 (Cont’d) 
 
Contracting Officer notified in writing on August 25, 2003 
the intent to issue an Interim Unsatisfactory Performance 
Evaluation.  Contractor stated in his reply that excessive 
shoaling conditions are affecting his work progress.  SJRE 
sent a reply to this letter on September 18, 2003. 
 
Claims:  0       Mods:  Issued - 3; Pending – 1 
 
Suffix B:  Concrete Pile Cap Additional 6 inches depth 
requested to contractor for concrete pile cap at sheet 
piles walls 1 & 2 to cover holes made during construction 
process.  Government to recognize only half costs related 
to construction of one concrete pile cap.  Government 
estimate $879.33.  Negotiations pending. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-03-C-0001  
Contractor:  Dick Corporation of Puerto Rico, Inc. 

Contract Description: Rio Puerto Nuevo Project, Contract 
2AA, Bechara Industrial Area, San Juan, Puerto Rico 
 

Original Contract Amount:  $52,975,808.00  
Current Contract Amount:   $53,110,598.00  
Contracting Officer:  Claudia Hundley  
Project Manager:  Alberto Gonzalez 
 
Scope of Work:  Rio Puerto Nuevo Project Contract 2AA. 
Contract comprised of Base Bid only; Options A (1080 lf at 
west end of Margarita levee and B (200 ft of concrete box 
culvert at San Juan Harbor) were not awarded.  Base bid 
consist of 2150 lf of reinforced concrete double box 
culvert, to be constructed within a dewatering cofferdam 
consisting of steel sheet piling; a 200 feet long by 180 
feet wide rectangular channel to allow flow under the 
existing 90 inch diameter sanitary sewer effluent outfall; 
and trapezoidal earth channel to North of JFK Ave.; South 
of JFK Ave project consists of 950 ft of rectangular 
channel 55 ft wide, with concrete lined steel sheet piling. 
 
Award Date: 8 November 2002 
Notice to Proceed Date:  13 Jan 03 
Required Completion: 1 Jul 05    
Physical Completion Date: 
 
Progress:  Scheduled – 10%*%; Actual – 19% 
* Pending Project schedule to be submitted with the final 
100% VECP. 
 
Status: Secant wall construction activity was started using 
the approved blue stone and white fine aggregate.  Started 
secant wall at approximately Sta. 15+75, demonstration wall 
built along the final project alignment.  Exposed 
demonstration wall to Elev. -3.00 MSL.  New drilling 
equipment brought to project to start second crew of secant 
wall construction.  Contractor installed 40 female piles 
and 28 males piles in the first 8 days of pile production.  
Copy of quarries' report on aggregates given to contractor.  
Temporary electrical lines along Horizon Lines Co. removed.  
Casted foundations for light 100 ft-height luminaries.   
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-03-C-0001 (Cont’d)  
 
 
Claims:  0       Mods:  Issued - 6; Pending – 0 
 
 
CR 004: Additional cost to account for PREPA's requirement 
related to electric line relocation.  Proposal being 
reviewed and discussed with contractor.   
 
CR-005: Secant Wall VECP UCA Resolution.  Pending 100% 
submission, which has been delayed due to upper yard 
loading issue. 
 
CR-006: Modified Design Load Criteria UCA Resolution.  
Awaiting 100% design to determine final effects on slab. 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-03-C-0012  
Contractor:  Rio Construction Corp. 

Contract Description: Rio Puerto Nuevo Project, Contract 
2D1, De Diego Bridge Modification, San Juan, Puerto Rico 
 

Original Contract Amount:  $21,968,000.00  
Current Contract Amount:   $21,968,000.00  
Contracting Officer:  Claudia Hundley  
Project Manager:  Alberto Gonzalez 
 
Scope of Work:  Contract 2D1 includes modifications to the 
bridge abutments and piers required due to the widening and 
deepening of the existing channel for flood control. 
Drilled shafts will be installed between existing piles of 
the abutments and piers, and shafts will be tied to the 
existing structure with new cast-in-place caps. 
Construction of channel walls beneath the bridge and debris 
protection for the piers is also included in this contract. 
Channel walls will be constructed by installing drilled 
shafts with a concrete facing.  Construction will be phased 
using an earth berm to dewater and work under one side of 
the bridge at a time while maintaining by-pass flows 
through the other side.  The Corps will construct the 
channel bottom under a separate contract.  The contract 
also includes OPS work performed for the Puerto Rico 
Highway and Transportation Authority (PRHTA).  OPS work 
includes widening each span of the bridge to provide an 
additional lane of traffic in each direction.  New bridge 
spans will be constructed of AASHTO Type V girders.  In 
addition, the contract includes repair and rehabilitation 
of the existing bridge deck.  
 
Award Date: 16 April 2003 
Notice to Proceed Date: 08 May 2003  
Required Completion:    07 May 2005   
Physical Completion Date:  
 
Progress:  Scheduled – 17.29%;   Actual – 13.18%    
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
Contract Number: DACW17-03-C-0012 (Cont’d) 
 
Status: The contractor proposed an alternate construction 
sequence for the drill shafts at channel walls near bridge 
abutments.  The procedure was submitted in writing.  The 
work plan was found incomplete and not clear. The proposed 
sequence is a radical change from that specified in the 
drawings but it is now viewed with potential for 
elimination of certain risks associated with the excavation 
near the abutments.  The agreement was for the contractor 
to submit a more comprehensive plan addressing concerns 
presented by Corps reps at the meeting.  Rio Construction 
submitted the revised plan on August 18, 2003.  The plan 
was disapproved (action code “E”).  The contractor 
resubmitted for review transmittals Nos. 02300-3.2 and 
02456-4.2 on 16 September.  A meeting is held 22 September 
2003 at the District Office to review the contractor’s 
submittals.  Work performed at the job site includes 
excavation at the east side between the abutments and pier 
No.2 and drilling holes for the reinforcing steel dowels at 
the east side abutment.     
 
  
Claims:  0        
Mods:  Issued - 5; Pending – 0 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS 
 
Solicitation Number: DACW17-03-R-0023 
Contract Description: Section 14, Streambank Repair and 
Revetment Installation at Police Station, Trujillo Alto, PR 
Contract Amount:  + $1,000,000 
Status:  Engineering Division completed the redesign effort 
and R. Lopez de Azua & Associates, Inc. was selected as the 
8A construction contractor.  The RFP solicitation was 
reissued on 26 July 03.  A proposal is due from the 
contractor on 26 August 03.  Award has slipped into the  
1st Qtr. of FY-04. 
DP: Alberto Gonzalez CT: Ann Mays 
Solicitation Number: DACW17-02-R-0035 
Contract Description:  Rio Matilde Streambank Repair and 
Revetment Installation, Ponce, PR 
Contract Amount:  + $1,000,000 
Status:  Design is complete.  CGN Engineering Inc. has been 
selected as the 8A construction contractor.  An RFP was 
issued on 18 June 03 and a proposal was received on  
16 July 03.  Preliminary DCAA audit report received. 
Resident Office completed POM on September 15, 2003.  
Recommended a revision to IGE.  Pending revision to IGE to 
proceed with pre-negotiation requirements.  Award is 
projected to occur late in the 4th Qtr. of FY-03. 
DP: Ricardo Vazquez CT: Ann Mays 
Contract Description: Mangrove and Native Tree Restoration 
Highway 187 (Mitigation) 
Contract Amount:  + $400,000 
Status:  Design is complete.  Project Management Division, 
Contracting Division and the Small Business Office are 
developing an acquisition strategy.  Solicitation may be 
issued as an RFP to an SBA (8a) contractor.  Award has 
slipped into the 1st Qtr. of FY-04. 
DP: Ricardo Vazquez CT: Edgardo Carrasquillo 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
SAN JUAN RESIDENT OFFICE 

30 September 2003 
 
FUTURE PROJECTS 
___________________________________________________________ 
 
 
Portuguese Shoal Removal, Phase 2 
Rio El Ojo De Agua 
Arecibo River Contract #1 
Rio Anton Ruiz – Punta Santiago 
San Juan Harbor - Mitigation 
Rio De La Plata Contract #1A 
Cerrillos Additional Recreation Areas  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
ENVIRONMENTAL AND SFO SECTION 

30 September 2003 
 

Contract Numbers: DACW62-97-D-0009, T.O. 22, Shaw E&I  
DACW62-99-D-0023, T.O. 01, Shaw E&I  
DACA45-98-D-0003, T.O. 73, Shaw E&I 
DACA45-98-D-0004, T.O. 30, R.F Weston  

 

Contract Description:  Coleman Evans Superfund Site, Soils 
Remediation, Whitehouse, Florida 

 
    No.  Original    Current 

Contract No:  TO:  Mods  Contract    Contract 
      

DACW62-97-D-0009 22  6 647,722.00  16,121,421.00 
DACW62-99-D-0023 1 15 511,906.00  26,212,420.00 
DACA45-98-D-0003 73 13 250,000.00   6,453,105.14 
DACA45-98-D-0004 30  9  12,000.00   7,540,737.16 

      
Totals:         $1,421,628.00 $56,327,683.30 

 
Current EPA IAG:  $56,679,450.00 (Sep 03)  

 
Contracting Officer: Harley Hartley (CESAJ) 

 
Contract Specialist:  Dolly Colwell 

 
Project Manager: Todd Trulock 

 
Scope of Work:  The work includes the excavation and 
thermal treatment of approximately 55,000 cubic yards of 
PCP and dioxin contaminated soil.  Soil is being treated 
on-site and used as backfill after treatment.  Associated 
activities include wastewater treatment, storm water 
management, potable water treatment, and miscellaneous site 
support.  Contracts are cost-reimbursement type issued by 
Nashville and Omaha Districts.  The original project design 
was completed by Kansas City District.  Contract quantities 
were completed as of 1 Nov 02.  Continuing treatment is 
addressing quantity overruns. Current total estimate is 
175,000 wet tons (135,000 cy).  Anticipated completion date 
is 1 November 2003. 



 155

MONTHLY PROGRESS UPDATE (CONSTRUCTION) 
ENVIRONMENTAL AND SFO SECTION 

30 September 2003 
 

Contract Numbers: DACW62-97-D-0009, T.O. 22, Shaw E&I    
(cont’d) 

 
Award Dates: Various  
Notice to Proceed Dates: Various  
Required Completion:  Various 
Physical Completion Date: 

 
Progress: Scheduled – N/A, Actual – 94% 

 
Status:  Total tons processed as of 24 September 2003 is 
158,897.63 tons with a total passed tonnage of 164,138.04 
tons.  This represents 93.7% complete with the current 
estimated quantities.  The TDU is currently processing at a 
rate of 15.3 tons/hr (24 Sep 03).  Off-site residential 
grubbing, excavation and restoration has been completed 
with damage reimbursements processed for landscaping.  The 
total ADR cost (original settlement plus unpaid unit cost 
increase) has been established at $11,506,893.50.  To date, 
the Government has paid $10,100,000 towards this amount 
plus the unit cost increases (beginning in April 03).    

 
Pending Claims (DACW62-99-D-0023, T.O. 01):  None  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

ENVIROMENTAL AND SFO SECTION 
30 September 2003 

 
Contract Number:  DACA21-96-D-0018, T.O. 0009 (CESAS 
Contract) 

 
Contractor:  Shaw E&I Incorporated 

 

Contract Description: Environmental Restoration Tasks at 
Former Lee Field NAS, Green Cove Springs, FL (design/build) 

 
Original Contract Amount: $ 2,573,510.00 
Current Contract Amount:  $ 2,821,496.00 
Funded:  $2,821,496.00 

 
Contracting Officer:  Rita Miles (CESAS) 
Contract Specialist:  Diane Thomas (CESAS) 

 
Project Manager: Eunice Ford 
Technical Manager:  David Roulo (CESAS) 

 
Scope of Work:  Perform design and interim remedial actions 
at 4 UST Sites, 3 Landfill Sites, and 5 Multi-HTRW Sites.  

 
Award Date:  14 May 99  
Notice to Proceed Date: 18 August 1999  
Required Completion: 31 Dec 02 (Subject to regulatory 
review times) 
Physical Completion Date: 

 
Progress: Scheduled – N/A, Actual – 65%  

   
Status: Shaw is awaiting FDEP approval of the Small Arms 
Range Assessment Report, USACE review of the Draft Multi-
HTRW Report, USACE review of the Landfill #1 and #3 RI 
Report, and USACE review of the Draft Small Arms Range 
Remedial Action Workplan.  USACE comments on the Landfill 
#2 RI Report are under review by Shaw and will be 
incorporated upon resolution.  

 
No remedial action is anticipated prior to FY 2006.     

 
Pending Claims:  0 
Mods:  Issued -  7 (all funding); Pending – 0 
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PHYSICALLY COMPLETE BUT NOT CLOSED OUT 

ENVIRONMENTAL AND SFO SECTION 
30 September 2003 

 
Contract Number:  DACA45-98-D-0004, T.O. 57, R.F Weston  

 

Contract Description:  Avon Park Bombing Range Fence, UXO 
Survey, Avon Park, Florida 

 
    No.  Original       Current 

Contract No:  TO:  Mods  Contract       Contract 
      

DACA45-98-D-0004 57  0 1,113,665.94 1,113,665.94 
      

Contracting Officer: Omaha District  
 

Contract Specialist:  Omaha District 
 

Project Manager: Wiener Cadet 
 

Scope of Work:  The work includes unexploded ordnance (UXO) 
detection, levee excavation, canal backfill, and 
installation of a new facility boundary fence.  Rapid 
Response Contract is cost-reimbursement type administered 
by Omaha District.  The project design was completed by 
Jacksonville District. 

 
Award Date: 26 Mar 2003   
Notice to Proceed Date: 26 Mar 2003  
Required Completion:  14 August 2003 
Physical Completion Date:  18 June 2003 

 
Progress: Scheduled – N/A, Actual – 100% 

 
Status:  All field work has been completed.  Completion 
reports and as-builts are in process.     

 
Pending Claims:  None.  
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

ENVIROMENTAL AND SFO SECTION 
30 September 2003 

 
Contract Number:  DACW17-03-M-0052 

 
Contractor:  Watertech, Inc 

 

Contract Description: Installation of Residential Water 
Filters at 7 Residences in Clermont, FL 

 
Original Contract Amount: $ 17,772.02 
Current Contract Amount:  $ 25,623.96 
Funded:  $25,623.96 

 
Contracting Officer:  Charles Connelly 
Contract Specialist:  Edgardo Carrasquillo 

 
Project Manager: Todd Trulock 

 
Scope of Work:  Install 7 residential carbon water filter 
systems in Clermont, FL.  Residences are located near the 
former Tower Chemical Co.  Two additional systems, remedial 
electrical work, and sampling work have been added by 
modification.  

 
Award Date:  21 Jan 03  
Notice to Proceed Date: 21 Jan 03  
Required Completion: 21 Jul 03 (completion of O&M period) 
Physical Completion Date:  30 Jan 03 (Actual) 

 
Progress: Scheduled – 60%, Actual – 60%  

   
Status: All 9 systems have been satisfactorily installed.  
Currently in O&M phase.   

 
Pending Claims:  0 
Mods:  Issued -  2 (2 additional systems and remedial 
electrical work added to scope) 
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MONTHLY PROGRESS UPDATE (CONSTRUCTION) 

ENVIRONMENTAL AND SFO SECTION 
30 September 2003 

 
PROJECTS TO BE INITIATED WITHIN THE NEXT 6 MONTHS 

 
CONTRACTS: 

 
None to report.  

 
OVERSIGHT/TECHNICAL ASSISTANCE: 

 
EPA Grants Oversight for Water/Wastewater Projects – To be 
supported by CO-G.   

 
 
 
 


	NORTH FLORIDA AREA OFFICE
	
	Contract Number: DACW17-98-C-0045
	Contract Description: 8(a)BV-2C (Brevard County) disposal area construction IWW Jax to Miami

	Contract Number:  DACW17-99-C-0042
	Contract Description:  Maintenance Dredging, Intracoastal Waterway and Disposal Area SJ-1 Offloading and Reconstruction, St. Johns County, Florida

	Contract Number:  DACW17-00-C-0022
	Contract Description:  Sand Bypass System, South Jetty Rehabilitation, Canaveral Harbor, Florida

	Contract Number:  DACW17-00-C-0025
	Contract Description:  Maintenance Dredging, 12-Foot Project, Barge Channel, Canaveral Harbor, Florida

	Contract Number:  DACW17-00-C-0036 (SB 8(a) Set Aside)
	Contract Description:  Construction of Dredged Material Management Areas, DU-9 & SJ-14

	Contract Number:  DACW17-00-C-0044
	Contract Description:  Palm Valley Bridge Replacement, St. Johns County, Florida.

	Contract Number:  DACW17-01-C-0023
	Contract Description:  Jacksonville Harbor, Construction Dredging (Phase 1), 38-Foot Project, Cut-F through Cut-G, Duval County, Florida

	Contract Number:  DACW17-01-C-0025
	Contract Description:  St Johns County Shore Protection Original

	Contract Number:  DACW17-02-C-0008
	Contract Description: Brevard County Shore Protection Project, South Reach

	Contract Number:  DACW17-02-C-0009
	Contract Description:  IWW Maintenance Dredging, 12-Foot Project, Haulover Canal, Brevard County, Florida

	Contract Number:  DACW17-02-C-0013
	Contract Description:  Jacksonville Harbor, Construction Dredging (Phase II), 40-Foot Project, Bar Cut-3 through Cut-50, Duval County, Florida

	Contract Number:  DACW17-02-C-0021
	Contract Description:  Multi-Year Dredging, 41-Foot Project, Entrance Channel, Trident Access Channel, Trident Turning Basin, Middle Turning Basin, and West Turning Basin, Canaveral Harbor, Florida

	Contract Number:  DACA17-02-C-0001
	Contract Description: Building 176, Re-Roofing, Naval Air Station, Jacksonville, Florida

	Contract Number:  DACW17-02-C-0030
	Contract Description:  Maintenance Dredging, 34-Foot Project, Upper Terminal Channel, Jacksonville, Florida

	Contract Number:  DACW17-02-D-0006 DO#0002
	Contract Description: Emergency Repairs, Wards Bank Revetment, Jacksonville Harbor, U.S. Naval Station, Mayport, Florida

	Contract Number:  DACA17-02-C-0002
	Contract Description:  Maintenance Dredging, Entrance Channel, Turning Basin, Destroyer Slip East, Carrier Basin and Pier C-2, and Construction Dredging, Destroyer Slip West, Mayport Harbor, Florida

	Contract Number:  DACW17-03-C-0002
	Contract Description: Fernandina Harbor\Kings Bay Entrance Channel ((Cut-1N) and Ranges A, A1 and A2 Maintenance Dredging

	Contract Number:  F41624-01-D-8548, Task Order No. 0193
	Contract Description: Repair Fuel Distribution System at Pier 1455 at Mayport Naval Air Station, FISC – Jacksonville, FL



	CONTRACTS TO BE AWARDED WITHIN THE NEXT 6 MONTHS
	GULF COAST AREA OFFICE
	
	Contract Number: DACW17-97-C-0050
	Contract Description: First Beach Renourishment, Sand Key, Pinellas County, Florida

	Contract Number: DACW17-00-C-0013
	Contract Description: Rehabilitation of Moore Haven Lock Chamber Walls, Moore Haven Lock (S-77), Okeechobee Waterway, Florida

	Contract Number: DACW17-00-C-0014
	Contract Description: Kissimmee River Florida Project, Contract 2B, Canal Enlargements

	Contract Number: DACW17-01-C-0007
	Contract Description: Maintenance Dredging, 6-Foot Project, Entrance Channel and Turning Basin, Horseshoe Cove, Florida

	Contract Number: DACW17-01-C-0015  (An “8a” contract)
	Contract Description: Maintenance Dredging, 11- and 12-Foot Project, Ft. Myers Beach Harbor, Florida

	Contract Number: DACW17-01-C-0016
	Contract Description: W. P. Franklin Lock, Observation Walkway and Central Control House, Lee County, Florida

	Contract Number: DACW17-01-D-0030, Task Order No. 0001
	Contract Description: Indefinite Delivery Type Contract for Small Construction Projects within the Jacksonville District and within the State of Florida

	€
	Contract Number: DACW17-02-C-0015
	Contract Description: Environmental Restoration Kissimmee River, Florida, Structure 84A & 83A, Highlands County, FL

	Contract Number: DACW17-02-C-0020
	Contract Description: U.S. Highway 98 Bridge and Culvert Construction, Kissimmee River Florida Project, Okeechobee County, Florida

	Contract Number: DACW17-02-C-0031
	Contract Description: New Emergency Generator, W. P. Franklin Lock, Central & Southern Florida Project for Flood Contractor and Other Purposes, Lee County, Florida

	Contract Number: DACW17-02-C-0034
	Contract Description: Maintenance Dredging, New Pass, 8- & 10-Foot Project, and Gordon Pass, 10- & 12-foot Project, New Pass and Gordon Pass, Florida

	Contract Number: DACW17-02-C-0037
	Contract Description: Construction & Maintenance Dredging, 40-foot Project, Entrance Channel, Turning Basin, and Berthing Areas, Manatee Harbor, Florida

	Contract Number: DACW17-03-C-0005
	Contract Description: S-79 (W. P. Franklin Spillway) and  S-354 (Miami Canal Spillway) Dewatering Bulkhead Repairs, C&SF Project for Flood Control and Other Purposes, Hendry County, Florida

	Contract Number: DACW17-03-C-0008
	Contract Description: Replacement of Timber Guide Walls at W. P. Franklin Lock, Structure S-79, Central and Southern Florida Project for Flood Control and Other Purposes

	Contract Number: DACW17-03-C-0019
	Contract Description: Refurbishment of S-352 and Miscellaneous Repairs to S-351, Glades County, Hendry County and Palm Beach County, Florida



	CONTRACTS TO BE AWARDED WITHIN IN THE NEXT 6 MONTHS
	SOUTH FLORIDA AREA OFFICE
	
	Contract Number: DACW17-89˚C˚0042
	Contract Description: Structures 96C and 96D, Upper St. Johns River Basin, Contract 4A

	Contract Number: DACW17-99-C-0043
	Contract Description: C-51 Pump Machinery Contract for S-319 and S-362

	Contract Number: DACW17-00-C-0009
	Contract Description: Pump Station 319, C-51 (STA-1E)

	Contract Number: DACW17-00-C-0021
	Contract Description: Artificial Reef Construction, Ft. Pierce Shore Protection Project, St. Lucie County, FL.

	Contract Number: DACW17-00-C-0039
	Contract Description: Western C-11 Basin Phase 1, Pumping Station 9A, Critical Restoration Project, Central and Southern Florida Project

	Contract Number: DACW17-00-C-0040
	Contract Description: Central and Southern Florida Ecosystem Restoration, East Coast Canal Structures, C-4, Structure 380, Dade County, Florida

	Contract Number: DACW17-00-C-0043
	Contract Description: Pump Station 362, C-51 (STA-1E)

	Contract Number: DACW17-01-C-0005
	Contract Description: Beach Renourishment, Hutchinson Island, Shore Protection Project, Martin County, Florida

	Contract Number: DACW17-01-C-0017
	Contract Description: Pump Station 361, Central and Southern Florida Project for Flood Control and Other Purposes

	Contract Number: DACW17-01-C-0020
	Contract Description: Spillway 155A, Central and Southern Florida

	Contract Number: DACW17-01-C-0026
	Contract Description: Central and Southern Florida Ecosystem, Critical Project Restoration, Western C-11 Basin, Phase 2, Spillway 381, Broward County

	Contract Number: DACW17-01-C-0027
	Contract Description: Melaleuca Research and Quarantine Facility, Fort Lauderdale Research and Education Center

	Contract Number: DACW17-02-D-0005
	Contract Description: IDT Manatee Protection System

	Contract Number: DACW17-02-C-0006
	Contract Description: O&M Palm Beach Harbor Maintenance Dredging

	Contract Number: DACW17-02-C-0007
	Contract Description: Contract 5, STA 1-E, C-51

	Contract Number: DACW17-02-C-0018
	Contract Description: IOP Emergency Contract

	Contract Number: DACW17-02-C-0022
	Contract Description: St. Lucie Lock and Dam, Water and Sewer Connection

	Contract Number: DACW17-02-C-0027
	Contract Description: Contract 7

	Contract Number: DACW17-02-C-0029
	Contract Description: Operations and Maintenance for PS 332C and PS 356

	Contract Number: DACW17-02-C-0032
	Contract Description: Security for Pump Stations S-332C and S-356

	Contract Number: DACW17-02-C-0033
	Contract Description: Contract 6

	Contract Number: DACW17-03-C-0004
	Contract Description: Peanut Island Environmental Restoration/Containment Levee Construction and Lake Worth Wetland Restoration (Fill)

	Contract Number: DACW17-03-C-0010
	Contract Description: Ft. Pierce Beach Shore Protection Project, Hutchinson Island Renourishment

	Contract Number: DACW17-03-C-0011
	Contract Description: Crossroads Maintenance Dredging 9- and 11-Foot Project, Intersection of IWW and ICWW, Martin County, Florida

	Contract Number: DACW17-03-C-0013
	Contract Description: Bal Harbour Beach Renourishment 2003, Beach Erosion Control and Hurricane Protection Project, Dade County, Miami, Fl

	Contract Number: DACW17-03-C-0014
	Contract Description: South Jetty Sand Tightening, South Jetty Rehabilitation, North Jetty Rehabilitation, and North Revetment Rehabilitation

	Contract Number: DACW17-03-C-0015
	Contract Description: Artificial Reef Construction, Ft. Pierce Shore Protection Project

	Contract Number: DACA87-02-D-0035-0001
	Contract Description: Repair and Alteration (R&A) Projects at the SPC Krome Facility; Task Order 0001 Construct Access Road

	Contract Number: DACW17-03-C-0001
	Contract Description: Key West Harbor Dredging
	Project, Key West Harbor Dredging

	Contract Number: DACW17-03-C-0023
	Contract Description: C & SF Ecosystem Critical Restoration Project, Western C-11 Basin Phase II, Spillway 381 (Obermeyer)



	CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS
	SAN JUAN RESIDENT OFFICE
	
	Contract Number: DACW17-95-C-0041   (Partnering)
	Contract Description: Rio Puerto Nuevo Project, Contract 1

	Contract Number: DACA45-96-D-0014
	Contract Description: Remove and Dispose Underground Storage Tanks at Fort Brooke and Fort Buchanan in Puerto Rico

	Contract Number: DACA21-96-D-0018, Task Order No. 0007
	Contract Description: TERC - Former Naval Air Station San Juan, Puerto Rico

	Contract Number: DACA21-96-D-0018 - Delivery Order No. 8
	Contract Description: Total Environmental Restoration Contract (TERC), Former Ramey Air Force Base, Aguadilla, Puerto Rico

	Contract Number: DACA87-97-D-0052 (Task Order 0062)
	Contract Description: Repair Marine Maintenance Facility USAR Center Roosevelt Roads Naval Station, PR

	Contract Number: DACW17-98-D-0017
	Contract Description: Remove One 300 GL. UST, and Install One 500 GL. AST, at Building 736, Fort Buchanan.

	Contract Number: DACW17-98-D-0030
	Contract Description: Hurricane Georges - Disaster Debris Removal and Reduction, Zone 5

	Contract Number: DACA27-98-D-0035 - Delivery Order No. 8
	Contract Description: Revitalization of USARC at Ponce, PR

	Contract Number: DACA27-98-D-0035 - Delivery Order No. 24
	Contract Description: Revitalization of USARC at Salinas, PR

	Contract Number: DACW17-99-C-0008
	Contract Description: Hurricane Georges - Disaster Debris Removal, Zones 1 and 2

	Contract Number: DACW17-99-C-0010
	Contract Description: Hurricane Georges - Disaster Debris Removal, Zone 6

	Contract Number: DACW17-99-C-0025  (Partnering)
	Contract Description: Rio Puerto Nuevo Project, Contract Number€2A

	Contract DACA65-99-C-0045,
	Contract Description: Full Revitalization AMSA 161, San Juan, Puerto Rico, PR

	Contract Number: DACW17-00-C-0019
	Contract Description: Aguadilla Harbor Revetment Construction Project, Aguadilla, Puerto Rico

	Contract Number: DACW17-00-C-0042
	Contract Description: Cerrillos Lake Recreational Areas, Ponce, Puerto Rico

	Contract Number: DACW17-01-C-0013
	Contract Description: Rio Grande de Manati, Barceloneta

	Contract Number: DACW17-02-C-0016
	Contract Description: Rio Puerto Nuevo Project, Contract Number€1A Seismic Retrofit of Constitution Bridge

	Contract Number: DACW17-02-C-0028
	Contract Description: Project Modifications for Improvement of the Environment, La Esperanza Peninsula, Cataño, P.R.

	Contract Number: DACW17-03-C-0001
	Contract Description: Rio Puerto Nuevo Project, Contract 2AA, Bechara Industrial Area, San Juan, Puerto Rico

	Contract Number: DACW17-03-C-0012
	Contract Description: Rio Puerto Nuevo Project, Contract 2D1, De Diego Bridge Modification, San Juan, Puerto Rico



	CONTRACTS TO BE AWARDED WITHIN NEXT 6 MONTHS
	ENVIRONMENTAL AND SFO SECTION
	
	Contract Numbers: DACW62-97-D-0009, T.O. 22, Shaw E&I
	Contract Description:  Coleman Evans Superfund Site, Soils Remediation, Whitehouse, Florida

	Contract Number:  DACA21-96-D-0018, T.O. 0009 (CESAS Contract)
	Contract Description: Environmental Restoration Tasks at Former Lee Field NAS, Green Cove Springs, FL (design/build)

	Contract Number:  DACA45-98-D-0004, T.O. 57, R.F Weston
	Contract Description:  Avon Park Bombing Range Fence, UXO Survey, Avon Park, Florida

	Contract Number:  DACW17-03-M-0052
	Contract Description: Installation of Residential Water Filters at 7 Residences in Clermont, FL



	PROJECTS TO BE INITIATED WITHIN THE NEXT 6 MONTHS

